

**SUPPLEMENTAL AGREEMENT NO. 2  
TO  
AGREEMENT OF MARCH 18, 2015  
FOR  
ENGINEERING SERVICES AGREEMENT for  
Fort Bend Grand Parkway Toll Road, Segment D**

This Supplemental Agreement is made and entered into this 16<sup>th</sup> day of December, 2015, and modifies the ENGINEERING SERVICES AGREEMENT made with Pierce Goodwin Alexander & Linville, Inc., dated March 18, 2015 for the design of turn lanes and other improvements along the Fort Bend Grand Parkway Toll Road (Segment D) from US 59 to north of the Fort Bend Westpark Tollway (FM 1093) in Fort Bend County, as amended.

The agreement is hereby modified as follows:

1. Section 3 is replaced with the following paragraph:

“It is understood and agreed that the time for performance of the Engineer’s services under this Agreement shall begin with receipt of the Notice to Proceed and end May 31, 2016.”

This Supplemental Agreement does not alter, modify, or otherwise change any part of the Agreement, except as specifically stated in this Supplemental Agreement.


**[Remainder of page intentionally left blank.]**

Supplemental Agreement No. 1  
To Agreement of March 18, 2015

IN WITNESS WHEREOF, this Supplemental Agreement is hereby executed as of the date first set forth above.

FORT BEND GRAND PARKWAY TOLL  
ROAD AUTHORITY, a local government Texas  
Corporation

By:

  
James D. Condrey, DDS  
Chairman, Board of Directors


ATTEST:

By

  
Secretary, Board of Directors

Pierce Goodwin Alexander & Linville, Inc.  
ENGINEER

By:

  
Name: Costas Georghiou, PE  
Title: Principal

**EFFECTIVE DATE**

THIS AGREEMENT IS EFFECTIVE ON THE DATE IT IS APPROVED BY THE FORT BEND COUNTY COMMISSIONERS COURT, AND IF NOT SO APPROVED SHALL BE NULL AND VOID.

DATE OF COMMISSIONERS COURT APPROVAL: \_\_\_\_\_

AGENDA ITEM NO.: \_\_\_\_\_