

**Invoice**

**To:** County Auditor  
Fort Bend County  
301 Jackson Street - Suite 533  
Richmond, TX 77469

**From:** Transportation Economics & Management Systems, Inc.  
50 Carroll Creek Way - Suite 250  
Frederick, MD 21701

**Taxpayer ID Number:** 23-2651414

**Purchase Order Number:** 116002  
Second Amendment Approved 02/03/2015

**Project:** SH 36A Development Corridor Business Case and Feasibility Plan

**Date of Invoice:** December 7, 2015 / Resent Januar


**Invoice Number:** 430-09

**Period Covered:** November 1-30, 2015

Description		Allocated Budget	% Complete To Date	Amount Earned To Date	Total Invoiced Previously	Amount Due This Invoice
Step 1	Market Assessment	\$79,295	100%	\$79,295.00	\$79,295.00	\$0.00
Step 2	Service Scenario Definition	\$327,272	92%	\$301,090.24	\$245,454.00	\$55,636.24
Step 3	Traffic & Revenue Assessment	\$50,135	100%	\$50,135.00	\$50,135.00	\$0.00
Step 4	Implementation Plan Analysis	\$53,887	100%	\$53,887.00	\$53,887.00	\$0.00
Step 5	Financing & Funding Plan	\$39,699	100%	\$39,699.00	\$39,699.00	\$0.00
Step 6	Business Plan	\$49,712	100%	\$49,712.00	\$27,341.60	\$22,370.40
<b>Totals</b>		<b>\$600,000</b>	<b>95.6%</b>	<b>\$573,818.24</b>	<b>\$495,811.60</b>	<b>\$78,006.64</b>

**Total Due This Invoice \$78,006.64**

I hereby certify that the above amount due represents the actual status of work on the project, that these amounts have not been previously invoiced, and that these amounts have not been previously paid.

  
\_\_\_\_\_  
Celia M. Pew

January 11, 2016  
\_\_\_\_\_  
Date

cc: Michael.Gutierrez@fortbendcountytexas.gov

## **PROGRESS REPORT**

Invoice No. 430-09  
Period Covered: November 1-30, 2015  
Transporation Economics & Management Systems, Inc.

### **SH 36A Development Corridor Business Case and Feasibility Plan**

Activities completed during this invoice period included:

**Step 1 Market Assessment**  
**Step 3 Traffic & Revenue Assessment**  
**Step 4 Implementation Plan Analysis**  
**Step 5 Financing & Funding Plan**

Work on these tasks complete.

**Step 2 Service Scenario Definition**

Finalized work on service scenarios.

**Step 6 Business Plan**

Finalized and submitted Business Plan.

**Meetings Attended:** Meeting with BNSF on November 9, 2015  
Meeting with Brazoria-Fort Bend Rail District on November 20, 2015  
Meeting with UP on November 23, 2015

**Issues:** None

**Approvals and/or Actions Needed:** None