



PO 133759
Rec 344967
1/25/16
PAS Property Acquisition Services, LLC

November 30, 2015

Invoice #5284

Bill to:

Fort Bend County Engineering
Jillian Hernandez
301 Jackson
Richmond TX 77469

Remit to:

PAS Property Acquisition Services, LLC.
19855 Southwest Freeway, Suite 200
Sugar Land, TX 77479
(281) 343-7171

Project Name: Fort Bend County

Project:	Estimate	Prev. Billed	Current	Amount Remaining
Sansbury Blvd	\$ 21,000.00	-	\$ -	\$ 21,000.00
FM 762 Ext/10th St	\$ 345,000.00	-	\$ 2,555.00	\$ 342,445.00
Sycamore Rd	\$ 21,000.00	-	\$ -	\$ 21,000.00
Powerline Rd (Alt A.)	\$ 63,000.00	-	\$ -	\$ 63,000.00
Powerline Rd (Alt B.)	\$ 56,000.00	-	\$ -	\$ 56,000.00
S Post Oak	\$ 364,000.00	-	\$ -	\$ 364,000.00
Reading Road	\$ 42,000.00	-	\$ -	\$ 42,000.00
			\$ 2,555.00	

Work Requested: Performed Right-of-Way Services for Fort Bend County

Acquisition	Rate (\$)	Hours	Amount (\$)
Mark Heidaker	175.00	33.00	5,775.00
Mark Davis	150.00	-	0.00
Kelly Landry	115.00		0.00
Tim Compton	115.00		0.00
Steve Bonjonia	115.00		0.00
Lisa Cisneros	115.00		0.00
Courtney Hippler	80.00		0.00
Courtney Hippler	60.00	2.00	120.00
Totals		35.00	\$ 5,895.00

Expense	Amount (\$)
	0 0.00
	0 0.00
	0 0.00
Total Expenses	\$ -

Total \$ 5,895.00

Terms: Total due upon receipt

PAS Property Acquisition Services, LLC.
Job Detail

Location: FM 762 Ext. / 10th St

Work Requested: Acquire Right-of-Way for Road Realignment

Acquisition	Rate (\$)	Hours	Amount (\$)
Right-of-Way Agent	175.00	33.00	5,775.00
Right-of-Way Assistant	60.00	2.00	120.00
Totals		35.00	\$ 5,895.00

Expense	Amount (\$)
	0.00
Total Expenses	\$ -

Total **\$ 5,895.00**

PROJECT TIME SHEET
Fort Bend County
2013 Mobility Bond Projects

NAME: (please print)

Date _____

[illegible]

Date 6/30/15

Date _____

PROJECT TIME SHEET
Fort Bend County
2013 Mobility Bond Projects

7/31/2015

Date _____

[illegible]

PROJECT TIME SHEET
Fort Bend County
2013 Mobility Bond Projects

NAME: (please print) _____

8/31/2015
Date

[illegible]

PROJECT TIME SHEET
Fort Bend County
2013 Mobility Bond Projects

9/30/2015
Date

[illegible]