

FMI60048



Handwritten signature and date: 2.1.16

Mr. James Knight
Ft. Bend County Facilities Management & Planning
301 Jackson Street, Suite 301
Richmond, TX 77469

January 28, 2016
Project No: R1002887.00
Invoice No: 10040032

Project R1002887.00 Fort Bend County Justice Center - 3rd Floor Courtroom Buildout

PO#129654 **R#346893**

Professional Services from December 01, 2015 to December 31, 2015

Phase	00	Audio Visual		
Fee				
Total Fee		12,000.00		
Percent Complete	63.75		Total Earned	7,650.00
			Previous Fee Billing	7,650.00
			Current Fee Billing	0.00
			Total Fee	0.00
Total this Phase				0.00

Phase	20	Schematic Design		
Fee				
Total Fee		7,500.00		
Percent Complete	100.00		Total Earned	7,500.00
			Previous Fee Billing	7,500.00
			Current Fee Billing	0.00
			Total Fee	0.00
Total this Phase				0.00

Phase	40	Design Development		
Fee				
Total Fee		15,000.00		
Percent Complete	100.00		Total Earned	15,000.00
			Previous Fee Billing	15,000.00
			Current Fee Billing	0.00
			Total Fee	0.00
Total this Phase				0.00

Phase	50	Construction Documents		
Fee				

RECEIVED
FEB 05 2016
BY: TP

Pierce Goodwin Alexander & Linville
Mexico City
Los Angeles
Las Vegas
Houston
Hoboken
Dallas
Chicago
Boca Raton
Austin
Atlanta
Alexandria

Total Fee	75,000.00		
Percent Complete	45.00	Total Earned	33,750.00
		Previous Fee Billing	26,250.00
		Current Fee Billing	7,500.00
		Total Fee	7,500.00
		Total this Phase	\$7,500.00

Phase	60	Bid/Negotiate	
Fee			
Total Fee	7,500.00		
Percent Complete	0.00	Total Earned	0.00
		Previous Fee Billing	0.00
		Current Fee Billing	0.00
		Total Fee	0.00
		Total this Phase	0.00

Phase	70	Construction Administration	
Fee			
Total Fee	45,000.00		
Percent Complete	0.00	Total Earned	0.00
		Previous Fee Billing	0.00
		Current Fee Billing	0.00
		Total Fee	0.00
		Total this Phase	0.00

Total this Invoice **\$7,500.00**

Wanyou

Outstanding Invoices

Number	Date	Balance
10039891	12/31/2015	9,150.00
Total		9,150.00

Remit Payment to: PGAL 3131 Briarpark, Suite 200 Houston, TX 77042

Approval 
