

PO 134791

CHANGE ORDER

FORT BEND COUNTY ENGINEERING

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

Address: 301 Jackson Street
Richmond, Texas 77469
Phone: 281-633-7500
Fax: 281-342-7366
Web site: www.FortBendCountyTx.gov

PROJECT:
Construction of Traffic Signal
South Mason Road @ Delta Lake Drive

CHANGE ORDER NUMBER 001
DATE 2/26/2016
PROJECT NUMBER bid 16-041
CONTRACT FOR Road & Bridge
CONTRACT DATE 1/19/2016
FBC PURCHASE ORDER NO 134791

CONTRACTOR:
Traf-Tex, Inc.
8420 Hansen Road
Houston, TX 77075

The contract is changed as follows:

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)

..... \$ 232,530.38

Net change by previously authorized Change Orders

..... \$ 0.00

The (Contract Sum) Prior to this Change Order was

..... \$ 232,530.38

The (Contract Sum) will be ☒ increased **or** ☐ decreased **or** ☐ unchanged
by this Change Order in the amount of

..... \$ 28,470.00

The new (Contract Sum) including this Change Order will be

..... \$ 261,000.38

The Contract Time will be ☒ increased **or** ☐ decreased **or** ☐ unchanged by 60 days.

The Date of Substantial Completion as of this Change Order therefore is

☒ changed **or** ☐ unchanged to 8/15/2016.

Authorized:

Fort Bend County Engineering
Rick J. Staigle, PE, PTOE
301 Jackson
Richmond, Texas 77469

CONTRACTOR

Traf-Tex, Inc.

Fort Bend County Judge
Honorable Robert E. Hebert
301 Jackson St., #719
Richmond, Texas 77469

By: Rick J. Staigle, PE, PTOE
(signature)
DATE: 3/11/16

By: Manoj. Ray
(signature)
DATE: 3/8/2016

By: _____
(signature)
DATE: _____

Fort Bend County Tabulation
Bid 16-041
Construction of Traffic Signalization to Serve the Intersection of South Mason Road at Delta Lake Drive

BID ITEM NO	SPEC ITEM NO	DESCRIPTION	UNIT	Original			Revised (CO#1)		
				QUANTITY	UNIT PRICE	AMOUNT	QUANTITY	UNIT PRICE	AMOUNT
1	1502	Mobilization	LS	1.00	\$13,595.00	\$13,595.00	1.00	\$13,595.00	\$13,595.00
2		Preparing the ROW	LS	1.00	\$4,400.00	\$4,400.00	1.00	\$4,400.00	\$4,400.00
3	2221	Removing Old Concrete (Sidewalk)	SY	28.00	\$55.00	\$1,540.00	28.00	\$55.00	\$1,540.00
4	2221	Removing Old Concrete (Curb Ramp)	SY	24.00	\$44.00	\$1,056.00	24.00	\$44.00	\$1,056.00
5	2221	Removing Old Concrete (Curb)	LF	90.00	\$11.00	\$990.00	90.00	\$11.00	\$990.00
6	2751	Furnish and Install Concrete Pavement (10")	SY	16.00	\$220.00	\$3,520.00	16.00	\$220.00	\$3,520.00
7	2761	Furnish and Install Concrete Pavement (6") (Black Dye)	SY	13.00	\$110.00	\$1,430.00	13.00	\$110.00	\$1,430.00
8	2771	Furnish and Install Reinforced Concrete Curb (6")	LF	31.00	\$22.00	\$682.00	31.00	\$22.00	\$682.00
9	2775	Furnish and Install Curb Ramp	SY	300.00	\$44.00	\$13,200.00	300.00	\$44.00	\$13,200.00
10	2775	Furnish and Install Reinforced Concrete Sidewalks (4-1/2")	SY	206.00	\$22.00	\$4,532.00	206.00	\$22.00	\$4,532.00
11	2336	Hydrated Lime (Slurry) or Commercial Lime Slurry	TON	0.50	\$550.00	\$275.00	0.50	\$550.00	\$275.00
12	2336	Lime Stabilized Subgrade	SY	29.00	\$110.00	\$3,190.00	29.00	\$110.00	\$3,190.00
13	2465	Furnish And Install Drill Shaft (Trf Sig Pole)(30 IN)	VF	48.00	\$160.00	\$7,680.00	0.00		
13A	2465	Furnish And Install Drill Shaft (Trf Sig Pole)(36 IN)	VF				30.00	\$160.00	\$4,800.00
13B	2465	Furnish And Install Drill Shaft (Trf Sig Pole)(48 IN)	VF				44.00	\$330.00	\$14,520.00
14	2465	Furnish And Install Drill Shaft (Ped Pole)(24 IN)	VF	6.00	\$125.00	\$750.00	0.00		
15	16711	Furnish And Install Conduit(Pvc)(Schd 80)(2")	LF	1045.00	\$7.00	\$7,315.00	1045.00	\$7.00	\$7,315.00
16	16711	Furnish And Install Conduit(Pvc)(Schd 80)(2")(Bore)	LF	377.00	\$11.80	\$4,448.60	377.00	\$11.80	\$4,448.60
17	16711	Furnish And Install Conduit(Pvc)(Schd 80)(3")	LF	100.00	\$7.75	\$775.00	100.00	\$7.75	\$775.00
18	16720	Furnish And Install Elec Condr (No. 4) Insulated	LF	300.00	\$2.00	\$600.00	300.00	\$2.00	\$600.00
19	16720	Furnish And Install Elec Condr (No. 8) Bare	LF	210.00	\$1.10	\$231.00	210.00	\$1.10	\$231.00
20	16720	Furnish And Install 2/C #10 Xhhw Luminaire Wiring	LF	855.00	\$1.20	\$1,026.00	855.00	\$1.20	\$1,026.00
21	16720	Furnish And Install 2/C #14 Shielded	LF	950.00	\$1.10	\$1,045.00	950.00	\$1.10	\$1,045.00
22	16720	Furnish And Install 2/C #14 Xhhw (Strand)	LF	1830.00	\$0.60	\$1,098.00	1830.00	\$0.60	\$1,098.00
23	16710	Furnish And Install Ground Box Ty A - W/Apron	EA	8.00	\$570.00	\$4,560.00	0.00		
24	16710	Furnish And Install Ground Box Ty B - W/Apron	EA	6.00	\$660.00	\$3,960.00	0.00		
25	16710	Furnish And Install Ground Box Ty C - W/Apron	EA	1.00	\$875.00	\$875.00	0.00		
25A	16710	Furnish And Install Ground Box Ty D - W/Apron	EA				14.00	\$645.00	\$9,030.00
25B	16710	Furnish And Install Communication Box	EA				1.00	\$1,620.00	\$1,620.00
26	16710	Furnish And Install Elec Srv Ty D 120 / 240 070 (NS) SS (E) SP (O)	EA	1.00	\$3,390.00	\$3,390.00	1.00	\$3,390.00	\$3,390.00
27	2893	Furnish And Install Hwy Traf Sig (Isolated)	EA	1.00	\$14,215.00	\$14,215.00	1.00	\$14,215.00	\$14,215.00
28	16730**	Furnish And Install Its Controller Cabinet Assembly, Full Traf Actuated, Ethernet, Coordination Installed, Base Mounted Hybrid "S" Cabinet	EA	1.00	\$16,815.00	\$16,815.00	1.00	\$16,815.00	\$16,815.00
29	16730**	Furnish And Install Controller Foundation, Hybrid "S" Ts-2 Cabinet	EA	1.00	\$1,452.00	\$1,452.00	1.00	\$1,452.00	\$1,452.00
30	16731**	Furnish And Install Model 2070 Controller Unit	EA	1.00	\$4,135.00	\$4,135.00	1.00	\$4,135.00	\$4,135.00
31	**	Furnish And Install Auxiliary Disconnect And P.E. Load Center	EA	1.00	\$2,290.00	\$2,290.00	1.00	\$2,290.00	\$2,290.00
32	16750**	Furnish And Install Sign, "Pedestrian Push Button" (Symbol Type) (9" X 12") (R10- 3Er)	EA	8.00	\$77.00	\$616.00	8.00	\$77.00	\$616.00
33	1554**	Furnish And Install Sign, "S Mason Rd"	EA	2.00	\$728.00	\$1,456.00	2.00	\$728.00	\$1,456.00
34	1554**	Furnish And Install Sign, "Delta Lake Dr"	EA	2.00	\$728.00	\$1,456.00	2.00	\$728.00	\$1,456.00
35	1554**	Furnish And Install Sign, "Left Turn Yield On Flashing Yellow Arrow" (24" X 30")	EA	2.00	\$395.00	\$790.00	2.00	\$395.00	\$790.00
36	16720**	Furnish And Install Traf Sig Cbl (Ty A) (20 Awg) (3 Condr)	LF	927.00	\$1.00	\$927.00	927.00	\$1.00	\$927.00
37	16724**	Furnish And Install Erms, Opticom System Phase Selector (4 Phase) (3M 754)	EA	4.00	\$2,300.00	\$9,200.00	4.00	\$2,300.00	\$9,200.00
38	16732**	Furnish And Install Uninterruptible Power Supply(Ups) System For Traffic Signal Cabinets	EA	1.00	\$8,785.00	\$8,785.00	1.00	\$8,785.00	\$8,785.00
39	**	Furnish And Install Rod, 5/8" X 10' Copper Ground (Controller Only)	EA	1.00	\$61.75	\$61.75	1.00	\$61.75	\$61.75
40	**	Furnish And Install Detector Card Rack Slot	EA	1.00	\$180.00	\$180.00	1.00	\$180.00	\$180.00
41	16738**	Furnish And Install 5.8 Ghz Ethernet Radio & Antenna	EA	1.00	\$3,135.00	\$3,135.00	1.00	\$3,135.00	\$3,135.00
42	16738**	Wi-Fi - Shielded Dual RG-59	LF	100.00	\$5.00	\$500.00	100.00	\$5.00	\$500.00
43	2582**	Furnish And Install 10' Luminaire Arms W/ LED Luminaires (G.E.)	EA	4.00	\$1,410.00	\$5,640.00	4.00	\$1,410.00	\$5,640.00
44	16715	Furnish And Install Back Plate (12 In) (3 Sec)	EA	8.00	\$127.00	\$1,016.00	8.00	\$127.00	\$1,016.00
45	16715	Furnish And Install Back Plate (12 In) (4 Sec)	EA	2.00	\$150.00	\$300.00	2.00	\$150.00	\$300.00
46	16715	Furnish And Install Veh Sig Sec (12 In) (LED) (Grn Arw)	EA	2.00	\$190.00	\$380.00	2.00	\$190.00	\$380.00
47	16715	Furnish And Install Veh Sig Sec (12 In) LED (Grn)	EA	8.00	\$190.00	\$1,520.00	8.00	\$190.00	\$1,520.00
48	16715	Furnish And Install Veh Sig Sec (12 In) LED (Yel Arw)	EA	4.00	\$190.00	\$760.00	4.00	\$190.00	\$760.00
49	16715	Furnish And Install Veh Sig Sec (12 In) LED (Yel)	EA	8.00	\$190.00	\$1,520.00	8.00	\$190.00	\$1,520.00
50	16715	Furnish And Install Veh Sig Sec (12 In) LED (Red Arw)	EA	2.00	\$190.00	\$380.00	2.00	\$190.00	\$380.00
51	16715	Furnish And Install Veh Sig Sec (12 In) LED (Red)	EA	8.00	\$190.00	\$1,520.00	8.00	\$190.00	\$1,520.00
52	16720	Furnish And Install Traf Sig Cbl (Ty A) (12 Awg) (2 Condr)	LF	1337.00	\$1.10	\$1,470.70	1337.00	\$1.10	\$1,470.70
53	16720	Furnish And Install Traf Sig Cbl (Ty A) (12 Awg) (4 Condr)	LF	1373.00	\$1.50	\$2,059.50	1373.00	\$1.50	\$2,059.50
54	16720	Furnish And Install Traf Sig Cbl (Ty A) (12 Awg) (7 Condr)	LF	1281.00	\$2.00	\$2,562.00	1281.00	\$2.00	\$2,562.00
55	2582	Furnish And Ins Traf Sig Pl Am (S) 1 Arm (35')	EA	2.00	\$5,535.00	\$11,070.00	0.00		
55A	2582	Furnish And Ins Traf Sig Pl Am (S) 1 Arm (36') (TxDOT)	EA				2.00	\$8,190.00	\$16,380.00
56	2582	Furnish And Ins Traf Sig Pl Am (S) 1 Arm (55')	EA	2.00	\$9,400.00	\$18,800.00	0.00		
56A	2582	Furnish And Ins Traf Sig Pl Am (S) 1 Arm (55') (TxDOT)	EA				2.00	\$14,885.00	\$29,770.00
56A2	2582	Ped Pole Assembly with screw anchors	EA				4.00	\$1,385.00	\$5,540.00
57	16739	Furnish And Install Bluetooth With Laptop In Cabinet Per FBC Specification	EA	1.00	\$8,065.00	\$8,065.00	0.00		
57A	16739	Yoga 3 Pro Laptop	EA				1.00	\$2,570.00	\$2,570.00
58	16716	Furnish And Install Led Countdown Pedestrian Module (9" Numbers)	EA	8.00	\$450.00	\$3,600.00	8.00	\$450.00	\$3,600.00
59	16750	Furnish And Install Accessible Pedestrian Signal Units (Audible)	EA	8.00	\$1,115.00	\$8,920.00	8.00	\$1,115.00	\$8,920.00
60	1554	Furnish And Ins Sm Rd Sd Sup&Am Ty 10 Bwg(1)Sa(T) "Delta Lake Dr, Next Signal"	EA	2.00	\$790.00	\$1,580.00	2.00	\$790.00	\$1,580.00
61	1554	Remove Sm Rd Sd Sup&Am	EA	2.00	\$95.00	\$190.00	2.00	\$95.00	\$190.00
62	2767	Furnish And Install Thermoplastic Pav Mkr Ty 1 (W)(6")(Sld)(100 Mil)	LF	200.00	\$0.95	\$190.00	200.00	\$0.95	\$190.00
63	2767	Furnish And Install Thermoplastic Pav Mkr Ty 1 (W)(24")(Sld)(100 Mil)	LF	793.00	\$4.25	\$3,370.25	793.00	\$4.25	\$3,370.25
64	2767	Furnish And Install Thermoplastic Pav Mkr Ty 1 (W)(Arrow)(100 Mil)	EA	2.00	\$131.00	\$262.00	2.00	\$131.00	\$262.00
65	2767	Furnish And Install Thermoplastic Pav Mkr Ty 1 (W)(Word)(100 Mil)	EA	2.00	\$158.00	\$316.00	2.00	\$158.00	\$316.00
66	2767	Furnish And Install Pavement Sealer 6"	LF	200.00	\$0.33	\$66.00	200.00	\$0.33	\$66.00
67	2767	Furnish And Install Pavement Sealer 24"	LF	793.00	\$2.10	\$1,665.30	793.00	\$2.10	\$1,665.30
68	2767	Furnish And Install Pavement Sealer (Arrow)	EA	2.00	\$21.00	\$42.00	2.00	\$21.00	\$42.00
69	2767	Furnish And Install Pavement Sealer (Word)	EA	2.00	\$26.00	\$52.00	2.00	\$26.00	\$52.00
70	2767	Furnish And Install Refl Pav Mkr Ty II C-R	EA	10.00	\$4.20	\$42.00	10.00	\$4.20	\$42.00
71	2767	Elim Ext Pav Mkr & Mkrs (4")	LF	440.00	\$0.33	\$145.20	440.00	\$0.33	\$145.20
72	2767	Elim Ext Pav Mkr & Mkrs (8")	LF	212.00	\$0.64	\$135.68	212.00	\$0.64	\$135.68
73	2767	Elim Ext Pav Mkr & Mkrs (24")	LF	24.00	\$1.85	\$44.40	24.00	\$1.85	\$44.40
74	2767	Elim Ext Pav Mkr & Mkrs (Arrow)	LF	2.00	\$36.00	\$72.00	2.00	\$36.00	\$72.00
75	2767	Elim Ext Pav Mkr & Mkrs (Word)	LF	2.00	\$42.00	\$84.00	2.00	\$42.00	\$84.00
76	671	Traffic Control - Barriers, Barricades, Barrels, Cones, Signing and Work Zone Pavement Markings	MO	3.00	\$875.00	\$2,625.00	3.00	\$875.00	\$2,625.00
77	2922	Furnish Sodding (16" Wide Block Sod Behind Curb)	SY	4.00	\$22.00	\$88.00	4.00	\$22.00	\$88.00
						\$232,530.38	\$261,000.38		
							\$28,470.00		
						</			

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

Traf-TEX, Inc.
Houston, TX United States

Certificate Number:
2016-25296

Date Filed:
03/11/2016

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County

Date Acknowledged:

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the goods or services to be provided under the contract.

16-041
Change Order 1 Mason at Delta Lakes Traffic Signal


4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.



6 AFFIDAVIT

I swear, or affirm, under penalty of perjury, that the above disclosure is true and correct.



Mario J. Reyna
Signature of authorized agent of contracting business entity

AFFIX NOTARY STAMP / SEAL ABOVE

Sworn to and subscribed before me, by the said MARIO J. REYNA, this the 14TH day of MARCH, 2016, to certify which, witness my hand and seal of office.

Maria D. Rocha
Signature of officer administering oath

MARIA D. ROCHA
Printed name of officer administering oath

RECEPTIONIST
Title of officer administering oath