

PO 127438
Rec 352678

MP

INVOICE 3/28/16



ENGINEERS ARCHITECTS SCIENTISTS PLANNERS SURVEYORS

REMITTANCE ADDRESS
Half Associates, Inc
P.O. Box 678316
Dallas, TX 75267
www.halff.com

Fort Bend County
301 Jackson St 4th Floor
Richmond, TX. 77469

Invoice Date : 03/09/2016
Invoice # : H208814
Project : 30995
Invoice Group : **
Client Code : FORT01

Attention: Mr. Richard Stolleis, P.E.

Project Name : Fort Bend County/Beechnut Widening

For Professional Services Rendered through: 2/29/2016

Re: Beechnut Widening
P.O. Number: 127438
Richmond, Texas
Fort Bend County

Phase / Task / Name	Fee	Previous Amount	% Complete	Current Amount	Total Fee Earned
PH01 -- Preliminary Design	105,710.00	95,139.00	92.00	2,114.20	97,253.20
PH02 -- Final Design	197,270.00	0.00	0.00	0.00	0.00
PH04 -- Impact Mitigation & Analysis	29,000.00	13,050.00	80.00	10,150.00	23,200.00
Totals:	331,980.00	108,189.00	36.28	12,264.20	120,453.20

Total Fee Earned To Date 120,453.20
Less Previous Billings 108,189.00
Amount Due this Invoice 12,264.20

OK JSH
03/24/16



14800 St. Mary's Lane, Ste. 160
Houston, TX 77079-2943
(713) 588-2450
Fax (713) 588-2488

PROGRESS REPORT

TO: Richard Stolleis, PE
FROM: James Baker, PE
PROJECT: Fort Bend County / Beechnut Widening
SUBJECT: Progress Report – February 2016

The purpose of this memorandum is to summarize the progress for the period from February 1, 2016 thru February 29, 2016 for the above referenced project.

The following tasks were initiated and/or completed this period:

- Continued progress towards 30% submittal in March

Tasks anticipated for March:

- Finalize preliminary letter report and 30% PS&E for anticipated submittal of 3/18/16.

Peterson, Jillian

From: Don Durgin <Don.Durgin@klotz.com>
Sent: Tuesday, March 22, 2016 6:41 AM
To: Peterson, Jillian
Subject: 13201 Beechnut Invoice 006 - H208814
Attachments: 13201 Beechnut Invoice 006 - H208814.pdf

Jillian,

Please process the attached invoice.

Please note that this PO includes an additional \$22,020 for construction phase that is not shown on the invoice and not authorized.

Donald M. Durgin, P.E.
Transportation Practice Manager - RPS Klotz Associates
1160 Dairy Ashford, Suite 500
Houston, Texas, 77079
Tel: 281 589 7257
Mobile: 713 269 3913
Email: Don.Durgin@klotz.com
www: rpsgroup.com | klotz.com
