

PO 119340
Rec 355412
4/20/14

APD

AUSTIN-REED ENGINEERS, L.L.C.

GEOTECHNICAL CONSULTANTS
CONSTRUCTION MATERIALS TESTING

Page 1 of 3

Invoice No.1456

April 8, 2016

Fort Bend County Engineering Department
301 Jackson Street, Suite 201
Richmond ,Texas 77469
Attn: Mr. Wesley Crawford
Construction Coordinator

Construction Material Testing
BRAND LANE FROM AVENUE E TO US 90A
Fort Bend County Project 718/767

Project No. 2014C08


BILLING COST FOR THE MONTH OF MARCH ' 2016

| | |
|--------------------------------------|-------------------------------|
| TOTAL AMOUNT FOR CURRENT INVOICE DUE | \$ 12,919.00 |
| TOTAL CONTRACT AMOUNT | \$ 178,218.00 |
| TOTAL PREVIOUS INVOICE AMOUNT | \$ 165,271.57 |
| TOTAL AMOUNT INVOICE UP TO DATE | ##### of Budget \$ 178,190.57 |
| REMAINING BUDGET | \$ 27.43 |

WR
OK, JAS
04/20/16

I herby certify that the amount invoiced is true and correct to the best of my knowledge.

THANK YOU FOR YOUR BUSINESS


Sydney Austin P.E.

| | | | |
|----------------------|--|-------------------------|--------------|
| PROJECT NAME: | BRAND LANE FROM AVENUE E TO US 90A FORT BEND COUNTY PROJECT 718/769 | Invoice No.: | 1456 |
| CLIENT: | Fort Bend County Engineering Department | Page | 3 OF 3 |
| DATE : | 8-Apr-16 | LAB CONTRACT No. | |
| | | CONTRACT AMOUNT | \$178,218.00 |
| | | OA NO.: | |

| BILLING COST FOR THE MONTH OF MARCH ' 2016 | | | | | |
|---|-------|---|---------|------------------|---------------------|
| DATE | CODE | SERVICES | HRS./EA | UNIT COST | AMOUNT |
| 3/21/2016 | 10700 | Tech. NICET II (Concrete Observation/ Testing); until Late PM | 8.00 | \$ 65.00 | \$ 520.00 |
| | 10700 | Technician Overtime | 2.50 | \$ 97.50 | \$ 243.75 |
| | 30100 | Compressive Strength Test (ASTM C39) | 4 | \$ 17.00 | \$ 68.00 |
| | 15000 | Vehicle Charge (Max. 8Hrs./Day) | 8.00 | \$ 10.00 | \$ 80.00 |
| 3/22/2016 | 10900 | Technician (Non Certified) (Cylinders Pick-up) (1 set of 4 cylinders) | 2.50 | \$ 43.00 | \$ 107.50 |
| | 15000 | Vehicle Charge (Max. 8Hrs./Day) | 2.50 | \$ 10.00 | \$ 25.00 |
| | 10800 | Tech. ACI-I (Concrete Placement Observation / Testing) | 6.00 | \$ 51.00 | \$ 306.00 |
| | 30100 | Compressive Strength Test (ASTM C39) | 4 | \$ 17.00 | \$ 68.00 |
| | 15000 | Vehicle Charge (Max. 8Hrs./Day) | 6.00 | \$ 10.00 | \$ 60.00 |
| 3/23/2016 | 10800 | Tech. ACI-I (Concrete Placement Observation / Testing) | 4.00 | \$ 51.00 | \$ 204.00 |
| | 30100 | Compressive Strength Test (ASTM C39) | 4 | \$ 17.00 | \$ 68.00 |
| | 15000 | Vehicle Charge (Max. 8Hrs./Day) | 4.00 | \$ 10.00 | \$ 40.00 |
| 3/24/2016 | 10900 | Technician (Non Certified) (Cylinders Pick-up) (1 set of 4 cylinders) | 2.50 | \$ 43.00 | \$ 107.50 |
| | 15000 | Vehicle Charge (Max. 8Hrs./Day) | 2.50 | \$ 10.00 | \$ 25.00 |
| | 10800 | Tech. ACI-I (Concrete Placement Observation / Testing) | 4.00 | \$ 51.00 | \$ 204.00 |
| | 30100 | Compressive Strength Test (ASTM C39) | 4 | \$ 17.00 | \$ 68.00 |
| | 15000 | Vehicle Charge (Max. 8Hrs./Day) | 4.00 | \$ 10.00 | \$ 40.00 |
| 3/28/2016 | 10800 | Tech. ACI-I (Concrete Placement Observation / Testing) | 7.00 | \$ 51.00 | \$ 357.00 |
| | 30100 | Compressive Strength Test (ASTM C39) | 4 | \$ 17.00 | \$ 68.00 |
| | 15000 | Vehicle Charge (Max. 8Hrs./Day) | 7.00 | \$ 10.00 | \$ 70.00 |
| 3/29/2016 | 10900 | Technician (Non Certified) (Cylinders Pick-up) (1 set of 4 cylinders) | 2.50 | \$ 43.00 | \$ 107.50 |
| | 15000 | Vehicle Charge (Max. 8Hrs./Day) | 2.50 | \$ 10.00 | \$ 25.00 |
| | 10800 | Tech. ACI-I (Concrete Placement Observation / Testing) | 8.00 | \$ 51.00 | \$ 408.00 |
| | 10800 | Technician Overtime | 2.00 | \$ 76.50 | \$ 153.00 |
| | 30100 | Compressive Strength Test (ASTM C39) | 12 | \$ 17.00 | \$ 204.00 |
| | 15000 | Vehicle Charge (Max. 8Hrs./Day) | 8.00 | \$ 10.00 | \$ 80.00 |
| 3/30/2016 | 10900 | Technician (Non Certified) (Cylinders Pick-up) (3 sets of 4 cylinders) | 3.25 | \$ 43.00 | \$ 139.75 |
| | 15000 | Vehicle Charge (Max. 8Hrs./Day) | 3.25 | \$ 10.00 | \$ 32.50 |
| | 10700 | Tech. NICET II (Concrete Observation/ Testing); until Late PM | 8.00 | \$ 65.00 | \$ 520.00 |
| | 30100 | Compressive Strength Test (ASTM C39) | 4 | \$ 17.00 | \$ 68.00 |
| | 15000 | Vehicle Charge (Max. 8Hrs./Day) | 8.00 | \$ 10.00 | \$ 80.00 |
| 3/31/2016 | 10900 | Technician (Non Certified) (Cylinders Pick-up) (1 set of 4 cylinders) | 2.50 | \$ 43.00 | \$ 107.50 |
| | 15000 | Vehicle Charge (Max. 8Hrs./Day) | 2.50 | \$ 10.00 | \$ 25.00 |
| | 10800 | Tech. ACI-I (Concrete Placement Observation / Testing) | 6.75 | \$ 51.00 | \$ 344.25 |
| | 30100 | Compressive Strength Test (ASTM C39) | 4 | \$ 17.00 | \$ 68.00 |
| | 15000 | Vehicle Charge (Max. 8Hrs./Day) | 6.75 | \$ 10.00 | \$ 67.50 |
| 4/1/2016 | 10900 | Technician (Non Certified) (Cylinders Pick-up) (1 set of 4 cylinders) | 2.50 | \$ 43.00 | \$ 107.50 |
| | 15000 | Vehicle Charge (Max. 8Hrs./Day) | 2.50 | \$ 10.00 | \$ 25.00 |
| 4/1/2016 | 10300 | Project Engineer, P.E. (Project Management & Engineering Report Review | 9.50 | \$ 149.00 | \$ 1,415.50 |
| | | | | | |
| | | | | SUB-TOTAL | \$ 6,707.75 |
| | | | | TOTAL | \$ 12,919.00 |