

Fort Bend County
301 Jackson St.
Richmond, TX 77469

May 5, 2016

Mr. Grady Mapes, P.E.
Area Engineer
Texas Department of Transportation
4235 TX-36
Rosenberg, TX 77471

RE: FM 1093 Westpark Extension
Limits: From FM 1463/359 to West of Katy-Gaston Road and from West of Katy-Gaston Road to West of SH 99
For Construction Consisting Of Grading, Lime Treated Subgrade, Portland Cement Treated Base, Concrete Pavement, Storm Sewers, Structures, Retaining Walls, Etc.
CHANGE ORDER JUSTIFICATION LETTER

Dear Mr. Mapes,

On behalf of Fort Bend County Engineering Department (FBCED), we are submitting for your review and concurrence Change Order 01 for the subject project. This change order is necessary to add bid items for Sediment Control Fence to be used as necessary for SWPPP control measures.

Sediment Control Fence

Not included on the original bid items, the need for Sediment Control Fence to be used as needed as a Best Management Practice on the subject project is necessary. The contractor submitted pricing from their subcontractor to provide this item. The pricing is slightly higher than current average bid prices, but due to the small quantity and call-out nature of the work, this price is fair and reasonable.

This letter also serves as notice that the proposed work described above will not affect any of the environmental clearances or commitments for the subject project.

If you have any questions regarding this matter, please contact me at (512) 590-9693.

Sincerely,



Howard Caldwell, P.E.
Resident Engineer
Attachments

cc: Project File

webber

April 21, 2016

Mr. Mike Stone
Fort Bend County Toll Road Authority
301 Jackson Street
Richmond, TX 77469

Attn: Mike Stone

Re: Change Order - Proposal #P-1
Silt Fence
Webber Project # WVT

Project: Fort Bend County Toll Road Authority
FM 1093 WESTPARK EXTENSION PHASE 1
1258-03-042

Mr. Stone

The proposal is for silt fence that was requested by Fort Bend County to be added to FM 1093 contract. The proposal includes one mobilization.

Total cost for this proposal:

\$ 21,210.00

Please contact me at 832-795-5785 if this change order proposal is acceptable.

Sincerely,



Brent Spradling
Project Manager

webber
REQUEST FOR CHANGE

Fort Bend County Toll Road Authority
FM 1003 WESTPARK EXTENSION PHASE 1
1268-03-042

Webber PROPOSAL # : P-1

ADDITIONAL WWW LABOR ITEMS:	CREW	HOURS	LABOR UNIT	LABOR COST
				\$ -
				\$ -
				\$ -
				\$ -
				\$ -
				\$ -
				\$ -
SUBTOTAL WWW LABOR:				\$ -
BURDEN @ 65%:				\$ -
26% OF LABOR				\$ -
TOTAL WWW LABOR:				\$ -

ADDITIONAL WWW MATERIAL ITEMS:	MATERIAL COST	MATERIAL UNIT	MATERIAL COST
			\$ -
			\$ -
			\$ -
			\$ -
SUBTOTAL WWW MATERIAL:			\$ -
MATERIAL @ 25% MARK-UP:			\$ -
TOTAL WWW MATERIAL:			\$ -

ADDITIONAL WWW EQUIPMENT ITEMS:	EQUIPMENT COST	EQUIPMENT UNIT	EQUIPMENT QTY	EQUIPMENT COST
				\$ -
				\$ -
				\$ -
SUBTOTAL WWW EQUIPMENT:				\$ -
EQUIPMENT @ 16% MARK-UP:				\$ -
TOTAL WWW EQUIP:				\$ -

ADDITIONAL SUBCONTRACTOR ITEMS:	QUANTITIES	UNIT PRICE	BID TOTALS
			\$ -
Install SW Fence	6000.00 LF	\$2.76	\$ 1,740.00
Remove SW Fence	6000.00 LF	\$1.25	\$ 8,250.00
			\$ -
			\$ -
			\$ -
			\$ -
			\$ -
TOTAL SUBCONTRACTOR ITEMS:			\$ 20,000.00

EXISTING LINE ITEMS TO OVER-RUN:	QUANTITIES	UNIT PRICE	BID TOTALS
			\$ -
			\$ -
			\$ -
			\$ -
TOTAL OF EXISTING LINE ITEMS TO OVER-RUN:			\$ -

TOTAL ADDITIONAL DAYS TO PERFORM WORK: 2

SUMMARY	
TOTAL WWW ITEMS:	\$ -
EXISTING LINE ITEMS TO OVER-RUN:	\$ -
TOTAL SUBCONTRACTOR ITEMS:	\$ 20,000.00
6% OVERHEAD ON SUB ITEMS:	\$ 1,000.00
WORK SUBTOTAL:	\$ 21,000.00
Bond 1%:	\$ 210.00
Grand Total	\$ 21,210.00
\$ 21,210.00 TTL	

PROPOSAL FOR TXDOT SWPPP SERVICES



**environmental
allies**

www.environmentalallies.com
9625 Windfern Rd., Houston TX 77064
281-442-4112 office * 281-442-4117 fax
Ben West * Estimator
estimator2@environmentalallies.com

December 17, 2015

FBCTRA 16-035, FM 1093 Westpark Tollway Extension
Fort Bend County, TX

	Qty	Pricing Good for 90 days		Total	
		Unit	Unit Price		
STRUCTURAL CONTROLS	1	1794	SY	\$36.55	\$65,670.70
	2	TBD	SY	\$19.00	TBD
	3	0	LF	\$2.75	\$0.00
	4	0	LF	\$1.26	\$0.00
	5	0	EA	\$107.00	\$0.00
	6	0	EA	\$107.00	\$0.00
	7	3157	LF	\$7.50	\$23,677.50
	8	1918	LF	\$9.25	\$11,987.50
	9	6075	LF	\$1.00	\$6,075.00
	10	TBD	LF	\$69.50	TBD
	10a	TBD	LF	\$20.75	TBD
	10b	TBD	LF	\$119.00	TBD
	10c	TBD	LF	\$59.50	TBD
	11	TBD	LF	\$106.25	TBD
	11a	TBD	LF	\$53.13	TBD
	11b	TBD	LF	\$212.50	TBD
	11c	TBD	LF	\$106.25	TBD
	Structural Controls				\$106,310.70
	SEED, SOD, & FERTILIZER	12	0	AC	\$2,275.00
13		81.3	AC	\$1,258.00	\$102,275.40
14		81.3	AC	\$1,258.00	\$102,275.40
15		79	AC	\$1,258.00	\$99,382.00
16		79	AC	\$1,258.00	\$99,382.00
17		162.6	AC	\$3,375.00	\$548,775.00
18		169	AC	\$1,000.00	\$169,000.00
19		70189	SY	\$7.05	\$636,945.85
Seeding, Sod, & Fertilizer				\$1,658,035.65	
MISC	20	0	EA	\$600.00	\$0.00
	21	TBD	EA	\$1,800.00	TBD
	22	TBD	EA	\$325.00	TBD
	23	TBD	MO	\$650.00	TBD

NOTE: All Seeding must meet 1 acre minimum | All Sodding must meet 400 SY minimum

24	Mobilization Charge- This bid includes 1 mobilization. All additional mobilizations will be charged a \$250 mobilization fee. All mobilizations must meet \$1000 minimum.	0	EA	\$250.00	\$0.00
Miscellaneous Total				\$0.00	

25	*Sales Tax	0	LS	8.25%	\$0.00
----	------------	---	----	-------	--------

Alternative Items		
6' Galor Gutters for Curb Inlet Protection: \$160.00	Silt Sacks for Grate Inlet Protection: \$160.00	Additional Copy of SWPPP Narrative: \$100.00
6' Galor Gutters with Filter Fabric: \$176.00	Silt Sacks with Filter Fabric: \$176.00	
Environmental Alltes Guarantee		
Environmental Alltes has a 1 Year Guarantee for Turf Establishment. If there is no growth we will re-seed all areas, except for poor soil conditions, flooding, drought, unusual weather conditions or neglect from the contractor on site.		
Sales Tax!		
All bolded items are considered taxable temporary items, unless exemption certificate is provided. See section 151.338 of the Texas Tax Code		
Exclusions		
Permits, fees, TX DOT specifications, safety classes, badging, site specific classes, damages by weather/non-weather related events, material removal & repairs, rooming fees, water meter fees, clearing, limbing, grubbing, backfilling, benching, excavation & project maintenance. The client is responsible for providing a water source for hydro-mulch seeding and/or sod. The client is also responsible for maintaining and watering of the seed and/or sod after work has been completed. We do not provide topsoil, erosion stabilization, bed prep or maintenance. Badge fees and safety training per site is an extra charge and not included in the above pricing.		
Certifications		
HUB, NCTRCA DBE, SCTRCA MBE, and SDB Certificates available upon request.		

Structural Controls Total	\$106,310.70
Seeding & Sodding Total	\$1,659,035.05
Miscellaneous Total	\$0.00
*Sales Tax	TBD
Grand Total	\$1,764,346.35

We the Contractor do hereby agree to the price, specifications and conditions referred to herein, and authorize the subcontractor named herein to perform the work as specified.

COMPANY _____
SIGNATURE _____

TITLE _____
DATE _____

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
Webber LLC
Richmond , TX United States

Certificate Number:
2016-58711

Date Filed:
05/19/2016

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
Fort Bend County

Date Acknowledged:

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.


BID 16-035
Silt fence

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

6 AFFIDAVIT

I swear, or affirm, under penalty of perjury, that the above disclosure is true and correct.



Brent Spradling
Signature of authorized agent of contracting business entity

AFFIX NOTARY STAMP / SEAL ABOVE

Sworn to and subscribed before me, by the said Brent Spradling, this the 27 day of May, 2016, to certify which, witness my hand and seal of office.

Maisa Gonzalez Maisa Gonzalez Notary
Signature of officer administering oath Printed name of officer administering oath Title of officer administering oath