

PO 85425

*MP*

**DANNENBAUM ENGINEERING CORPORATION**

3100 WEST ALABAMA HOUSTON, TEXAS 77098 P.O. BOX 22292 HOUSTON, TEXAS 77227 (713) 520-9570

ENGINEERING  
EXCELLENCE  
SINCE  
1945

Rec 3/25/16  
7/16/16

Richard Stolleis, P.E.  
Fort Bend County  
301 Jackson Street  
Richmond, Texas 77469-3108

Invoice Date: June 17, 2016  
Invoice Period: 05/01/16 Through 05/31/16  
Invoice Number: 459301/51/II

For Professional Services:

In connection with improvements to FM 1093 from State Highway 99 to west of FM 359 in Fort Bend County  
Work Authorization No. 1, including Amendment No. 1 - 5  
**P.O. Number 85425**  
Mobility Bond Project #748

DESCRIPTION OF WORK TASK	TOTAL CONTRACT AMOUNTS	PERCENT COMPLETE TO DATE	AMOUNTS EARNED TO DATE	PREVIOUSLY INVOICED AMOUNTS	CURRENT INVOICE AMOUNTS
<b>Pre-Award Costs</b>					
Dannenbaum Engineering Corporation	\$ 100,000.00	100.00%	\$ 100,000.00	\$ 100,000.00	\$ -
<b>Subtotal Pre-Award Costs</b>	<b>\$ 100,000.00</b>		<b>\$ 100,000.00</b>	<b>\$ 100,000.00</b>	<b>\$ -</b>
<b>PHASE I</b>					
<b>Advanced Planning</b>					
Environmental / NEPA (Jacobs)	\$ 199,523.45	100.00%	\$ 199,523.45	\$ 199,523.45	\$ -
Environmental / NEPA (Jacobs) (Re-Evaluation)	\$ 206,476.00	91.73%	\$ 189,403.05	\$ 189,403.05	\$ -
Schematic Design (Klotz)	\$ 181,731.00	100.00%	\$ 181,731.00	\$ 181,731.00	\$ -
Drainage Impact Report (Klotz)	\$ 182,020.00	100.00%	\$ 182,020.00	\$ 182,020.00	\$ -
<b>Additional Services</b>					
Metro ROW Redesign - Schematic (Klotz)	\$ 124,250.00	100.00%	\$ 124,250.00	\$ 124,250.00	\$ -
Metro ROW Redesign - Drainage Analysis (Klotz)	\$ 50,750.00	100.00%	\$ 50,750.00	\$ 50,750.00	\$ -
Metro ROW Redesign - Schematic (DEC) (See attached for breakdown)	\$ 80,000.00	100.00%	\$ 80,000.00	\$ 80,000.00	\$ -
Metro ROW Redesign - Drainage Analysis (DEC) (See attached for breakdown)	\$ 45,000.00	100.00%	\$ 45,000.00	\$ 45,000.00	\$ -
<b>Management &amp; Engineering</b>					
Management (DEC) (See attached for breakdown)	\$ 1,185,373.44	99.94%	\$ 1,184,675.88	\$ 1,183,803.68	\$ 872.20
Segment D Design (Costello)	\$ 1,469,342.10	100.00%	\$ 1,469,342.10	\$ 1,469,342.10	\$ -
Segment C Design (BBI)	\$ 1,376,703.72	100.00%	\$ 1,376,703.72	\$ 1,376,703.72	\$ -
Segment B Design (Half)	\$ 567,773.00	100.00%	\$ 567,773.00	\$ 567,773.00	\$ -
TCP Design (Klotz)	\$ 449,010.00	100.00%	\$ 449,010.00	\$ 449,010.00	\$ -
Traffic Engineering (Teds) - Signing & Signals)	\$ 272,279.00	100.00%	\$ 272,279.00	\$ 272,279.00	\$ -
<b>Post-Design Services</b>					
Management (DEC) (See attached for breakdown)	\$ 175,920.00	26.84%	\$ 47,224.86	\$ 36,072.16	\$ 11,152.70
Segment B Design (Half)	\$ 34,780.00	10.78%	\$ 3,750.38	\$ -	\$ 3,750.38
Segment C Design (BBI)	\$ 75,240.00	9.16%	\$ 6,895.45	\$ -	\$ 6,895.45
Segment D Design (Costello)	\$ 75,240.00	23.31%	\$ 17,539.13	\$ 6,461.00	\$ 11,078.13
Traffic Engineering (Teds) - Signing & Signals)	\$ 62,660.00	0.00%	\$ -	\$ -	\$ -
<b>Extras</b>					
Survey (Weisser)	\$ 262,180.00	100.00%	\$ 262,180.00	\$ 262,180.00	\$ -
ROW Parcel Mapping (Weisser)	\$ 156,379.21	100.00%	\$ 156,379.21	\$ 156,379.21	\$ -
Geotechnical (HTS)	\$ 123,748.79	97.75%	\$ 120,970.00	\$ 120,970.00	\$ -
Signal Warrant Studies (Teds)	\$ 2,820.00	100.00%	\$ 2,820.00	\$ 2,820.00	\$ -
Illumination (Teds)	\$ 53,376.83	100.00%	\$ 53,376.83	\$ 53,376.83	\$ -
Utility Coordination (DEC) (See attached for breakdown)	\$ 126,434.10	99.74%	\$ 126,102.26	\$ 125,018.81	\$ 1,083.45
Utility Locating - SUE (LTRA)	\$ 63,565.82	100.00%	\$ 63,565.82	\$ 63,565.82	\$ -
Survey - Stake Right-of-Way (Weisser) Post-Design Services	\$ 13,520.00	100.00%	\$ 13,520.00	\$ 13,520.00	\$ -
Direct Expenses (DEC) (See attached for breakdown)	\$ 9,689.54	99.99%	\$ 9,688.47	\$ 9,688.47	\$ -
<b>Subtotal PHASE I</b>	<b>\$ 7,625,786.00</b>		<b>\$ 7,256,473.61</b>	<b>\$ 7,221,641.30</b>	<b>\$ 34,832.31</b>

Total \$52,321.74  
de PWD  
7/6/16

<b>PHASE II</b>					
<b>Advanced Planning</b>					
Environmental (Klotz)	\$ 552,394.25	99.11%	\$ 547,486.91	\$ 539,224.23	\$ 8,262.68
Schematic Design (Klotz)	\$ 242,986.25	100.00%	\$ 242,986.25	\$ 241,472.91	\$ 1,513.34
Drainage Impact Report (Klotz)	\$ 127,776.00	100.00%	\$ 127,776.00	\$ 126,973.95	\$ 802.05
Drainage Analysis (Costello)	\$ 19,180.00	98.88%	\$ 18,964.76	\$ 18,964.76	\$ -
<b>Management &amp; Engineering</b>					
Management (DEC) (See attached for breakdown)	\$ 506,466.00	94.74%	\$ 479,844.30	\$ 474,408.32	\$ 5,435.98
Segment B - Section 1 Design (Half)	\$ 606,560.00	85.35%	\$ 517,728.05	\$ 517,728.05	\$ -
Segment B - Section 2 Design (DEC) (See attached for breakdown)	\$ 543,710.00	99.85%	\$ 542,911.26	\$ 542,832.95	\$ 78.31
Segment A Design (CivilCorp)	\$ 556,006.40	49.94%	\$ 277,687.98	\$ 277,687.98	\$ -
TCP Design (DEC) (See attached for breakdown)	\$ 108,750.53	75.63%	\$ 82,242.62	\$ 82,242.62	\$ -
Traffic Engineering (Teds - Signing & Signals)	\$ 228,099.24	70.00%	\$ 159,669.47	\$ 159,669.47	\$ -
<b>Construction Management, Inspection &amp; Material Testing</b>	\$ -	0.00%	\$ -	\$ -	\$ -
<b>Extras</b>					
Survey (Weisser)	\$ 14,573.08	2.30%	\$ 335.89	\$ 335.89	\$ -
ROW Parcel Mapping (Weisser)	\$ 184,554.47	100.00%	\$ 184,554.47	\$ 184,554.47	\$ -
Geotechnical (HTS)	\$ 124,251.00	74.98%	\$ 93,160.00	\$ 93,160.00	\$ -
Utility Coordination (DEC) (See attached for breakdown)	\$ 92,722.00	99.59%	\$ 92,339.34	\$ 92,339.34	\$ -
Utility Locating - SUE (LTRA)	\$ 17,310.78	100.00%	\$ 17,310.78	\$ 17,310.78	\$ -
Direct Expenses (DEC) (See attached for breakdown)	\$ 25,000.00	48.53%	\$ 12,131.73	\$ 10,734.66	\$ 1,397.07
<b>Subtotal PHASE II</b>	<b>\$ 3,950,340.00</b>		<b>\$ 3,397,129.81</b>	<b>\$ 3,379,640.38</b>	<b>\$ 17,489.43</b>
<b>TOTALS</b>	<b>\$ 11,676,126.00</b>	<b>92.10%</b>	<b>\$ 10,753,603.42</b>	<b>\$ 10,701,281.68</b>	<b>\$ 52,321.74</b>

**TOTAL AMOUNT DUE THIS INVOICE: \$52,321.74**

459301/DRM/II

DESCRIPTION OF WORK TASK	HOURS/UNITS	RATE	AMOUNT
<b>Details for Dannenbaum Engineering Corporation</b>			
<b>Management &amp; Engineering Phase I</b>			
Management (DEC)			
Michael Kaspar, Project Engineer	5.00	\$ 174.44	\$ 872.20
Subtotal	5.00		\$ 872.20
<b>Phase I Post-Design Services</b>			
<b>Management &amp; Engineering Phase I</b>			
Management (DEC)			
David Milner, Project Manager	3.00	\$ 345.06	\$ 1,035.18
Michael Kaspar, Project Engineer	58.00	174.44	10,117.52
Subtotal	61.00		\$ 11,152.70
<b>Extras - Phase I</b>			
Utility Coordination (DEC)			
Michael Kaspar, Project Engineer	5.00	\$ 174.44	\$ 872.20
Heather Arcolas, Clerical	2.25	93.89	211.25
Subtotal	7.25		\$ 1,083.45
<b>Management &amp; Engineering Phase II</b>			
Management (DEC)			
Michael Kaspar, Project Engineer	26.00	\$ 174.44	\$ 4,535.44
Heather Arcolas, Clerical	3.25	93.89	305.14
Amanda Mayeaux, Clerical	0.50	64.68	32.34
Miguel Tellez, Clerical	15.75	35.75	563.06
Subtotal	45.50		\$ 5,435.98
<b>Segment B - Section 2 Design - Phase II</b>			
Segment B - Section 2 Design			
John Kime, Project Engineer	0.50	\$ 156.61	\$ 78.31
Subtotal	0.50		\$ 78.31
<b>Direct Expenses - Phase II</b>			
Federal Express			\$ 47.73
Sonlife Corporation - Delivery Service			41.25
D. Milner - Mileage	74.00	\$ 0.54	39.96
Gurrola Reprographics			1,268.13
Subtotal			\$ 1,397.07
<b>TOTAL</b>			<b>\$ 20,019.71</b>

**FM 1093 Westpark Extension  
Progress Report  
From May 11, 2016 to June 08, 2016  
Report Date: June 08, 2016**

**Fort Bend County Engineer:** Richard W. Stolleis, P.E.

**Program Director:** David Milner, P.E.  
Dannenbaum Engineering Corporation (DEC) - Houston


**Phase II Project Description**

Phase II consists of extending the frontage roads along FM 1093 from FM 1463/FM 359 (Phase I Limits) to west of Cross Creek Ranch. A proposed boulevard roadway continues west and connects to the existing FM 1093 roadway at James Lane in Fulshear.

**Phase II Update**

- Design Status: Advancing design toward completion by July 2016.
- Environmental Clearance: Approval has been delayed and is now expected by end of June 2016.
- Advertise and Award Project for construction: January 2017 through March 2017
- Construction: Begin in the second quarter of 2017

**PHASE II TIMELINE**




David R. Milner, P.E.



<b>Invoice Number</b>	<b>Invoice Date</b>	<b>Account Number</b>	<b>Page</b>
5-407-69110	May 05, 2016	[REDACTED]	7 of 9

**Ship Date:** Apr 29, 2016      **Cust. Ref.:** 4830-04      **Ref.#2:**  
**Payor:** Shipper      **Ref.#3:**

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1884.05  
Distance Based Pricing, Zone 3  
FedEx has audited this shipment for correct packages, weight, and service. Any changes made are reflected in the invoice amount.

<b>Automation</b>	INET	<b>Sender</b>	<b>Recipient</b>	
Tracking ID	776233382823	Teresa Pierce	David Frankenfield, LS, PLS	
Service Type	FedEx Standard Overnight	Dannenbaum Engineering Corp.	USACE Fort Worth District	
Package Type	FedEx Box	3100 West Alabama	819 Taylor Street	
Zone	03	HOUSTON TX 77098 US	FORT WORTH TX 76102 US	
Packages	1			
Rated Weight	3.0 lbs, 1.4 kgs	Transportation Charge		36.29
Delivered	May 02, 2016 10:51	Fuel Surcharge		0.00
Svc Area	A1	Discount		-9.07
Signed by	H.COOINS	Earned Discount		-9.44
FedEx Use	000000000/0001305/_	Automation Bonus Discount		-5.44
		<b>Total Charge</b>	<b>USD</b>	<b>\$12.34</b>

**Ship Date:** Apr 29, 2016      **Cust. Ref.:** 4830-04      **Ref.#2:**  
**Payor:** Shipper      **Ref.#3:**

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1884.05  
Distance Based Pricing, Zone 3  
FedEx has audited this shipment for correct packages, weight, and service. Any changes made are reflected in the invoice amount.

<b>Automation</b>	INET	<b>Sender</b>	<b>Recipient</b>	
Tracking ID	776233383381	Teresa Pierce	David Frankenfield, LS, PLS	
Service Type	FedEx Standard Overnight	Dannenbaum Engineering Corp.	USACE Fort Worth District	
Package Type	FedEx Box	3100 West Alabama	819 Taylor Street	
Zone	03	HOUSTON TX 77098 US	FORT WORTH TX 76102 US	
Packages	1			
Rated Weight	4.0 lbs, 1.8 kgs	Transportation Charge		38.47
Delivered	May 02, 2016 10:51	Discount		-9.62
Svc Area	A1	Earned Discount		-10.00
Signed by	H.COOINS	Automation Bonus Discount		-5.77
FedEx Use	000000000/0001305/_	Fuel Surcharge		0.00
		<b>Total Charge</b>	<b>USD</b>	<b>\$13.08</b>

**Ship Date:** Apr 29, 2016      **Cust. Ref.:** 4593-01      **Ref.#2:**  
**Payor:** Shipper      **Ref.#3:**

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1884.05  
Distance Based Pricing, Zone 2

<b>Automation</b>	INET	<b>Sender</b>	<b>Recipient</b>	
Tracking ID	776233426377	Heather Arcolas	Jason Blevins, PMP	
Service Type	FedEx Priority Overnight	Dannenbaum Engineering Corp.	Gulf South - Boardwalk Pipelin	
Package Type	FedEx Envelope	3100 West Alabama St.	9 Greenway Plaza, Suite 2800	
Zone	02	HOUSTON TX 77098 US	HOUSTON TX 77046 US	
Packages	1			
Rated Weight	N/A	Transportation Charge		21.77
Delivered	May 02, 2016 09:31	Earned Discount		-5.88
Svc Area	A1	Fuel Surcharge		0.00
Signed by	H.RAMIREZ	Discount		-5.44
FedEx Use	000000000/0000186/_	Automation Bonus Discount		-3.27
		<b>Total Charge</b>	<b>USD</b>	<b>\$7.18</b>

**Ship Date:** Apr 29, 2016      **Cust. Ref.:** 4593-01      **Ref.#2:**  
**Payor:** Shipper      **Ref.#3:**

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1884.05  
Distance Based Pricing, Zone 3

<b>Automation</b>	INET	<b>Sender</b>	<b>Recipient</b>	
Tracking ID	776233483443	Heather Arcolas	Cheryl Gibson	
Service Type	FedEx Priority Overnight	Dannenbaum Engineering Corp.	CyrusOne	
Package Type	FedEx Envelope	3100 West Alabama St.	1649 West Frankford Road	
Zone	03	HOUSTON TX 77098 US	CARROLLTON TX 75007 US	
Packages	1			
Rated Weight	1.0 lbs, 0.5 kgs	Transportation Charge		25.94
Delivered	May 02, 2016 09:53	Discount		-6.49
Svc Area	A1	Earned Discount		-7.00

Continued on next page



<b>Invoice Number</b>	<b>Invoice Date</b>	<b>Account Number</b>
5-407-69110	May 05, 2016	[REDACTED]

Tracking ID: 776233483443 continued

Signed by	K.COKLEY	Automation Bonus Discount	-3.89
FedEx Use	00000000/0000197/_	Fuel Surcharge	0.00
<b>Total Charge</b>			<b>USD \$8.56</b>

<b>Ship Date:</b> Apr 29, 2016	<b>Cust. Ref.:</b> 4593-01	<b>Ref.#2:</b>
<b>Payor:</b> Shipper	<b>Ref.#3:</b>	

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1884.05  
Distance Based Pricing, Zone 3

		<u>Sender</u>	<u>Recipient</u>	
Automation	INET	Heather Arcolas	Mike Lamb	
Tracking ID	776233559165	Dannenbaum Engineering Corp.	Fiberlight, LLC	
Service Type	FedEx Priority Overnight	3100 West Alabama St.	5728 Rittiman Plaza	
Package Type	FedEx Envelope	HOUSTON TX 77098 US	SAN ANTONIO TX 78218 US	
Zone	03			
Packages	1			
Rated Weight	1.0 lbs, 0.5 kgs	Transportation Charge		25.94
Delivered	May 02, 2016 08:26	Fuel Surcharge		0.00
Svc Area	A1	Automation Bonus Discount		-3.89
Signed by	R.PASH	Earned Discount		-7.00
FedEx Use	00000000/0000197/_	Discount		-6.49
<b>Total Charge</b>			<b>USD</b>	<b>\$8.56</b>

<b>Ship Date:</b> Apr 29, 2016	<b>Cust. Ref.:</b> 4593-01	<b>Ref.#2:</b>
<b>Payor:</b> Shipper	<b>Ref.#3:</b>	

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1884.05  
Distance Based Pricing, Zone 2

		<u>Sender</u>	<u>Recipient</u>	
Automation	INET	Heather Arcolas	Freddie Kight	
Tracking ID	776233573504	Dannenbaum Engineering Corp.	Zayo Group Holdings	
Service Type	FedEx Priority Overnight	3100 West Alabama St.	7218 McNeil Dr., Suite 300	
Package Type	FedEx Envelope	HOUSTON TX 77098 US	AUSTIN TX 78729 US	
Zone	02			
Packages	1			
Rated Weight	1.0 lbs, 0.5 kgs	Transportation Charge		21.77
Delivered	May 02, 2016 09:57	Fuel Surcharge		0.00
Svc Area	A1	Automation Bonus Discount		-3.27
Signed by	M.ADAMS	Earned Discount		-5.88
FedEx Use	00000000/0000186/_	Discount		-5.44
<b>Total Charge</b>			<b>USD</b>	<b>\$7.18</b>

<b>Ship Date:</b> Apr 29, 2016	<b>Cust. Ref.:</b> 3325-01	<b>Ref.#2:</b>
<b>Payor:</b> Shipper	<b>Ref.#3:</b>	

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1884.05  
Distance Based Pricing, Zone 2

		<u>Sender</u>	<u>Recipient</u>	
Automation	INET	Alan Hirshman	Eddie Mendoza	
Tracking ID	776233660562	Dannenbaum Engineering Corp.	Dannenbaum Engineering Austin	
Service Type	FedEx Priority Overnight	3100 West Alabama	3409 EXECUTIVE CENTER DR	
Package Type	FedEx Box	HOUSTON TX 77098 US	AUSTIN TX 78731 US	
Zone	02			
Packages	1			
Rated Weight	5.0 lbs, 2.3 kgs	Transportation Charge		32.60
Delivered	May 02, 2016 08:19	Earned Discount		-8.48
Svc Area	A1	Automation Bonus Discount		-4.89
Signed by	T.ARNDT	Discount		-8.15
FedEx Use	00000000/0001486/_	Fuel Surcharge		0.00
<b>Total Charge</b>			<b>USD</b>	<b>\$11.08</b>

<b>Ship Date:</b> May 02, 2016	<b>Cust. Ref.:</b> 1540	<b>Ref.#2:</b>
<b>Payor:</b> Shipper	<b>Ref.#3:</b>	

Fuel Surcharge - FedEx has applied a fuel surcharge of 0.50% to this shipment.  
The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1877.21  
Distance Based Pricing, Zone 3

		<u>Sender</u>	<u>Recipient</u>	
Automation	INET	Front Desk	Amy Burnley	
Tracking ID	776245000564	Dannenbaum Engineering Corp.	Dannenbaum Engineering- San An	
Service Type	FedEx Priority Overnight	3100 West Alabama	415 EMBASSY OAKS Ste.102	
Package Type	FedEx Envelope	HOUSTON TX 77098 US	SAN ANTONIO TX 78216 US	
Zone	03			
Packages	1			

Continued on next page



<b>Invoice Number</b> 5-415-18648	<b>Invoice Date</b> May 12, 2016	<b>Account Number</b> [REDACTED]	Page 9 of 10
--------------------------------------	-------------------------------------	-------------------------------------	-----------------

Tracking ID: 776287223707 continued

Rated Weight	2.0 lbs, 0.9 kgs	Discount	-8.58
Delivered	May 09, 2016 11:22	Fuel Surcharge	0.06
Svc Area	A1	Automation Bonus Discount	-5.15
Signed by	L.DOBBS	Earned Discount	-8.92
FedEx Use	00000000/0001305/_	<b>Total Charge</b>	<b>USD \$11.72</b>

<b>Ship Date:</b> May 06, 2016	<b>Cust. Ref.:</b> 4762-01	<b>Ref.#2:</b>
<b>Payor:</b> Shipper	<b>Ref.#3:</b>	

Fuel Surcharge - FedEx has applied a fuel surcharge of 0.50% to this shipment.  
 The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1877.21  
 Distance Based Pricing, Zone 2  
 FedEx has audited this shipment for correct packages, weight, and service. Any changes made are reflected in the invoice amount.

<b>Automation</b>	INET	<b>Sender</b>	<b>Recipient</b>
Tracking ID	776287227919	Terttu L. Britton	Ms. Trina Jankowski - Public W
Service Type	FedEx Standard Overnight	Dannenbaum Engineering Corp.	CITY OF GALVESTON
Package Type	FedEx Box	3100 West Alabama	3002 Ball Street (Rear)
Zone	02	HOUSTON TX 77098 US	GALVESTON TX 77550 US
Packages	1		
Rated Weight	4.0 lbs, 1.8 kgs	Transportation Charge	29.50
Delivered	May 09, 2016 10:37	Fuel Surcharge	0.05
Svc Area	A2	Discount	-7.38
Signed by	T.JANKOWISK	Automation Bonus Discount	-4.43
FedEx Use	00000000/0001283/_	Earned Discount	-7.67
		<b>Total Charge</b>	<b>USD \$10.07</b>

<b>Ship Date:</b> May 06, 2016	<b>Cust. Ref.:</b> 4762-01	<b>Ref.#2:</b>
<b>Payor:</b> Shipper	<b>Ref.#3:</b>	

Fuel Surcharge - FedEx has applied a fuel surcharge of 0.50% to this shipment.  
 The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1877.21  
 Distance Based Pricing, Zone 2  
 FedEx has audited this shipment for correct packages, weight, and service. Any changes made are reflected in the invoice amount.

<b>Automation</b>	INET	<b>Sender</b>	<b>Recipient</b>
Tracking ID	776287228205	Terttu L. Britton	Ms. Trina Jankowski - Public W
Service Type	FedEx Standard Overnight	Dannenbaum Engineering Corp.	CITY OF GALVESTON
Package Type	FedEx Box	3100 West Alabama	3002 Ball Street (Rear)
Zone	02	HOUSTON TX 77098 US	GALVESTON TX 77550 US
Packages	1		
Rated Weight	4.0 lbs, 1.8 kgs	Transportation Charge	29.50
Delivered	May 09, 2016 10:37	Fuel Surcharge	0.05
Svc Area	A2	Discount	-7.38
Signed by	T.JANKOWISK	Earned Discount	-7.67
FedEx Use	00000000/0001283/_	Automation Bonus Discount	-4.43
		<b>Total Charge</b>	<b>USD \$10.07</b>

<b>Ship Date:</b> May 09, 2016	<b>Cust. Ref.:</b> 4593-01	<b>Ref.#2:</b>
<b>Payor:</b> Shipper	<b>Ref.#3:</b>	

Fuel Surcharge - FedEx has applied a fuel surcharge of 0.50% to this shipment.  
 The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1875.63  
 Weather delay - Thunderstorm.  
 Distance Based Pricing, Zone 2  
 FedEx has audited this shipment for correct packages, weight, and service. Any changes made are reflected in the invoice amount.  
 Minimum Billable Weight was applied.

<b>Automation</b>	INET	<b>Sender</b>	<b>Recipient</b>
Tracking ID	776299943300	Heather Arcolas	Laurie Young
Service Type	FedEx Priority Overnight	Dannenbaum Engineering Corp.	Weisser Engineering Company
Package Type	FedEx Box	3100 West Alabama St.	19500 Park Row, Suite 100
Zone	02	HOUSTON TX 77098 US	HOUSTON TX 77084 US
Packages	1		
Actual Weight	1.0 lbs, 0.5 kgs	Transportation Charge	26.43
Rated Weight	2.0 lbs, 0.9 kgs	Fuel Surcharge	0.04
Delivered	May 10, 2016 10:39	Automation Bonus Discount	-3.96
Svc Area	A2	Earned Discount	-6.87
Signed by	C.TRUITT	Discount	-6.61
FedEx Use	00000000/0001486/_	<b>Total Charge</b>	<b>USD \$9.03</b>

**Shipper Subtotal USD \$408.71**



<b>Invoice Number</b> 5-422-89468	<b>Invoice Date</b> May 19, 2016	<b>Account Number</b> [REDACTED]	Page 8 of 13
--------------------------------------	-------------------------------------	-------------------------------------	-----------------

**Ship Date:** May 12, 2016      **Cust. Ref.:** 1220      **Ref.#2:**  
**Payor:** Shipper      **Ref.#3:**

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1875.63  
 Fuel Surcharge - FedEx has applied a fuel surcharge of 0.50% to this shipment.  
 Distance Based Pricing, Zone 3

<b>Automation</b>	INET	<b>Sender</b>	<b>Recipient</b>	
<b>Tracking ID</b>	776331668508	Front Desk	Danny Everett	
<b>Service Type</b>	FedEx Priority Overnight	Dannenbaum Engineering Corp.	Dannenbaum Engineering - Dalla	
<b>Package Type</b>	FedEx Envelope	3100 West Alabama	3030 LBJ Freeway STE 910	
<b>Zone</b>	03	HOUSTON TX 77098 US	DALLAS TX 75234 US	
<b>Packages</b>	1			
<b>Rated Weight</b>	N/A	Transportation Charge		25.94
<b>Delivered</b>	May 13, 2016 10:29	Earned Discount		-7.00
<b>Svc Area</b>	A1	Automation Bonus Discount		-3.89
<b>Signed by</b>	K.SMALL	Fuel Surcharge		0.04
<b>FedEx Use</b>	000000000/0000197/_	Discount		-6.49
		<b>Total Charge</b>	<b>USD</b>	<b>\$8.60</b>

**Ship Date:** May 12, 2016      **Cust. Ref.:** 1540      **Ref.#2:**  
**Payor:** Shipper      **Ref.#3:**

Fuel Surcharge - FedEx has applied a fuel surcharge of 0.50% to this shipment.  
 The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1875.63  
 Distance Based Pricing, Zone 5

<b>Automation</b>	INET	<b>Sender</b>	<b>Recipient</b>	
<b>Tracking ID</b>	776331706969	Front Desk	Rossy Cardenas	
<b>Service Type</b>	FedEx Priority Overnight	Dannenbaum Engineering Corp.	Dannenbaum Engineering - El Pa	
<b>Package Type</b>	FedEx Envelope	3100 West Alabama	10737 Gateway Blvd.. Ste. 112	
<b>Zone</b>	05	HOUSTON TX 77098 US	EL PASO TX 79935 US	
<b>Packages</b>	1			
<b>Rated Weight</b>	N/A	Transportation Charge		34.14
<b>Delivered</b>	May 13, 2016 10:01	Fuel Surcharge		0.10
<b>Svc Area</b>	A1	Automation Bonus Discount		-5.12
<b>Signed by</b>	V.GAVALDON	Earned Discount		-9.22
<b>FedEx Use</b>	000000000/0000219/_	<b>Total Charge</b>	<b>USD</b>	<b>\$19.90</b>

**Ship Date:** May 12, 2016      **Cust. Ref.:** 4593-02      **Ref.#2:**  
**Payor:** Shipper      **Ref.#3:**

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1875.63  
 Fuel Surcharge - FedEx has applied a fuel surcharge of 0.50% to this shipment.  
 Distance Based Pricing, Zone 2

<b>Automation</b>	INET	<b>Sender</b>	<b>Recipient</b>	
<b>Tracking ID</b>	776331758120	Miguel Padilla	Cynthia Martinez	
<b>Service Type</b>	FedEx Priority Overnight	Dannenbaum Engineering Corp.	Center Point Energy	
<b>Package Type</b>	FedEx Envelope	3100 West Alabama	1111 Louisiana street	
<b>Zone</b>	02	HOUSTON TX 77098 US	HOUSTON TX 77002 US	
<b>Packages</b>	1			
<b>Rated Weight</b>	N/A	Transportation Charge		21.77
<b>Delivered</b>	May 13, 2016 08:45	Discount		-5.44
<b>Svc Area</b>	A1	Earned Discount		-5.88
<b>Signed by</b>	G.BOUDREAU	Automation Bonus Discount		-3.27
<b>FedEx Use</b>	000000000/0000186/_	Fuel Surcharge		0.04
		<b>Total Charge</b>	<b>USD</b>	<b>\$7.22</b>

**Ship Date:** May 13, 2016      **Cust. Ref.:** 1410      **Ref.#2:**  
**Payor:** Shipper      **Ref.#3:**

Fuel Surcharge - FedEx has applied a fuel surcharge of 0.50% to this shipment.  
 The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1875.63  
 Distance Based Pricing, Zone 2

<b>Automation</b>	INET	<b>Sender</b>	<b>Recipient</b>	
<b>Tracking ID</b>	776340087590	Front Desk	Tom Arndt	
<b>Service Type</b>	FedEx Priority Overnight	Dannenbaum Engineering Corp.	Dannenbaum Engineering- Austin	
<b>Package Type</b>	FedEx Pak	3100 West Alabama	3409 EXECUTIVE CENTER DR STE 1	
<b>Zone</b>	02	HOUSTON TX 77098 US	AUSTIN TX 78731 US	
<b>Packages</b>	1			
<b>Rated Weight</b>	1.0 lbs, 0.5 kgs	Transportation Charge		26.09
<b>Delivered</b>	May 16, 2016 08:15	Fuel Surcharge		0.04
<b>Svc Area</b>	A1	Automation Bonus Discount		-3.91

Continued on next page



SONLIFE CORPORATION  
 P O BOX 90685  
 HOUSTON, TEXAS 77290  
 281-440-9800

Customer Number
Invoice Number
56136
Invoice Date
4/30/2016

*life*

Reference **4593-01**  
 On Demand

Date Ready Order Type Deliver Date	Order ID Caller	Origin	Destination	References Billing Group
4/28/2016 3:45 PM Rush	506539	Phonoscope 6105 Westline Dr	Fort Bend County Purchasing 301 Jackson St 4th Floor	4593-01
4/29/2016 7:56 AM	Heather Arcolas (713) 527-6321	Houston TX 77036	Richmond TX 77469	
			Rush	\$41.25
			Pieces	\$0.00
			Weight	\$0.00
POD: P Ortega			Order Total:	\$41.25

On Demand Totals: \$41.25

Reference - ~~4659-01~~ Total: **459301** \$41.25

Reference **4659-01**  
 On Demand

Date Ready Order Type Deliver Date	Order ID Caller	Origin	Destination	References Billing Group
4/19/2016 11:47 AM Rush	505897	Dannenbaum Engineering 3100 W Alabama St	Lockwood, Andrews & Newman, 2925 Briarpark Dr	4659-01
4/19/2016 12:58 PM	David Darr	Houston TX 77098-2004	Houston TX 77042-3720	
			Rush	\$20.00
			Pieces	\$0.00
POD: Oliviaolivia Davis			Order Total:	\$20.00

On Demand Totals: \$20.00

Reference - 4659-01 Total: \$20.00

Reference **4686-01**  
 On Demand

Date Ready Order Type Deliver Date	Order ID Caller	Origin	Destination	References Billing Group
4/20/2016 3:27 PM Rush	506010	Dannenbaum Engineering 3100 W Alabama St	Zachry Odebrecht Parkway Builc 20000 Cypress Rosehill Rd	4686-01
4/21/2016 10:06 AM	heather arcolas (713) 527-6321	Houston TX 77098-2004	Tomball TX 77377	
			Rush	\$74.25
			Pieces	\$0.00
			Weight	\$0.00
			Second Delivery	\$15.00
POD: M Velasquez			Order Total:	\$89.25

On Demand Totals: \$89.25

Reference - 4686-01 Total: \$89.25

Reference **4713-02**  
 On Demand

Date Ready  
 Order Type  
 We appreciate your business!

References





# INVOICE

INVOICE DATE	INVOICE NO.	PAGE
05/02/16	0000203921	1

[gurrolareprographics.com](http://gurrolareprographics.com)  
 (713) 861-4277



SOLD TO: DANNENBAUM ENGINEERING  
 3100 W. ALABAMA  
 HOUSTON, TX 77098

ATTN: HEATHER ARCOLAS  
 713-527-6321  
 4593-02 WESTPARK PHASE 11

ORDER NO.	ORDER DATE	CUSTOMER NO.	SALES PERSON	PURCHASE ORDER NO.	SHIP VIA	SHIP DATE	TERMS
31100		00241	HSE		000000000000311	0005/02/16	NET 30 DAY
QUANTITY ORDERED EACH / SQ FT	UNIT	PRODUCT NO.	DESCRIPTION				UNIT PRICE EXTENDED PRICE
7131	EA	0104	XEROX BOND 11 X 17 1 SIDED 20LB PAP				1,069.65
17	EA	0128	11 X 17 VINYL BACK				16.83
17	EA	0123	CLEAR COVER 11 X 17				8.50
17	EA	0138	SCREW POST BINDING				76.50
<p>- APPROVED - MICHAEL</p> <p>GUR2910</p> <p>4593.02/4700.00 = 1,268.13</p> <p><i>Beeth Pheer</i></p> <p>Thank you for your business.</p>							

REMIT TO CENTRAL LOCATION:  
 6161 Washington Avenue, Houston, Texas 77007

WEST LOCATION:  
 11300 Katy Freeway #B600, Houston, Texas 77043

SUB TOTAL	1,171.48
SALES TAX	96.65
<b>TOTAL</b>	<b>1,268.13</b>