

DANNENBAUM ENGINEERING CORPORATION

3100 WEST ALABAMA HOUSTON, TEXAS 77098 P.O. BOX 22292 HOUSTON, TEXAS 77227 (713) 520-9570

ENGINEERING
EXCELLENCE
SINCE
1945



Richard Stolleis, P.E.
Fort Bend County
301 Jackson Street
Richmond, Texas 77469-3108

PO 85425
Rec 367313
7/25/16

Invoice Date: July 13, 2016
Invoice Period: 06/01/16 Through 06/30/16
Invoice Number: 459301/52/II

For Professional Services:

In connection with improvements to FM 1093 from State Highway 99 to west of FM 359 in Fort Bend County
Work Authorization No. 1, including Amendment No. 1 - 5
P.O. Number 85425
Mobility Bond Project #748

DESCRIPTION OF WORK TASK	TOTAL CONTRACT AMOUNTS	PERCENT COMPLETE TO DATE	AMOUNTS EARNED TO DATE	PREVIOUSLY INVOICED AMOUNTS	CURRENT INVOICE AMOUNTS
Pre-Award Costs					
Dannenbaum Engineering Corporation	\$ 100,000.00	100.00%	\$ 100,000.00	\$ 100,000.00	\$ -
Subtotal Pre-Award Costs	\$ 100,000.00		\$ 100,000.00	\$ 100,000.00	\$ -
PHASE I					
Advanced Planning					
Environmental / NEPA (Jacobs)	\$ 199,523.45	100.00%	\$ 199,523.45	\$ 199,523.45	\$ -
Environmental / NEPA (Jacobs) (Re-Evaluation)	\$ 206,476.00	92.14%	\$ 190,243.14	\$ 189,403.05	\$ 840.09
Schematic Design (Klotz)	\$ 181,731.00	100.00%	\$ 181,731.00	\$ 181,731.00	\$ -
Drainage Impact Report (Klotz)	\$ 182,020.00	100.00%	\$ 182,020.00	\$ 182,020.00	\$ -
Additional Services					
Metro ROW Redesign - Schematic (Klotz)	\$ 124,250.00	100.00%	\$ 124,250.00	\$ 124,250.00	\$ -
Metro ROW Redesign - Drainage Analysis (Klotz)	\$ 50,750.00	100.00%	\$ 50,750.00	\$ 50,750.00	\$ -
Metro ROW Redesign - Schematic (DEC) (See attached for breakdown)	\$ 80,000.00	100.00%	\$ 80,000.00	\$ 80,000.00	\$ -
Metro ROW Redesign - Drainage Analysis (DEC) (See attached for breakdown)	\$ 45,000.00	100.00%	\$ 45,000.00	\$ 45,000.00	\$ -
Management & Engineering					
Management (DEC) (See attached for breakdown)	\$ 1,185,373.44	99.94%	\$ 1,184,675.88	\$ 1,184,675.88	\$ -
Segment D Design (Costello)	\$ 1,469,342.10	100.00%	\$ 1,469,342.10	\$ 1,469,342.10	\$ -
Segment C Design (BBI)	\$ 1,376,703.72	100.00%	\$ 1,376,703.72	\$ 1,376,703.72	\$ -
Segment B Design (Half)	\$ 567,773.00	100.00%	\$ 567,773.00	\$ 567,773.00	\$ -
TCP Design (Klotz)	\$ 449,010.00	100.00%	\$ 449,010.00	\$ 449,010.00	\$ -
Traffic Engineering (Teds - Signing & Signals)	\$ 272,279.00	100.00%	\$ 272,279.00	\$ 272,279.00	\$ -
Post-Design Services					
Management (DEC) (See attached for breakdown)	\$ 175,920.00	31.80%	\$ 55,946.86	\$ 47,224.86	\$ 8,722.00
Segment B Design (Half)	\$ 34,780.00	15.22%	\$ 5,292.90	\$ 3,750.38	\$ 1,542.52
Segment C Design (BBI)	\$ 75,240.00	14.59%	\$ 10,974.05	\$ 6,895.45	\$ 4,078.60
Segment D Design (Costello)	\$ 75,240.00	28.27%	\$ 21,271.13	\$ 17,539.13	\$ 3,732.00
Traffic Engineering (Teds - Signing & Signals)	\$ 62,660.00	0.00%	\$ -	\$ -	\$ -
Extras					
Survey (Weisser)	\$ 262,180.00	100.00%	\$ 262,180.00	\$ 262,180.00	\$ -
ROW Parcel Mapping (Weisser)	\$ 156,379.21	100.00%	\$ 156,379.21	\$ 156,379.21	\$ -
Geotechnical (HTS)	\$ 123,748.79	97.75%	\$ 120,970.00	\$ 120,970.00	\$ -
Signal Warrant Studies (Teds)	\$ 2,820.00	100.00%	\$ 2,820.00	\$ 2,820.00	\$ -
Illumination (Teds)	\$ 53,376.83	100.00%	\$ 53,376.83	\$ 53,376.83	\$ -
Utility Coordination (DEC) (See attached for breakdown)	\$ 126,434.10	99.88%	\$ 126,286.62	\$ 126,102.26	\$ 184.36
Utility Locating - SUE (LTRA)	\$ 63,565.82	100.00%	\$ 63,565.82	\$ 63,565.82	\$ -
Survey - Stake Right-of-Way (Weisser) Post-Design Services	\$ 13,520.00	100.00%	\$ 13,520.00	\$ 13,520.00	\$ -
Direct Expenses (DEC) (See attached for breakdown)	\$ 9,689.54	99.99%	\$ 9,688.47	\$ 9,688.47	\$ -
Subtotal PHASE I	\$ 7,625,786.00		\$ 7,275,573.18	\$ 7,256,473.61	\$ 19,099.57

PHASE II					
Advanced Planning					
Environmental (Klotz)	\$ 552,394.25	99.11%	\$ 547,486.91	\$ 547,486.91	\$ -
Schematic Design (Klotz)	\$ 242,986.25	100.00%	\$ 242,986.25	\$ 242,986.25	\$ -
Drainage Impact Report (Klotz)	\$ 127,776.00	100.00%	\$ 127,776.00	\$ 127,776.00	\$ -
Drainage Analysis (Costello)	\$ 19,180.00	98.88%	\$ 18,964.76	\$ 18,964.76	\$ -
Management & Engineering					
Management (DEC) (See attached for breakdown)	\$ 506,466.00	95.91%	\$ 485,741.66	\$ 479,844.30	\$ 5,897.36
Segment B - Section 1 Design (Half)	\$ 606,560.00	87.31%	\$ 529,572.31	\$ 517,728.05	\$ 11,844.26
Segment B - Section 2 Design (DEC) (See attached for breakdown)	\$ 543,710.00	99.85%	\$ 542,911.26	\$ 542,911.26	\$ -
Segment A Design (CivilCorp)	\$ 556,006.40	49.94%	\$ 277,687.98	\$ 277,687.98	\$ -
TCP Design (DEC) (See attached for breakdown)	\$ 108,750.53	85.53%	\$ 93,019.67	\$ 82,242.62	\$ 10,777.05
Traffic Engineering (Teds - Signing & Signals)	\$ 228,099.24	70.00%	\$ 159,669.47	\$ 159,669.47	\$ -
Construction Management, Inspection & Material Testing	\$ -	0.00%	\$ -	\$ -	\$ -
Extras					
Survey (Weisser)	\$ 14,573.08	2.30%	\$ 335.89	\$ 335.89	\$ -
ROW Parcel Mapping (Weisser)	\$ 184,554.47	100.00%	\$ 184,554.47	\$ 184,554.47	\$ -
Geotechnical (HTS)	\$ 124,251.00	74.98%	\$ 93,160.00	\$ 93,160.00	\$ -
Utility Coordination (DEC) (See attached for breakdown)	\$ 92,722.00	99.59%	\$ 92,339.34	\$ 92,339.34	\$ -
Utility Locating - SUE (LTRA)	\$ 17,310.78	100.00%	\$ 17,310.78	\$ 17,310.78	\$ -
Direct Expenses (DEC) (See attached for breakdown)	\$ 25,000.00	50.78%	\$ 12,694.51	\$ 12,131.73	\$ 562.78
Subtotal PHASE II	\$ 3,950,340.00		\$ 3,426,211.26	\$ 3,397,129.81	\$ 29,081.45
TOTALS	\$ 11,676,126.00	92.51%	\$ 10,801,784.44	\$ 10,753,603.42	\$ 48,181.02

TOTAL AMOUNT DUE THIS INVOICE: \$48,181.02

459301/DRM/II

*de to pay
 also
 7/25/16*

DESCRIPTION OF WORK TASK	HOURS/UNITS	RATE	AMOUNT
Details for Dannenbaum Engineering Corporation			
Phase I Post-Design Services Management & Engineering Phase I Management (DEC)			
Michael Kaspar, Project Engineer	50.00	\$ 174.44	\$ 8,722.00
Subtotal	50.00		\$ 8,722.00
Extras - Phase I Utility Coordination (DEC)			
Heather Arcolas, Clerical	0.25	\$ 93.89	\$ 23.47
Leslie Manzano, Clerical	3.00	53.63	160.89
Subtotal	3.25		\$ 184.36
Management & Engineering Phase II Management (DEC)			
Michael Kaspar, Project Engineer	33.00	\$ 174.44	\$ 5,756.52
Heather Arcolas, Clerical	1.50	93.89	140.84
Subtotal	34.50		\$ 5,897.36
TCP Design - Phase II TCP Design			
Maen Hourani, Project Manager	3.50	\$ 224.99	\$ 787.47
Michael Kaspar, Project Engineer	33.00	174.44	5,756.52
Ina Caceras, Project Engineer	33.50	126.36	4,233.06
Subtotal	70.00		\$ 10,777.05
Direct Expenses - Phase II			
Federal Express			\$ 21.69
Gurrola Reprographics			541.09
Subtotal			\$ 562.78
TOTAL			\$ 26,143.55

**FM 1093 Westpark Extension
Progress Report
From June 09, 2016 to July 11, 2016
Report Date: July 12, 2016**

Fort Bend County Engineer: Richard W. Stolleis, P.E.

Program Director: David Milner, P.E.
Dannenbaum Engineering Corporation (DEC) - Houston


Phase II Project Description

Phase II consists of extending the frontage roads along FM 1093 from FM 1463/FM 359 (Phase I Limits) to west of Cross Creek Ranch. A proposed boulevard roadway continues west and connects to the existing FM 1093 roadway at James Lane in Fulshear.

Phase II Update

- Design Status: Advancing design toward completion by July 2016.
- Environmental Clearance: Environmental Assessment approved with signed FONSI provided by TxDOT on June 17.
- Advertise and Award Project for construction: January 2017 through March 2017
- Construction: Begin in the second quarter of 2017

PHASE II TIMELINE



David R. Milner, P.E.



Invoice Number 5-430-42467	Invoice Date May 26, 2016	Account Number [REDACTED]	Page 10 of 12
--------------------------------------	-------------------------------------	-------------------------------------	------------------

Tracking ID: 783168444255 continued

Delivered	May 23, 2016 13:42	Fuel Surcharge	0.04
Svc Area	A2	Automation Bonus Discount	-3.19
Signed by	S.CHURCH	Earned Discount	-5.74
FedEx Use	00000000/0000200/_	Discount	-5.32
		Total Charge	USD \$7.06

Ship Date: May 20, 2016	Cust. Ref.: 4940-01	Ref.#2:
Payor: Shipper	Ref.#3:	

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1880.46
 Fuel Surcharge - FedEx has applied a fuel surcharge of 0.50% to this shipment.
 Distance Based Pricing, Zone 2

Automation	INET	Sender	Recipient
Tracking ID	783168550415	Terttu L. Britton	Mr. Patrick Donart, P.E.
Service Type	FedEx Standard Overnight	Dannenbaum Engineering Corp.	City of Friendswood
Package Type	FedEx Box	3100 West Alabama	910 South Friendswood Drive
Zone	02	HOUSTON TX 77098 US	FRIENDSWOOD TX 77546 US
Packages	1		
Rated Weight	3.0 lbs, 1.4 kgs	Transportation Charge	27.36
Delivered	May 23, 2016 11:19	Discount	-6.84
Svc Area	A2	Earned Discount	-7.11
Signed by	R.Y	Automation Bonus Discount	-4.10
FedEx Use	00000000/0001283/_	Fuel Surcharge	0.05
		Total Charge	USD \$9.36

Ship Date: May 20, 2016	Cust. Ref.: 4940-01	Ref.#2:
Payor: Shipper	Ref.#3:	

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1880.46
 Fuel Surcharge - FedEx has applied a fuel surcharge of 0.50% to this shipment.
 Distance Based Pricing, Zone 2

Automation	INET	Sender	Recipient
Tracking ID	783168655177	Terttu L. Britton	District Manager
Service Type	FedEx Standard Overnight	Dannenbaum Engineering Corp.	Galveston County Consolidated
Package Type	FedEx Box	3100 West Alabama	1605 Whitaker Drive
Zone	02	HOUSTON TX 77098 US	FRIENDSWOOD TX 77546 US
Packages	1		
Rated Weight	3.0 lbs, 1.4 kgs	Transportation Charge	27.36
Delivered	May 23, 2016 11:10	Earned Discount	-7.11
Svc Area	A2	Fuel Surcharge	0.05
Signed by	T.ANDERSON	Automation Bonus Discount	-4.10
FedEx Use	00000000/0001283/_	Discount	-6.84
		Total Charge	USD \$9.36

Ship Date: May 20, 2016	Cust. Ref.: 4593-01	Ref.#2:
Payor: Shipper	Ref.#3:	

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1880.46
 Fuel Surcharge - FedEx has applied a fuel surcharge of 0.50% to this shipment.
 Distance Based Pricing, Zone 2

Automation	INET	Sender	Recipient
Tracking ID	783170869363	Miguel Padilla	Cynthia Martinez
Service Type	FedEx Priority Overnight	Dannenbaum Engineering Corp.	Center Point Energy
Package Type	FedEx Envelope	3100 West Alabama	1111 Louisiana - 942D
Zone	02	HOUSTON TX 77098 US	HOUSTON TX 77002 US
Packages	1		
Rated Weight	N/A	Transportation Charge	21.77
Delivered	May 23, 2016 08:46	Discount	-5.44
Svc Area	A1	Earned Discount	-5.88
Signed by	G. BOUDRAUX	Automation Bonus Discount	-3.27
FedEx Use	00000000/0000186/_	Fuel Surcharge	0.04
		Total Charge	USD \$7.22



Invoice Number 5-437-31635	Invoice Date Jun 02, 2016	Account Number [REDACTED]
--------------------------------------	-------------------------------------	-------------------------------------

Ship Date: May 25, 2016
Payor: Shipper
Cust. Ref.: 9136-61
Ref.#3:
Ref.#2:

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1876.21
 Fuel Surcharge - FedEx has applied a fuel surcharge of 0.50% to this shipment.
 Distance Based Pricing, Zone 3

Automation	INET	Sender	Recipient	
Tracking ID	776371267971	Suzanne Keck	Rochelle M. Ragas, CPPB, Purch	
Service Type	FedEx Standard Overnight	Dannenbaum Engineering Corp.	Town of Flower Mound	
Package Type	FedEx Envelope	3100 West Alabama	2121 Cross Timbers Road	
Zone	03	HOUSTON TX 77098 US	FLOWER MOUND TX 75028 US	
Packages	1			
Rated Weight	2.0 lbs, 0.9 kgs	Transportation Charge		25.38
Delivered	May 26, 2016 15:18	Discount		-6.35
Svc Area	A1	Earned Discount		-6.85
Signed by	S.LEE	Automation Bonus Discount		-3.81
FedEx Use	000000000/0000211/_	Fuel Surcharge		0.04
		Total Charge		USD \$8.41

Ship Date: May 25, 2016
Payor: Shipper
Cust. Ref.: 9136-62
Ref.#3:
Ref.#2:

Fuel Surcharge - FedEx has applied a fuel surcharge of 0.50% to this shipment.
 Distance Based Pricing, Zone 2
 FedEx has audited this shipment for correct packages, weight, and service. Any changes made are reflected in the invoice amount.
 Minimum Billable Weight was applied.

Automation	INET	Sender	Recipient	
Tracking ID	776374543835	Tanya Harris	Leon Barba, PE	
Service Type	FedEx First Overnight	Dannenbaum Engineering Corp.	City of Kyle City Hall	
Package Type	FedEx Box	3100 W Alabama St	100 W Center Street	
Zone	02	HOUSTON TX 77098 US	KYLE TX 78640 US	
Packages	1			
Actual Weight	1.0 lbs, 0.5 kgs	Transportation Charge		54.43
Rated Weight	2.0 lbs, 0.9 kgs	Fuel Surcharge		0.27
Delivered	May 26, 2016 08:25	Total Charge		USD \$54.70
Svc Area	A4			
Signed by	G.NINO			
FedEx Use	000000000/0000006/_			

Ship Date: May 25, 2016
Payor: Shipper
Cust. Ref.: 1540
Ref.#3:
Ref.#2:

Fuel Surcharge - FedEx has applied a fuel surcharge of 0.50% to this shipment.
 The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1876.21
 Distance Based Pricing, Zone 3

Automation	INET	Sender	Recipient	
Tracking ID	776375472022	Front Desk	Louis Jones	
Service Type	FedEx Priority Overnight	Dannenbaum Engineering Corp.	Dannenbaum Engineering- McAlle	
Package Type	FedEx Box	3100 West Alabama	1109 W NOLANA AVE Ste.208	
Zone	03	HOUSTON TX 77098 US	MCALLEN TX 78504 US	
Packages	1			
Rated Weight	6.0 lbs, 2.7 kgs	Transportation Charge		48.87
Delivered	May 26, 2016 10:31	Fuel Surcharge		0.08
Svc Area	A4	Earned Discount		-12.71
Signed by	G.MEDRANO	Discount		-12.22
FedEx Use	000000000/0001508/_	Automation Bonus Discount		-7.33
		Total Charge		USD \$16.69

Ship Date: May 26, 2016
Payor: Shipper
Cust. Ref.: NO REFERENCE INFORMATION
Ref.#3:
Ref.#2:

Fuel Surcharge - FedEx has applied a fuel surcharge of 0.50% to this shipment.
 The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1876.21
 Weather delay - Flooding.
 Distance Based Pricing, Zone 2
 Package Delivered to Recipient Address - Release Authorized

4593-02

Automation	INET	Sender	Recipient
Tracking ID	776386214823	Miguel Padilla	Mark Heinrich
Service Type	FedEx Priority Overnight	Dannenbaum Engineering Corp.	ATT Inc.
Package Type	FedEx Envelope	3100 West Alabama	6500 West Loop South Zone 1.3
Zone	02	HOUSTON TX 77098 US	BELLAIRE TX 77401 US
Packages	1		



Invoice Number 5-437-31635	Invoice Date Jun 02, 2016	Account Number [REDACTED]	Page 5 of 8
--------------------------------------	-------------------------------------	-------------------------------------	----------------

Tracking ID: 776386214823 continued

Rated Weight	N/A	Transportation Charge	21.77
Delivered	May 27, 2016 12:38	Fuel Surcharge	0.04
Svc Area	A1	Discount	-5.44
Signed by	see above	Earned Discount	-5.88
FedEx Use	00000000/0000186/02	Automation Bonus Discount	-3.27
		Total Charge	USD \$7.22

Ship Date: May 26, 2016	Cust. Ref.: 1540	Ref.#2:
Payor: Shipper	Ref.#3:	

Fuel Surcharge - FedEx has applied a fuel surcharge of 0.50% to this shipment.
The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1876.21
Distance Based Pricing, Zone 3

Automation	INET	Sender	Recipient
Tracking ID	776386962662	Front Desk	Cynthia Luera
Service Type	FedEx Priority Overnight	Dannenbaum Engineering Corp.	Dannenbaum Engineering- McAlle
Package Type	FedEx Envelope	3100 West Alabama	1109 W NOLANA AVE Ste.208
Zone	03	HOUSTON TX 77098 US	MCALLEN TX 78504 US
Packages	1		
Rated Weight	N/A	Transportation Charge	25.94
Delivered	May 27, 2016 10:55	Discount	-6.49
Svc Area	A4	Fuel Surcharge	0.04
Signed by	A.DIAZ	Earned Discount	-7.00
FedEx Use	00000000/0000197/_	Automation Bonus Discount	-3.89
		Total Charge	USD \$8.60

Ship Date: May 26, 2016	Cust. Ref.: 4713-02	Ref.#2:
Payor: Shipper	Ref.#3:	

Fuel Surcharge - FedEx has applied a fuel surcharge of 0.50% to this shipment.
The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1876.21
Weather delay - Flooding.
Distance Based Pricing, Zone 2

Automation	INET	Sender	Recipient
Tracking ID	776386971049	Miguel Padilla	Archie Thompson
Service Type	FedEx Priority Overnight	Dannenbaum Engineering Corp.	Harris County EngineeringDepar
Package Type	FedEx Envelope	3100 West Alabama	1001 Preston Avenue, 7th Floor
Zone	02	HOUSTON TX 77098 US	HOUSTON TX 77002 US
Packages	1		
Rated Weight	N/A	Transportation Charge	21.77
Delivered	May 27, 2016 11:38	Fuel Surcharge	0.04
Svc Area	A1	Automation Bonus Discount	-3.27
Signed by	C.WILLIAMS	Earned Discount	-5.88
FedEx Use	00000000/0000186/_	Discount	-5.44
		Total Charge	USD \$7.22

Ship Date: May 26, 2016	Cust. Ref.: 4686-02	Ref.#2:
Payor: Shipper	Ref.#3:	

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1876.21
Fuel Surcharge - FedEx has applied a fuel surcharge of 0.50% to this shipment.
Weather delay - Flooding.
Distance Based Pricing, Zone 2

Automation	INET	Sender	Recipient
Tracking ID	776387150630	Heather Arcolas	Kathy Gilley
Service Type	FedEx Priority Overnight	Dannenbaum Engineering Corp.	Zachry Odebrecht Parkway Build
Package Type	FedEx Envelope	3100 West Alabama St.	310 Spring Stuebner Rd.
Zone	02	HOUSTON TX 77098 US	SPRING TX 77373 US
Packages	1		
Rated Weight	N/A	Transportation Charge	21.77
Delivered	May 27, 2016 11:27	Automation Bonus Discount	-3.27
Svc Area	A1	Earned Discount	-5.88
Signed by	O.HOLMES	Discount	-5.44
FedEx Use	00000000/0000186/_	Fuel Surcharge	0.04
		Total Charge	USD \$7.22

Invoice Number 5-452-02611	Invoice Date Jun 16, 2016	Account Number ██████████	Page 5 of 8
--------------------------------------	-------------------------------------	-------------------------------------	----------------

Tracking ID: 776477714435 continued

Rated Weight	1.0 lbs, 0.5 kgs	Transportation Charge	32.39
Delivered	Jun 09, 2016 12:46	Discount	-8.10
Svc Area	A4	Earned Discount	-8.42
Signed by	G.MEDRANO	Automation Bonus Discount	-4.86
FedEx Use	00000000/0001305/_	Fuel Surcharge	0.11
		Total Charge	USD \$11.12

Ship Date: Jun 08, 2016 **Cust. Ref.:** 4940-01 **Ref.#2:**
Payor: Shipper **Ref.#3:**

- Fuel Surcharge - FedEx has applied a fuel surcharge of 1.00% to this shipment.
- The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1888.31
- Distance Based Pricing, Zone 2
- FedEx has audited this shipment for correct packages, weight, and service. Any changes made are reflected in the invoice amount.
- Minimum Billable Weight was applied.

Automation	INET	Sender	Recipient
Tracking ID	776478186294	Terttu L. Britton	Patrick Donart, P.E.
Service Type	FedEx Standard Overnight	Dannenbaum Engineering Corp.	City of Friendswood
Package Type	FedEx Box	3100 West Alabama	1306 Deepwood Drive
Zone	02	HOUSTON TX 77098 US	FRIENDSWOOD TX 77546 US
Packages	1		
Actual Weight	1.0 lbs, 0.5 kgs	Transportation Charge	25.17
Rated Weight	2.0 lbs, 0.9 kgs	Fuel Surcharge	0.09
Delivered	Jun 09, 2016 14:40	Discount	-6.29
Svc Area	A2	Earned Discount	-6.54
Signed by	M.B	Automation Bonus Discount	-3.78
FedEx Use	00000000/0001283/_	Total Charge	USD \$8.65

Ship Date: Jun 09, 2016 **Cust. Ref.:** 4593-02 **Ref.#2:**
Payor: Shipper **Ref.#3:**

- Fuel Surcharge - FedEx has applied a fuel surcharge of 1.00% to this shipment.
- The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1888.31
- Distance Based Pricing, Zone 2

Automation	INET	Sender	Recipient
Tracking ID	776482402991	Heather Arcolas	Mark Waters
Service Type	FedEx Priority Overnight	Dannenbaum Engineering Corp.	Enterprise Products
Package Type	FedEx Envelope	3100 West Alabama St.	9420 West Sam Houston Parkway
Zone	02	HOUSTON TX 77098 US	HOUSTON TX 77064 US
Packages	1		
Rated Weight	N/A	Transportation Charge	21.77
Delivered	Jun 10, 2016 09:04	Fuel Surcharge	0.07
Svc Area	A1	Automation Bonus Discount	-3.27
Signed by	C.CLATBORNE	Earned Discount	-5.88
FedEx Use	00000000/0000186/_	Discount	-5.44
		Total Charge	USD \$7.25

Ship Date: Jun 09, 2016 **Cust. Ref.:** 1540/Galindo **Ref.#2:**
Payor: Shipper **Ref.#3:**

- Fuel Surcharge - FedEx has applied a fuel surcharge of 1.00% to this shipment.
- The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1888.31
- Distance Based Pricing, Zone 3

Automation	INET	Sender	Recipient
Tracking ID	776484442873	Bridget Keating	David Galindo
Service Type	FedEx Priority Overnight	Dannenbaum Engineering Corp.	813 S MAIN ST
Package Type	FedEx Envelope	3100 West Alabama	COTULLA TX 78014 US
Zone	03	HOUSTON TX 77098 US	
Packages	1		
Rated Weight	N/A	Transportation Charge	25.94
Delivered	Jun 10, 2016 13:27	Residential Delivery	3.65
Svc Area	PM	DAS Extended Resi	4.00
Signed by	D.GALINDO	Fuel Surcharge	0.16
FedEx Use	00000000/0000197/_	Discount	-6.49
		Earned Discount	-7.00
		Automation Bonus Discount	-3.89
		Total Charge	USD \$16.37




INVOICE

INVOICE DATE	INVOICE NO.	PAGE
06/09/16	0000205711	1

gurrolareprographics.com
(713) 861-4277 NAF

SOLD TO: DANNENBAUM ENGINEERING
3100 W. ALABAMA
HOUSTON, TX 77098



ATTN: HEATHER ARCOLAS
713-527-6321
4593-02

ORDER NO.	ORDER DATE	CUSTOMER NO.	SALES PERSON	PURCHASE ORDER NO.	SHIP VIA	SHIP DATE	TERMS
4593-0		XXXXXX	HSE		4593-02	06/09/16	NET 30 DAY
QUANTITY ORDERED		UNIT	PRODUCT NO.	DESCRIPTION	UNIT PRICE		
EACH / SQ FT	EXTENDED PRICE						
2769		EA	0104	XEROX BOND 11 X 17 1 SIDED 20LB PAP		415.35	
13		EA	0138	SCREW POST BINDING		58.50	
13		EA	0125	CLEAR COVERS FRONT 8.5 X 11		13.00	
13		EA	0124	VINYL BACKS		13.00	

MICHAEL KASPAR
[Signature]
GUR 2910
4593.02/4750.00 = 541.09
06/09/16
[Signature]

Thank you for your business.

REMIT TO CENTRAL LOCATION:
6161 Washington Avenue, Houston, Texas 77007

WEST LOCATION:
11300 Katy Freeway #B600, Houston, Texas 77043

SUB TOTAL	499.85
SALES TAX	41.24
TOTAL	541.09 0.00 541.09