

PO 134442

apd

CHANGE ORDER

FORT BEND COUNTY ENGINEERING

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

Address: 301 Jackson Street
 Richmond, Texas 77469
 Phone: 281-633-7500
 Fax: 281-342-7366
 Web site: www.FortBendCountyTx.gov

PROJECT:
 Bid 16-030: Congestion Mitigation

CHANGE ORDER NUMBER 001
 DATE 9/9/2016
 PROJECT NUMBER Bid 16-030
 CONTRACT FOR Engineering
 CONTRACT DATE 1/8/2016
 FBC PURCHASE ORDER NO 134442

CONTRACTOR:
 ISI Contracting, Inc
 5215 Fidelity ST
 Houston, TX 77029

The contract is changed as follows:
 Utility delays and adjust quantities

Not valid until signed by Fort Bend County and Contractor.

The Original (**Contract Sum**) \$ 1,577,170.86
 Net change by previously authorized Change Orders \$ 0
 The (**Contract Sum**) Prior to this Change Order was \$ 1,577,170.86
 The (**Contract Sum**) will be increased *or* decreased *or* unchanged
 by this Change Order in the amount of \$ 86,758.42
 The new (**Contract Sum**) including this Change Order will be \$ 1,663,929.28

The Contract Time will be increased *or* decreased *or* unchanged by **45** days.
 The Date of Substantial Completion as of this Change Order therefore is
 changed *or* unchanged to **10/18/2016**.


Authorized:

Fort Bend County Engineering
 Rick J. Staigle, PE, PTOE
 301 Jackson
 Richmond, Texas 77469

CONTRACTOR

Fort Bend County Judge
 Honorable Robert E. Hebert
 301 Jackson St., #719
 Richmond, Texas 77469

By: *Rick J. Staigle, PE, PTOE*
(signature)
 DATE: 9/22/16

By: 
(signature)
 DATE: 9-22-16

By: _____
(signature)
 DATE: _____

A		B		C		D		E		F		G		H		I		J																					
Original Contract																				Revised CO#1																			
Item No.	Spec No.	Bid Item Description														Unit	Quantity	Unit Price	Total	Quantity	Unit Price	Total																	
33	479	ADJ MANHS (SANITARY)														EA	1.000	\$325.00	\$325.00	1.000	\$325.00	\$325.00																	
34	496	REMOV STR (INLET)														EA	5.000	\$950.00	\$4,750.00	5.000	\$950.00	\$4,750.00																	
35	496	REMOV STR (PIPE)														LF	90.000	\$57.00	\$5,130.00	108.000	\$57.00	\$6,156.00																	
36	502	BARRICADES, SIGNS AND TRAFFIC HANDLING														MO	8.000	\$36,000.00	\$288,000.00	8.000	\$36,000.00	\$288,000.00																	
36B	502	BARRICADES, SIGNS AND TRAFFIC HANDLING (ADDITIONAL MONTH)														MO				1.000	\$10,792.84	\$10,792.84																	
37	636	ALUMINUM SIGNS (TY A) (MAST ARM MOUNTED)														EA	13.000	\$390.00	\$5,070.00	13.000	\$390.00	\$5,070.00																	
38	644	INS SM RD SN SUP & AM TY 10BWG														EA	26.000	\$450.00	\$11,700.00	26.000	\$450.00	\$11,700.00																	
39	644	INS SM RD SN SUP&AM TY S80 (1) SA (U)														EA	1.000	\$800.00	\$800.00	1.000	\$800.00	\$800.00																	
40	644	RELOCATE EXISTING GOUND MOUNTED SIGN														EA	9.000	\$600.00	\$5,400.00	9.000	\$600.00	\$5,400.00																	
41	666	REFL PAV MRK TY I (W)4" (BRK)(100MIL)														LF	3764.000	\$0.20	\$752.80	3764.000	\$0.20	\$752.80																	
42	666	REFL PAV MRK TY I (W)4" (SLD)(100MIL)														LF	360.000	\$0.70	\$252.00	360.000	\$0.70	\$252.00																	
43	666	REFL PAV MRK TY I (W)6" (DOT)(100MIL)														LF	412.000	\$1.40	\$576.80	412.000	\$1.40	\$576.80																	
44	666	REFL PAV MRK TY I (W)8" (SLD)(100MIL)														LF	3717.000	\$1.20	\$4,460.40	3717.000	\$1.20	\$4,460.40																	
45	666	REFL PAV MRK TY I (W)12" (SLD)(100MIL)														LF	1273.000	\$3.00	\$3,819.00	1273.000	\$3.00	\$3,819.00																	
46	666	REFL PAV MRK TY I (W)24" (SLD)(100MIL)														LF	1478.000	\$5.80	\$8,572.40	1478.000	\$5.80	\$8,572.40																	
47	666	REFL PAV MRK TY I (W)ARROW)(100MIL)														EA	31.000	\$140.00	\$4,340.00	31.000	\$140.00	\$4,340.00																	
48	666	REFL PAV MRK TY I (W)ARROW)(100MIL)														EA	2.000	\$208.00	\$416.00	2.000	\$208.00	\$416.00																	
49	666	REFL PAV MRK TY I (W)MED NOSE)(100MIL)														EA	2.000	\$150.00	\$300.00	2.000	\$150.00	\$300.00																	
50	666	REFL PAV MRK TY I (W)WORD)(100MIL)														EA	25.000	\$160.00	\$4,000.00	25.000	\$160.00	\$4,000.00																	
51	666	REFL PAV MRK TY I (Y)4" (SLD)(100MIL)														LF	40.000	\$0.70	\$28.00	40.000	\$0.70	\$28.00																	
52	666	REFL PAV MRK TY I (Y)MED NOSE)(100MIL)														EA	18.000	\$150.00	\$2,700.00	18.000	\$150.00	\$2,700.00																	
53	672	REFL PAV MRKR TY II-A-A														EA	18.000	\$4.60	\$82.80	18.000	\$4.60	\$82.80																	
54	672	REFL PAV MRKR TY II-C-R														EA	290.000	\$4.60	\$1,334.00	290.000	\$4.60	\$1,334.00																	
55	677	ELIM EXT PAV MRK & MRKS(4")														LF	4255.000	\$0.30	\$1,276.50	4255.000	\$0.30	\$1,276.50																	
56	677	ELIM EXT PAV MRK & MRKS(8")														LF	1095.000	\$0.70	\$766.50	1095.000	\$0.70	\$766.50																	
57	677	ELIM EXT PAV MRK & MRKS(12")														LF	1248.000	\$1.50	\$1,872.00	1248.000	\$1.50	\$1,872.00																	
58	677	ELIM EXT PAV MRK & MRKS(24")														LF	1224.000	\$2.60	\$3,182.40	1224.000	\$2.60	\$3,182.40																	
59	677	ELIM EXT PAV MRK (ARROW)														EA	8.000	\$50.00	\$400.00	8.000	\$50.00	\$400.00																	
60	677	ELIM EXT PAV MRK (WORD)														EA	8.000	\$55.00	\$440.00	8.000	\$55.00	\$440.00																	
61	678	PAV SURF PREP FOR MRK (4")														LF	4536.000	\$0.06	\$272.16	4536.000	\$0.06	\$272.16																	
62	678	PAV SURF PREP FOR MRK (8")														LF	3717.000	\$0.25	\$929.25	3717.000	\$0.25	\$929.25																	
63	678	PAV SURF PREP FOR MRK (12")														LF	1273.000	\$0.90	\$1,145.70	1273.000	\$0.90	\$1,145.70																	
64	678	PAV SURF PREP FOR MRK (24")														LF	1432.000	\$1.80	\$2,577.60	1432.000	\$1.80	\$2,577.60																	
65	678	PAV SURF PREP FOR MRK (ARROW)														EA	31.000	\$24.00	\$744.00	31.000	\$24.00	\$744.00																	

A	B	C	D	E	F	G	H	I	J
Revised CO#1									
Original Contract									
Item No.	Spec No.	Bid Item Description	Unit	Quantity	Unit Price	Total	Quantity	Unit Price	Total
6									
7									
75	66	PAV SURF PREP FOR MRK (DBL ARROW)	EA	2.000	\$36.00	\$72.00	2.000	\$36.00	\$72.00
76	67	PAV SURF PREP FOR MRK (WORD)	EA	25.000	\$30.00	\$750.00	25.000	\$30.00	\$750.00
77	68	WK ZN PAV MRK REMOV (REFL) TY II-C-R	EA	147.000	\$4.75	\$698.25	147.000	\$4.75	\$698.25
78	69	WK ZN PAV MRK REMOV (W) 4" (BRK)	LF	5150.000	\$0.60	\$3,090.00	5150.000	\$0.60	\$3,090.00
79	70	WK ZN PAV MRK REMOV (W) 4" (SLD)	LF	642.000	\$0.95	\$609.90	642.000	\$0.95	\$609.90
80	71	WK ZN PAV MRK REMOV (W) 8" (SLD)	LF	1079.000	\$1.90	\$2,050.10	1079.000	\$1.90	\$2,050.10
81	72	WK ZN PAV MRK REMOV (W) (ARROW)	EA	6.000	\$245.00	\$1,470.00	6.000	\$245.00	\$1,470.00
82	73	WK ZN PAV MRK REMOV (W) (WORD)	EA	6.000	\$275.00	\$1,650.00	6.000	\$275.00	\$1,650.00
83	74	CONDT (PVC)(SCHD 80)(4")	LF	44.000	\$18.00	\$792.00	44.000	\$18.00	\$792.00
84	75	CONDT (PVC)(SCHD 80)(3")	LF	149.000	\$18.00	\$2,682.00	149.000	\$18.00	\$2,682.00
85	76	CONDT (PVC)(SCHD 80)(4")BORE	LF	300.000	\$37.00	\$11,100.00	300.000	\$37.00	\$11,100.00
86	77	ELEC CONDR (NO. 6) BARE	LF	518.000	\$1.60	\$828.80	518.000	\$1.60	\$828.80
87	78	GROUND BOX TY A (122311) W/ APRON	EA	5.000	\$700.00	\$3,500.00	5.000	\$700.00	\$3,500.00
88	79	GROUND BOX TY C (122311) W/ APRON	EA	1.000	\$1,680.00	\$1,680.00	1.000	\$1,680.00	\$1,680.00
89	80	RELOCATE EXIST STREET SIGNS (MAST ARM MOUNTED)	EA	2.000	\$550.00	\$1,100.00	2.000	\$550.00	\$1,100.00
90	81	REMOVE TRAFFIC SIGNAL (POLES) & CUT FND 3' BELOW FINISH SURFACE	EA	2.000	\$1,800.00	\$3,600.00	2.000	\$1,800.00	\$3,600.00
91	82	RELOCATE EXISTING PEDESTRIAN SIGNAL SEC	EA	4.000	\$2,000.00	\$8,000.00	4.000	\$2,000.00	\$8,000.00
92		REPLACE EXISTING EASTBOUND LEFT TURN SIGNAL HEAD WITH NEW SIGNAL HEAD "C" (RED ARROW, STEADY YELLOW ARROW, FLASHING YELLOW ARROW, GREEN ARROW) INCLUDES, MOUNTING BRACKET, CABLES, SOFTWARE ETC. FOR A COMPLETE FLASHING LEFT TURN YELLOW OPERATION FOR EASTBOUND WESTHEIMER PRKW APPROACH AT COMMERCIAL CENTER DRIVE	LS	1.000	\$6,100.00	\$6,100.00	1.000	\$6,100.00	\$6,100.00
93		ADJUST INTERSECTION SIGNAL TIMING & PHASING AND PROVIDE VIDEO IMAGING VEHICLE DETECTION SYSTEM (VIVDS) ZONES AS REQUIRED BY FORT BEND COUNTY ENGINEERING DEPARTMENT FOR NEW TRAFFIC LANES.	LS	5.000	\$6,100.00	\$30,500.00	5.000	\$6,100.00	\$30,500.00
94	85	BACK PLATE (12 IN)(3 SEC)	EA	8.000	\$115.00	\$920.00	8.000	\$115.00	\$920.00
95	86	BACK PLATE (12 IN)(4 SEC)	EA	2.000	\$140.00	\$280.00	2.000	\$140.00	\$280.00
96	87	VEH SEC (12 IN) LED (GRN ARW)	EA	6.000	\$225.00	\$1,350.00	6.000	\$225.00	\$1,350.00
97	88	VEH SEC (12 IN) LED (GRN)	EA	4.000	\$225.00	\$900.00	4.000	\$225.00	\$900.00
98	89	VEH SEC (12 IN) LED (YEL ARW)	EA	8.000	\$225.00	\$1,800.00	8.000	\$225.00	\$1,800.00

A		B		C		D		E		F		G		H		I		J	
Revised CO#1																			
Original Contract																			
Item No.	Spec No.	Bid Item Description				Unit	Quantity	Unit Price	Total	Quantity	Unit Price	Total	Quantity	Unit Price	Total				
90	682	VEH SEC (12 IN) LED (YEL)				EA	4.000	\$225.00	\$900.00	4.000	\$225.00	\$900.00	4.000	\$225.00	\$900.00				
91	682	VEH SEC (12 IN) LED (RED ARW)				EA	6.000	\$225.00	\$1,350.00	6.000	\$225.00	\$1,350.00	6.000	\$225.00	\$1,350.00				
92	682	VEH SEC (12 IN) LED (RED)				EA	4.000	\$225.00	\$900.00	4.000	\$225.00	\$900.00	4.000	\$225.00	\$900.00				
93	684	TRAF SIG CBL (TY A)(12 AWG)(2 CONDR)				LF	1830.000	\$1.25	\$2,287.50	1830.000	\$1.25	\$2,287.50	1830.000	\$1.25	\$2,287.50				
94	684	TRAF SIG CBL (TY A)(12 AWG)(4 CONDR)				LF	1455.000	\$1.70	\$2,473.50	1455.000	\$1.70	\$2,473.50	1455.000	\$1.70	\$2,473.50				
95	684	TRAF SIG CBL (TY A)(12 AWG)(7 CONDR)				LF	2951.000	\$2.10	\$6,197.10	2951.000	\$2.10	\$6,197.10	2951.000	\$2.10	\$6,197.10				
96	686	INS TRAF SIG PL AM (S) 1 ARM (55')				EA	2.000	\$17,000.00	\$34,000.00	2.000	\$17,000.00	\$34,000.00	2.000	\$17,000.00	\$34,000.00				
97	690	REMOVAL OF PED. HEADS, PUSH BUTTON & SIGNS				EA	4.000	\$275.00	\$1,100.00	4.000	\$275.00	\$1,100.00	4.000	\$275.00	\$1,100.00				
98	690	INSTALL PED. HEADS, PUSH BUTTONS & SIGNS (EXIST)				EA	4.000	\$275.00	\$1,100.00	4.000	\$275.00	\$1,100.00	4.000	\$275.00	\$1,100.00				
99	690	REMOVE PED POLE ASSM				EA	1.000	\$875.00	\$875.00	1.000	\$875.00	\$875.00	1.000	\$875.00	\$875.00				
100	3062	VIVDS CAMERA ASSEMBLY				EA	2.000	\$3,600.00	\$7,200.00	2.000	\$3,600.00	\$7,200.00	2.000	\$3,600.00	\$7,200.00				
101	3062	VIVDS COMMUNICATION CABLE (COAXIAL)				LF	858.000	\$1.90	\$1,630.20	858.000	\$1.90	\$1,630.20	858.000	\$1.90	\$1,630.20				
102	3062	VIVDS POWER (3 CONDR #16 AWG)				LF	858.000	\$1.90	\$1,630.20	858.000	\$1.90	\$1,630.20	858.000	\$1.90	\$1,630.20				
103	1122	BIOGRD EROSN CONT LOGS (12" DIA)INSTAL				LF	84.000	\$4.00	\$336.00	84.000	\$4.00	\$336.00	84.000	\$4.00	\$336.00				
104	1122	BIODEGRADABLE EROSION CONTROL LOGS REMOVE				LF	84.000	\$1.00	\$84.00	84.000	\$1.00	\$84.00	84.000	\$1.00	\$84.00				
105		ALLOWANCE FOR WATERLINE APPUTENANCES BY MUDS				At Cost	1.000	\$40,000.00	\$40,000.00	1.000	\$40,000.00	\$40,000.00	1.000	\$40,000.00	\$44,165.00				
106		ALLOWANCE FOR ADJUST STREET LIGHTS BY CENTERPOINT ENERGY				At Cost	1.000	\$20,000.00	\$20,000.00	1.000	\$20,000.00	\$20,000.00	1.000	\$20,000.00	\$19,290.00				
									Total	\$1,577,170.86									
									Retainage										
														Total with	\$1,663,929.28				
														Difference	86,758.42				

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
 Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
 CERTIFICATION OF FILING**

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

ISI Contracting, inc.
 Houston, TX United States

Certificate Number:
 2016-115558

Date Filed:
 09/22/2016

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County

Date Acknowledged:


3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

Bid 16-030
 Congestion Mitigation CO#1

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

6 AFFIDAVIT I swear, or affirm, under penalty of perjury, that the above disclosure is true and correct.



[Handwritten Signature]

 Signature of authorized agent of contracting business entity

AFFIX NOTARY STAMP / SEAL ABOVE

Sworn to and subscribed before me, by the said Mark Browne, this the 22nd day of September 20 16, to certify which, witness my hand and seal of office.

Faren Rousell Signature of officer administering oath
Faren Rousell Printed name of officer administering oath
Accountant Title of officer administering oath