

**SUPPLEMENTAL AGREEMENT NO. 9  
TO  
AGREEMENT OF April 18, 2012  
FOR  
ENGINEERING SERVICES for  
Fort Bend Grand Parkway Toll Road, Segment D**

This Supplemental Agreement is made and entered into this 19<sup>th</sup> day of October, 2016, and modifies the ENGINEERING SERVICES AGREEMENT between Fort Bend Grand Parkway Toll Road Authority and RS&H, Inc., dated April 18, 2012 for engineering services for the Fort Bend Grand Parkway Toll Road, Segment D.


The agreement is hereby modified as follows:

1. The first sentence of Section 2.a is replaced with the following sentence:  
  
“The Maximum Compensation under this contract is \$1,294,274.69 .”
2. The second paragraph of Section 2.a is replaced with the following paragraph:  
  
“Compensation for performance of services within the Scope of Services described in Attachment A and Exhibit A-8 shall be in accordance with the billing rates shown in Attachment B and Exhibit B-8. The compensation for additional services described in Exhibit A-7 is \$279,036.72 as shown in Exhibits A-8 and B-8. The maximum amount payable under this agreement shall not exceed \$1,294,274.69 . Progress payments for work detailed in Attachment A and Exhibit A-8 will be made when the Engineer has attained a level of completion equal to or greater than the agreed upon milestones of completion in the reasonable opinion of FBGPTRA.”
3. The Scope of Services shown in Attachment A shall be expanded to include Exhibit A-8, attached hereto.
4. The Compensation for Scope of Services shown in Attachment B shall be expanded to include Exhibit B-8, attached hereto.


**[Remainder of page intentionally left blank.]**

IN WITNESS WHEREOF, this Supplemental Agreement is hereby executed as of the date first set forth above.

FORT BEND GRAND PARKWAY TOLL  
ROAD AUTHORITY

By:   
James D. Condrey, DDS  
Chairman, Board of Directors

ATTEST:

By: \_\_\_\_\_

RS&H, INC.

By: \_\_\_\_\_

Name: Donald R. Glenn, PE \_\_\_\_\_

Title: Vice President \_\_\_\_\_

**EFFECTIVE DATE**

THIS AGREEMENT IS EFFECTIVE ON THE DATE IT IS APPROVED BY THE FORT BEND COUNTY COMMISSIONERS COURT, AND IF NOT SO APPROVED SHALL BE NULL AND VOID.

DATE OF COMMISSIONERS COURT APPROVAL: \_\_\_\_\_

AGENDA ITEM NO.: \_\_\_\_\_

**EXHIBIT A-8  
ATTACHMENT A  
SUPPLEMENTAL AGREEMENT NO. 9  
ADDITIONAL SCOPE OF SERVICES**

**FORT BEND GRAND PARKWAY TOLL ROAD AUTHORITY  
TOLL COLLECTION SYSTEM MAINTENANCE AND OPERATIONS SUPPORT**

**BACKGROUND**

The Fort Bend Grand Parkway Toll Road Authority (FBGPTRA) operates a tolled highways within Fort Bend County, Texas. Ongoing toll systems maintenance and operations consulting support is needed to assist with contractor oversight, toll system vendor oversight, and interoperable partner coordination.

**SCOPE**

Specific details of these services consist of the following:

1. Assist the Authority as required in coordinating the integration of additional contractor(s) responsible for violation processing services:
  - a. Provide scope and contract development, review, and analysis
  - b. Provide project management services as required including schedule development, meeting administration, invoice reviews, action item tracking, risk analysis, etc.
  - c. Support system design reviews
  - d. Support system testing and coordination with existing provider
  - e. Support system integration oversight and coordination with interoperable partners
  - f. Provide post implementation contract oversight and ongoing performance monitoring

**TERM OF SERVICE**

Services shall be provided from October 1, 2016 through September 30, 2017 (twelve months).

**COMPENSATION**

RS&H, Inc. will perform the scope of services outlined in this scope for an amount not-to-exceed \$279,036.72.

Exhibit B-8

Exhibit B Fee Estimate - New Contract Oversight																	
October 2016 through September 2017																	
Name	Role	Rate	1	2	3	4	5	6	7	8	9	10	11	12	Hours	Cost	
Palmer	Project Manager	\$293.16	30	24	16	16	16	8	8	20	20	8	8		174	\$51,009.07	
Raines	Sr. System Integrator	\$235.85	20	30	80	80	40	40	40	80	70	50	40	10	620	\$146,227.65	
Hurst	Consultant	\$180.00	60	60	40	40	40	10	10	30	30	50	30	10	410	\$73,800.00	
Goldstein	Engineer	\$226.12													0	\$0.00	
Scheid	Engineer	\$135.11													0	\$0.00	
			110	114	136	136	136	58	58	130	120	108	78	20	1204	\$271,036.72	
																Expenses	\$8,000.00
																Total	\$279,036.72