

PO 140627

WJD

CHANGE ORDER

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

FORT BEND COUNTY ENGINEERING

Address: 301 Jackson Street
Richmond, Texas 77469
Phone: 281-633-7500
Fax: 281-342-7366
Web site: www.FortBendCountyTx.gov

PROJECT:
Katy-Gaston - Phase 2
FM1093 to Summercrest Ridge Lane

CHANGE ORDER NUMBER	001
DATE	10/20/2016
PROJECT NUMBER	733a
CONTRACT FOR	\$1,299,662.06
CONTRACT DATE	06/14/2016
FBC PURCHASE ORDER NO	140627

CONTRACTOR:
Allgood Construction Co. INC.

The contract is changed as follows:

Per construction plan, contractor is to remove existing sidewalk on East side of Katy Gaston from Sta. 23+90 to Sta. 31+06 (Sheet 29 and 30). Seven Meadows HOA is concerned that there is no easy access for students in the neighborhood to walk to Seven Lakes Junior High School and Seven Lakes High School which are North of Enchanted Crossing. Fort Bend County requested Allgood to remove and replace existing fence panel, grass and lanscape and place crushed stone temporary path between Indiangrass Lane and exsisting sidewalk on Katy Gaston north of Station 31+06. This will allow pedestrians to exit the subdivision and access to the sidewalk on Katy Gaston to school. Total cost to remove/replace concrete fence, remove/replace landscaping, install, maintain, and remove crush concrete is \$3,500.

A Municipal Operation service, who is in charge of the sanitary sewer plant on the East side of Katy-Gaston, informed Allgood that they had a sanitary sewer discharge manhole located at Sta. 22+08. This discharge manhole feeds into the existing A-inlet at Sta. 22+25 with a 12" PVC sanitary line. The existing sanitary discharge manhole has a constant flow of water feeding into the existing storm sewer, and the connection is not shown on the plan. Its shown on the demolition plans that is to be relocated by others. Also, the Municipal Operation Plant engineer has not been contacted regarding the construction of Katy Gaston. As a result of contruction of Katy-Gaston, the existing storm sewer is being abandonned and plugged which caused a backup into the sanitary sewer discharge manhole. Allgood has temporarily tied the 12" PVC from the discharge manholes to the inlet at Sta. 22+00 to allow constant flow of water and prevent it from backing up. Allgood then will permanently connect the line into MH #5 at Sta. 20+02. Total cost of temporary bi pass and permanent reolcation for existing sanitary sewer from sewer plant is \$5,000.

There is a conflic in the plans where Katy Gaston ties in to the frontage road of FM 1093 (Webber). The Katy Gaston plans show a sidewalk along the Northbound lane between Sta 10+50 to Sta 13+50, and Webbers plans show a swale in the same locations as proposed sidewalk. Isani provided revised plans for Katy Gaston Road to tie into the frontage road of FM 1093. The revised plans show the revisions of SB TOC profile, the removal of proposed 5' sidewalk from the Apartments driveway to the end of project, and proposed ditches along west side of the road which results in Modified H-2 inlets at the locations. Total cost of adjustment for inlet quantities from revision plans is \$432.

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)	\$	1,299,662.06
Net change by previously authorized Change Orders	\$	0
The (Contract Sum) Prior to this Change Order was	\$	1,299,662.06

The **(Contract Sum)** will be ☒ increased **or** ☐ decreased **or** ☐ unchanged
by this Change Order in the amount of \$ 8,932


The new **(Contract Sum)** including this Change Order will be \$ 1,308,594.06

The Contract Time will be ☐ increased **or** ☐ decreased **or** ☒ unchanged by days.


The Date of Substantial Completion as of this Change Order therefore is
☐ changed **or** ☒ unchanged to

Authorized:

Fort Bend County Engineering
J. Stacy Slawinski, P.E.
301 Jackson
Richmond, Texas 77469

By: 
(signature)
DATE: 10/25/2016

CONTRACTOR

By: 
(signature)
DATE: 10/25/2016

Fort Bend County Judge
Honorable Robert E. Hebert
301 Jackson St., #719
Richmond, Texas 77469

By: _____
(signature)
DATE: _____



CHANGE ORDER REQUEST FORM

PROJECT: Katy Gaston Road

OWNER: Fort Bend County

CONTRACTOR: Allgood Construction

REQUEST: Allgood construction is request a change order for the work performed. 1. Added a temporary sidewalk for Seven Meadows due to the removal of the sidewalk along the east side of Katy Gaston as the plans show. 2. Temporary and permanent relocation of the existing sanitary sewer discharge. 3. Adjustment for inlet quantities from revision of plans.

DATE: 10/13/2016
 CHANGE ORDER NO. 1
 JOB NO. 733A

Contract Amount	\$1,299,662.06
Change Order Request Amount	\$8,932.00
New Contract Amount	\$1,308,594.06

Item No.	Item Description	Unit Measure	Bid Quantity	Bid Cost	Bid Total	New Quantity	New Item Price	New Item Total	Total Change in Price
Change Order 1									
28	Type "H-2" Inlet	EA	9.00	\$1,922.40	\$17,301.60	5	\$1,922.40	\$9,612.00	(\$7,689.60)
29	Type "H-2" Modified Inlet	EA	1.00	\$2,030.40	\$2,030.40	5	\$2,030.40	\$10,152.00	\$8,121.60
New	Remove and Replace Concrete Fence	LS				1	\$1,250.00	\$1,250.00	\$1,250.00
New	Remove and Replace Landscaping	LS				1	\$750.00	\$750.00	\$750.00
New	Install, maintain, and remove crushed concrete	LS				1	\$1,500.00	\$1,500.00	\$1,500.00
New	Temporary bi-pass and permanent relocation for Existing Sanitary Sewer from Sewer Plant	LS				1	\$5,000.00	\$5,000.00	\$5,000.00
Change Order 1 - Subtotal								SUBTOTAL	\$8,932.00

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

Certificate Number:
2016-137324

Date Filed:
11/16/2016

Date Acknowledged:

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

Allgood Construction Company, Inc.
Richmond, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County.

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

B16-089
Katy Gaston Road from Westpark Drive (FM 1093) to Summerset Ridge Lane (change order)


4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.



6 AFFIDAVIT

I swear, or affirm, under penalty of perjury, that the above disclosure is true and correct.



[Signature]

Signature of authorized agent of contracting business entity

AFFIX NOTARY STAMP / SEAL ABOVE

Sworn to and subscribed before me, by the said Sterling Moore, this the 16 day of November
20 16, to certify which, witness my hand and seal of office.

[Signature]

Signature of officer administering oath

Kelsie Moore

Printed name of officer administering oath

Accounting Manager

Title of officer administering oath