



HR Green, Inc. PO Box 8213 Des Moines, IA 50301-8213 1-800-728-7805

January 30, 2017

Project No:

85140001

Invoice No:

109690

301 Jackson Richmond, TX 77469

County Auditor

Fort Bend County, TX

85140001

Fort Bend Co - Sugar Land-Howell Rd

Purchase Order No. 122562

Includes Amendment No. 1, 2, 3

Professional Services Through January 27, 2017

Phase

Project

B

Phase 2 - Final Design

Fee

Total Fee

239,118.00

Percent Complete

100.00 Total Earned

239,118.00

Previous Fee Billing

223,818.00

Current Fee Billing

15,300.00

Total Fee

15,300.00

Billing Limits

Total Billings Limit Current

Prior

To-Date

15,300.00

223,818.00

239,118.00

239,118.00

Total this Phase

\$15,300.00

Total this Invoice

(H)

Harris, Britten

From:

Peterson, Jillian

Sent:

Friday, February 10, 2017 10:40 AM

To:

Harris, Britten

Subject:

FW: 13211 Sugar Land-Howell Invoice 017 - 109690

Attachments:

13211 Sugar Land-Howell 017 - 109690.pdf

2/28

Jillian Peterson

Special Projects Coordinator Fort Bend County Engineering W. 281-633-7507 Jillian.Peterson@FortBendCountyTx.gov

ENGINEERING HAS MOVED TO 301 JACKSON STREET RICHMOND, TX 77469.

From: Don Durgin [mailto:Don.Durgin@klotz.com]

Sent: Friday, February 10, 2017 10:36 AM

To: Peterson, Jillian

Subject: 13211 Sugar Land-Howell Invoice 017 - 109690

Jillian,

I have reviewed the attached invoice and recommend approval. Please process for payment.

This invoice includes an additional \$15,300 for amendment 3, which was approved by Commissioners Court on January 24th. The work had already been completed and the plans submitted.

Thanks.

Donald M. Durgin, P.E. Practice Manager - RPS Klotz Associates

1160 Dairy Ashford, Suite 500

Houston, Texas, 77079
Tel: 281 589 7257
Mobile: 713 269 3913

Email: Don.Durgin@klotz.com
www: rpsgroup.com | klotz.com