



**PAS Property Acquisition Services, LLC**

**March 31, 2017**

**Invoice # 5998**

**Bill to:**

Fort Bend County Engineering  
Jillian Peterson  
301 Jackson  
Richmond TX 77469

**Remit to:**

PAS Property Acquisition Services, LLC.  
19855 Southwest Freeway, Suite 200  
Sugar Land, TX 77479  
(281) 343-7171

**Project Name:**

Fort Bend County  
P.O. #23886

<b>Project:</b>	<b>Estimate</b>	<b>Prev. Billed</b>	<b>Current</b>	<b>Amount Remaining</b>
Four Corners	\$ 19,500.00	11,043.75	\$ 262.50	\$ 8,193.75

\$ 19,500.00 \$ 11,043.75 \$ 262.50 \$ 8,193.75 ✓

**Work Requested:**

Performed Right-of-Way Services for Fort Bend County

<b>Acquisition</b>	<b>Rate (\$)</b>	<b>Hours</b>	<b>Amount (\$)</b>
Mark Davis	75.00	-	0.00
Mark Heidaker	75.00	-	0.00
Tim Compton	75.00	-	0.00
Steve Bonjonia	75.00	-	0.00
Lisa Cisneros	75.00	3.50	262.50
Courtney Hippler	75.00	-	0.00

<b>Totals</b>	<b>3.50</b>	<b>\$ 262.50</b>
---------------	-------------	------------------

<b>Expense</b>	<b>Amount (\$)</b>
Sandy Rials	0.00
Fox	0.00
Integra	0.00

**Total Expenses**

**Total \$ 262.50**

**Terms: Total due upon receipt**

OK  
04/05/17

**PAS Property Acquisition Services, LLC.**  
*Job Detail*

---

**Location:** Four Corners Park

**Work Requested:** Acquire Right-of-Way for Road Realignment

<b>Acquisition</b>	<b>Rate (\$)</b>	<b>Hours</b>	<b>Amount (\$)</b>
Right-of-Way Agent	75.00	3.50	262.50
Right-of-Way Assistant	40.00	-	0.00
<b>Totals</b>		<b>3.50</b>	<b>\$ 262.50</b>

<b>Expense</b>			<b>Amount (\$)</b>
Fox Appraisal	-	-	0.00
<b>Total Expenses</b>			<b>\$ -</b>

**Total** **\$ 262.50**

**PAS Property Acquisition Services, LLC**  
19855 Southwest Freeway, Ste. 200  
Sugar Land, TX 77479  
881-343-7171

**PROJECT TIME SHEET**  
**Fort Bend County**  
**P.O. #23886**

**Lisa Cisneros**

NAME: (please print) \_\_\_\_\_

313413017

Date \_\_\_\_\_

[illegible]

Employee Signature

Date \_\_\_\_\_

Manager Signature

Date \_\_\_\_\_

## Harris, Britten

---

**From:** Peterson, Jillian  
**Sent:** Tuesday, April 04, 2017 8:05 AM  
**To:** Harris, Britten  
**Subject:** FW: March 2017 Invoices  
**Attachments:** PO 23886 Four Corners March 2017.pdf; PO 23886 March 2017.pdf; PO 133759 March 2017.pdf

### Jillian Peterson

Special Projects Coordinator  
Fort Bend County Engineering  
W. 281-633-7507

[Jillian.Peterson@FortBendCountyTx.gov](mailto:Jillian.Peterson@FortBendCountyTx.gov)

ENGINEERING HAS MOVED TO 301 JACKSON STREET RICHMOND, TX 77469.

---

**From:** Courtney Hippler [<mailto:courtney@pascorp.net>]  
**Sent:** Monday, April 03, 2017 4:22 PM  
**To:** Peterson, Jillian; Norton, Bryan  
**Subject:** March 2017 Invoices

Good afternoon,

Please find attached billing for March. Let me know if you need anything else.

Thank you

Courtney Hippler  
Project Coordinator  
Property Acquisition Services, LLC.  
19855 Southwest Freeway, Ste 200  
Sugar Land TX 77479  
281-343-7171  
281-343-8181