



PO# 137085 BH
rec 401984 4/25/17

AVILES ENGINEERING CORPORATION

5790 Windfern Road, Houston, Texas 77041 - 713-895-7645 - Fax 713-895-7943

Invoice

Invoice Date: 03/31/17
AEC Project No.: C121-16

AEC Invoice No.: 031727C
Customer ID: FTBCENG

Client: Fort Bend County
Fort Bend County Engineering Department

Project: FM 1093/Westpark Tollway Expansion Project, Phase 1

P. O. No.: 137085

Bill to:

Fort Bend County Engineering Department
Attn: County Engineer
301 Jackson Street
Richmond, Texas 77469

email to:

Vanessa Wallace
vwallace@pascorp.net

Services Provided:	Net Amount Due
Construction Materials Testing and Inspection Services on the above Referenced Project (See Attached Page/s for Invoice Backup)	\$42,921.00
Subtotal	\$42,921.00
Terms: Net 30	Total Due this Invoice: \$42,921.00

Contract Amount:	\$300,000.00 ✓
Amount of this Invoice:	\$42,921.00
Amount of Previous Invoices:	\$144,497.28 ✓
Amount Invoiced including this Invoice:	\$187,418.28 ✓
Amount Remaining including this Invoice:	\$112,581.72 ✓
Percent of Contract Complete:	62.5%

OK to pay
4/21/17

OK to pay
Mike Stone
4.20.2017

Please Remit to:
Aviles Engineering Corporation
5790 Windfern Road
Houston, Texas 77041

Please Include Invoice Number on all Remittance. Thank You and We Appreciate Your Business.

Project: FM 1093/Westpark Tollway Expansion Project, Phase 1

AEC Project No.:

C121-16

Client: Fort Bend County

Fort Bend County Engineering Department

Invoice Date: 03/31/17

Invoice No.:

031727C

Date	Report No.	Description	Quantity	Unit	Unit Rate	Amount
2/24	455	Compr. Strength of Non-Shrink Grout (Cubes)	3	Each	\$ 23.00	\$ 69.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/1	464	Senior Engineering Technician	3.5	Hour	\$ 65.00	\$ 227.50
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/1	465	Compr. Strength of Non-Shrink Grout (Cubes)	9	Each	\$ 23.00	\$ 207.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/1	466	Senior Engineering Technician	3.5	Hour	\$ 65.00	\$ 227.50
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/1	467	Engineering Technician	4.5	Hour	\$ 51.00	\$ 229.50
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/1	468	Concrete Compression Test	9	Each	\$ 17.00	\$ 153.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/1	469	Concrete Compression Test	9	Each	\$ 17.00	\$ 153.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/2	470	Senior Engineering Technician	4	Hour	\$ 65.00	\$ 260.00
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/2	470A	Report of Concrete Batch Plant Inspection	1	Each	\$ -	\$ -
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/2	471	Senior Engineering Technician	8	Hour	\$ 65.00	\$ 520.00
		Senior Engineering Technician - Overtime	1.25	Hour	\$ 97.00	\$ 121.25
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/2	472	Report Number Not In Use	1	Each	\$ -	\$ -
3/2	473	Rpt of Slurry Testing on Slurry Displacement	1	Each	\$ -	\$ -
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/2	474	Rpt of Slurry Testing on Slurry Displacement	1	Each	\$ -	\$ -
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/2	475	Concrete Compression Test	9	Each	\$ 17.00	\$ 153.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/2	476	Senior Engineering Technician	3.5	Hour	\$ 65.00	\$ 227.50
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25

Project: FM 1093/Westpark Tollway Expansion Project, Phase 1

AEC Project No.:

C121-16

Client: Fort Bend County

Fort Bend County Engineering Department

Invoice Date: 03/31/17

Invoice No.:

031727C

Date	Report No.	Description	Quantity	Unit	Unit Rate	Amount
3/2	477	Concrete Compression Test	9	Each	\$ 17.00	\$ 153.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/3	478	Senior Engineering Technician	5.5	Hour	\$ 65.00	\$ 357.50
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/3	479	Report of Concrete Batch Plant Inspection	1	Each	\$ -	\$ -
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/3	480	Senior Engineering Technician	8	Hour	\$ 65.00	\$ 520.00
		Senior Engineering Technician - Overtime	1	Hour	\$ 97.00	\$ 97.00
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/3	481	Report Number Not In Use	1	Each	\$ -	\$ -
3/3	482	Rpt of Slurry Testing on Slurry Displacement	1	Each	\$ -	\$ -
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/3	483	Rpt of Slurry Testing on Slurry Displacement	1	Each	\$ -	\$ -
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/3	484	Concrete Compression Test	9	Each	\$ 17.00	\$ 153.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/3	485	Engineering Technician	3	Hour	\$ 51.00	\$ 153.00
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/3	486	Concrete Compression Test	9	Each	\$ 17.00	\$ 153.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/4	487	Senior Engineering Technician - OT Min. Chg.	2	Hour	\$ 97.00	\$ 194.00
		Vehicle - Minimum Charge	2	Hour	\$ 10.00	\$ 20.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/6	488	Senior Engineering Technician - Min. Chg.	2	Hour	\$ 65.00	\$ 130.00
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/8	489	Senior Engineering Technician	2.5	Hour	\$ 65.00	\$ 162.50
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/8	489A	Report of Concrete Batch Plant Inspection	1	Each	\$ -	\$ -
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/8	490	Senior Engineering Technician	7	Hour	\$ 65.00	\$ 455.00
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25

Project: FM 1093/Westpark Tollway Expansion Project, Phase 1

AEC Project No.:

C121-16

Client: Fort Bend County

Fort Bend County Engineering Department

Invoice Date: 03/31/17

Invoice No.:

031727C

Date	Report No.	Description	Quantity	Unit	Unit Rate	Amount
3/8	491	Report Number Not In Use	1	Each	\$ -	\$ -
3/8	492	Concrete Compression Test	9	Each	\$ 17.00	\$ 153.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/8	493	Senior Engineering Technician	2.5	Hour	\$ 65.00	\$ 162.50
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/8	494	Concrete Compression Test	9	Each	\$ 17.00	\$ 153.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/9	495	Senior Engineering Technician	8	Hour	\$ 65.00	\$ 520.00
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/9	496	Report of Concrete Batch Plant Inspection	1	Each	\$ -	\$ -
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/9	497	Senior Engineering Technician	3.25	Hour	\$ 65.00	\$ 211.25
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/9	498	Concrete Compression Test	10	Each	\$ 17.00	\$ 170.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/9	499	Senior Engineering Technician	3.5	Hour	\$ 65.00	\$ 227.50
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/9	500	Concrete Compression Test	9	Each	\$ 17.00	\$ 153.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/10	501	Senior Engineering Technician	3.5	Hour	\$ 65.00	\$ 227.50
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/10	502	Engineering Technician	3.5	Hour	\$ 51.00	\$ 178.50
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/10	503	Concrete Compression Test	9	Each	\$ 17.00	\$ 153.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/11	504	Senior Engineering Technician - OT Min. Chg.	2	Hour	\$ 97.00	\$ 194.00
		Vehicle - Minimum Charge	2	Hour	\$ 10.00	\$ 20.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/13	505	Senior Engineering Technician	4.75	Hour	\$ 65.00	\$ 308.75
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25

Project: FM 1093/Westpark Tollway Expansion Project, Phase 1

AEC Project No.:

C121-16

Client: Fort Bend County

Fort Bend County Engineering Department

Invoice Date: 03/31/17

Invoice No.:

031727C

Date	Report No.	Description	Quantity	Unit	Unit Rate	Amount
3/13	506	Engineering Technician	4.75	Hour	\$ 51.00	\$ 242.25
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/13	507	Concrete Compression Test	9	Each	\$ 17.00	\$ 153.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/14	508	NICET III Technician	4	Hour	\$ 75.00	\$ 300.00
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/14	509	Engineering Technician	6.5	Hour	\$ 51.00	\$ 331.50
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/14	510	Concrete Compression Test	9	Each	\$ 17.00	\$ 153.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/14	511	Concrete Compression Test	9	Each	\$ 17.00	\$ 153.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/15	512	Senior Engineering Technician	4.25	Hour	\$ 65.00	\$ 276.25
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/15	513	Report of Concrete Batch Plant Inspection	1	Each	\$ -	\$ -
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/15	514	Senior Engineering Technician	7.25	Hour	\$ 65.00	\$ 471.25
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/15	515	Report Number Not In Use	1	Each	\$ -	\$ -
3/15	516	Compr. Strength of Non-Shrink Grout (Cubes)	9	Each	\$ 23.00	\$ 207.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/15	517	Concrete Compression Test	9	Each	\$ 17.00	\$ 153.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/15	518	Engineering Technician	8	Hour	\$ 51.00	\$ 408.00
		Engineering Technician - Overtime	1	Hour	\$ 76.00	\$ 76.00
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/15	519	Concrete Compression Test	12	Each	\$ 17.00	\$ 204.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/15	519A	Concrete Compression Test	9	Each	\$ 17.00	\$ 153.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25

Project: FM 1093/Westpark Tollway Expansion Project, Phase 1

AEC Project No.:

C121-16

Client: Fort Bend County

Fort Bend County Engineering Department

Invoice Date: 03/31/17

Invoice No.:

031727C

Date	Report No.	Description	Quantity	Unit	Unit Rate	Amount
3/15	520	Sieve Analysis on Washed #200 Material	1	Each	\$ 57.00	\$ 57.00
		Material Finer than a #200 Sieve	1	Each	\$ 48.00	\$ 48.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/15	521	Sand Equivalent of Fine Aggregate	1	Each	\$ 65.00	\$ 65.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/15	522	Dry Sieve Analysis of Aggregates	1	Each	\$ 54.00	\$ 54.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/15	523	Mat'l Finer than #200 Sieve (Decant)	1	Each	\$ 48.00	\$ 48.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/15	523A	Engineering Technician	6.5	Hour	\$ 51.00	\$ 331.50
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/16	524	Senior Engineering Technician	4	Hour	\$ 65.00	\$ 260.00
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/16	524A	Report of Concrete Batch Plant Inspection	1	Each	\$ -	\$ -
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/16	525	Senior Engineering Technician	8	Hour	\$ 65.00	\$ 520.00
		Senior Engineering Technician - Overtime	0.75	Hour	\$ 97.00	\$ 72.75
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/16	526	Report Number Not In Use	1	Each	\$ -	\$ -
3/16	527	Concrete Compression Test	9	Each	\$ 17.00	\$ 153.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/16	528	Engineering Technician	6	Hour	\$ 51.00	\$ 306.00
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/16	529	Concrete Compression Test	9	Each	\$ 17.00	\$ 153.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/16	530	Concrete Compression Test	9	Each	\$ 17.00	\$ 153.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/17	531	Senior Engineering Technician	4.75	Hour	\$ 65.00	\$ 308.75
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/17	532	Report of Concrete Batch Plant Inspection	1	Each	\$ -	\$ -
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25

Project: FM 1093/Westpark Tollway Expansion Project, Phase 1

AEC Project No.:

C121-16

Client: Fort Bend County

Fort Bend County Engineering Department

Invoice Date: 03/31/17

Invoice No.:

031727C

Date	Report No.	Description	Quantity	Unit	Unit Rate	Amount
3/17	533	Senior Engineering Technician	6	Hour	\$ 65.00	\$ 390.00
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/17	534	Concrete Compression Test	9	Each	\$ 17.00	\$ 153.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/17	535	Engineering Technician	6.25	Hour	\$ 51.00	\$ 318.75
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/17	536	Concrete Compression Test	9	Each	\$ 17.00	\$ 153.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/18	537	Engineering Technician - OT Min. Chg.	2	Hour	\$ 76.00	\$ 152.00
		Vehicle - Minimum Charge	2	Hour	\$ 10.00	\$ 20.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/20	538	Report Number Not In Use	1	Each	\$ -	\$ -
3/20	539	Senior Engineering Technician - Min. Chg.	2	Hour	\$ 65.00	\$ 130.00
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/20	540	Engineering Technician	5	Hour	\$ 51.00	\$ 255.00
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/20	541	Concrete Compression Test	9	Each	\$ 17.00	\$ 153.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/21	542	Senior Engineering Technician	7.25	Hour	\$ 65.00	\$ 471.25
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/21	543	Report of Concrete Batch Plant Inspection	1	Each	\$ -	\$ -
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/21	544	Senior Engineering Technician	7.75	Hour	\$ 65.00	\$ 503.75
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/21	545	Report Number Not In Use	1	Each	\$ -	\$ -
3/21	546	Concrete Compression Test	9	Each	\$ 17.00	\$ 153.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/21	547	Concrete Compression Test	9	Each	\$ 17.00	\$ 153.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25

Project: FM 1093/Westpark Tollway Expansion Project, Phase 1

AEC Project No.:

C121-16

Client: Fort Bend County

Fort Bend County Engineering Department

Invoice Date: 03/31/17

Invoice No.:

031727C

Date	Report No.	Description	Quantity	Unit	Unit Rate	Amount
3/22	548	Senior Engineering Technician	7.5	Hour	\$ 65.00	\$ 487.50
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/22	549	Report of Concrete Batch Plant Inspection	1	Each	\$ -	\$ -
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/22	550	Senior Engineering Technician	5	Hour	\$ 65.00	\$ 325.00
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/22	551	Hveem Stability	1	Set of 3	\$ 95.00	\$ 95.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/22	552	Senior Engineering Technician	7.5	Hour	\$ 65.00	\$ 487.50
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/22	553	Report Number Not In Use	1	Each	\$ -	\$ -
3/22	554	Concrete Compression Test	9	Each	\$ 17.00	\$ 153.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/22	555	Concrete Compression Test	9	Each	\$ 17.00	\$ 153.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/23	556	Senior Engineering Technician	4	Hour	\$ 65.00	\$ 260.00
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/23	557	Senior Engineering Technician	8	Hour	\$ 65.00	\$ 520.00
		Senior Engineering Technician - Overtime	0.5	Hour	\$ 97.00	\$ 48.50
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/23	558	Rpt of Slurry Testing on Slurry Displacement	1	Each	\$ -	\$ -
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/23	559	Concrete Compression Test	9	Each	\$ 17.00	\$ 153.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/23	560	Concrete Compression Test	9	Each	\$ 17.00	\$ 153.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/23	561	Senior Engineering Technician	8	Hour	\$ 65.00	\$ 520.00
		Senior Engineering Technician - Overtime	0.25	Hour	\$ 97.00	\$ 24.25
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/23	562	Hveem Stability	1	Set of 3	\$ 95.00	\$ 95.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25

Project: FM 1093/Westpark Tollway Expansion Project, Phase 1

AEC Project No.:

C121-16

Client: Fort Bend County

Fort Bend County Engineering Department

Invoice Date: 03/31/17

Invoice No.:

031727C

Date	Report No.	Description	Quantity	Unit	Unit Rate	Amount
3/23	563	Concrete Compression Test	6	Each	\$ 17.00	\$ 102.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/24	564	Senior Engineering Technician - Min. Chg.	2	Hour	\$ 65.00	\$ 130.00
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/24	565	Senior Engineering Technician	6.5	Hour	\$ 65.00	\$ 422.50
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/25	566	Senior Engineering Technician - Overtime	11.5	Hour	\$ 97.00	\$ 1,115.50
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/25	567	Report of Concrete Batch Plant Inspection	1	Each	\$ -	\$ -
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/25	568	Senior Engineering Technician - Overtime	13	Hour	\$ 97.00	\$ 1,261.00
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/25	569	Concrete Compression Test	8	Each	\$ 17.00	\$ 136.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/25	570	Concrete Compression Test	8	Each	\$ 17.00	\$ 136.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/25	571	Concrete Compression Test	8	Each	\$ 17.00	\$ 136.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/25	572	Concrete Compression Test	8	Each	\$ 17.00	\$ 136.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/25	573	Concrete Compression Test	8	Each	\$ 17.00	\$ 136.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/25	574	Concrete Compression Test	8	Each	\$ 17.00	\$ 136.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/25	575	Concrete Compression Test	8	Each	\$ 17.00	\$ 136.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/25	576	Concrete Compression Test	8	Each	\$ 17.00	\$ 136.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/25	577	Concrete Compression Test	8	Each	\$ 17.00	\$ 136.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/25	578	Concrete Compression Test	12	Each	\$ 17.00	\$ 204.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25

Project: FM 1093/Westpark Tollway Expansion Project, Phase 1

AEC Project No.:

C121-16

Client: Fort Bend County

Fort Bend County Engineering Department

Invoice Date: 03/31/17

Invoice No.:

031727C

Date	Report No.	Description	Quantity	Unit	Unit Rate	Amount
3/25	579	Senior Engineering Technician - Overtime	13	Hour	\$ 97.00	\$ 1,261.00
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/25	580	Senior Engineering Technician - Overtime	13	Hour	\$ 97.00	\$ 1,261.00
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/25	581	Project Manager	2.75	Hour	\$101.00	\$ 277.75
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/27	582	Senior Engineering Technician - Min. Chg.	2	Hour	\$ 65.00	\$ 130.00
		Vehicle - Minimum Charge	2	Hour	\$ 10.00	\$ 20.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/27	583	Senior Engineering Technician	4	Hour	\$ 65.00	\$ 260.00
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/27	584	Engineering Technician	4.5	Hour	\$ 51.00	\$ 229.50
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/27	585	Senior Engineering Technician - Min. Chg.	2	Hour	\$ 65.00	\$ 130.00
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/28	586	Senior Engineering Technician	3.25	Hour	\$ 65.00	\$ 211.25
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/28	587	Senior Engineering Technician	7.75	Hour	\$ 65.00	\$ 503.75
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/28	588	Concrete Compression Test	12	Each	\$ 17.00	\$ 204.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/28	589	Report Number Not In Use	1	Each	\$ -	\$ -
3/28	590	Report Number Not In Use	1	Each	\$ -	\$ -
3/29	591	Report Number Not In Use	1	Each	\$ -	\$ -
3/29	592	Senior Engineering Technician	2	Hour	\$ 65.00	\$ 130.00
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/29	593	Concrete Compression Test	9	Each	\$ 17.00	\$ 153.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25

Project: FM 1093/Westpark Tollway Expansion Project, Phase 1

AEC Project No.:

C121-16

Client: Fort Bend County

Fort Bend County Engineering Department

Invoice Date: 03/31/17

Invoice No.:

031727C

Date	Report No.	Description	Quantity	Unit	Unit Rate	Amount
3/30	594	Senior Engineering Technician	4	Hour	\$ 65.00	\$ 260.00
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/30	595	Senior Engineering Technician	4	Hour	\$ 65.00	\$ 260.00
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/30	596	Concrete Compression Test	9	Each	\$ 17.00	\$ 153.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/31	597	Senior Engineering Technician	3	Hour	\$ 65.00	\$ 195.00
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/31	598	Senior Engineering Technician	3	Hour	\$ 65.00	\$ 195.00
		Trip Charge - Vehicle and Time	1	Trip	\$125.00	\$ 125.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
3/31	599	Concrete Compression Test	9	Each	\$ 17.00	\$ 153.00
		Project Engineer	0.25	Hour	\$149.00	\$ 37.25
					Total =	\$42,921.00