

70 151499

JFP

**CHANGE  
ORDER****FORT BEND COUNTY  
ENGINEERING**

## Distribution:

- ☒ FBC Engineering  
☒ FBC Judge  
☒ FBC Purchasing  
☒ Contractor  
☒ Consultant

**Address:** 301 Jackson Street  
 Richmond, Texas 77469  
**Phone:** 281-633-7500  
**Fax:** 281-342-7366  
**Web site:** www.FortBendCountyTx.gov

**PROJECT:**  
 Bellaire Blvd. from FM 1464 to San Pablo Drive  
 Paving and Drainage Improvements.

CHANGE ORDER NUMBER ..... 01  
 DATE .....

7/25/2017

PROJECT NUMBER ..... 13202

**CONTRACTOR:**  
 Allgood Construction Co. Inc.  
 1702 Settegast Ranch Rd.  
 Richmond, Texas 77406

CONTRACT FOR ..... 3,772,635.08

CONTRACT DATE ..... 3/28/2017

FBC PURCHASE ORDER NO ..... 151499

The contract is changed as follows:

Delete Bid Item Quantities for Concrete Abutment and Sealed Expansion Joints not necessary to complete the work, delete quantities for Harris County Traffic and Combination Rail, add quantities for TxDOT T-223 and C-223 Rail as requested by Fort Bend County Engineering, and add 23 calendar days to the project for not being able to begin work on the Notice to Proceed Date due to lack of control staking and CAD files as identified in RFI 10A.

**Not valid until signed by Fort Bend County and Contractor.**

The Original (**Contract Sum**)

\$ 3,772,635.08

Net change by previously authorized Change Orders

\$ 0.00

The (**Contract Sum**) Prior to this Change Order was

\$ 3,772,635.08

The (**Contract Sum**) will be ☒ increased **or** ☐ decreased **or** ☐ unchanged  
 by this Change Order in the amount of

\$ 21,420.00

The new (**Contract Sum**) including this Change Order will be

\$ 3,794,055.08

The Contract Time will be ☒ increased **or** ☐ decreased **or** ☐ unchanged by **23** days.

The Date of Substantial Completion as of this Change Order therefore is

☒ changed **or** ☐ unchanged to **2/03/2018**.

Authorized:

Fort Bend County Engineering  
 J Stacy Slawinski, P.E.  
 301 Jackson  
 Richmond, Texas 77469

**CONTRACTOR**  
 Allgood Construction Co. Inc.  
 1702 Settegast Ranch Rd  
 Richmond, TX 77406

Fort Bend County Judge  
 Honorable Robert E. Hebert  
 301 Jackson St., #719  
 Richmond, Texas 77469

By: \_\_\_\_\_

(signature)

DATE: 9/7/17

By: \_\_\_\_\_

(signature)

DATE: 9-7-17

By: \_\_\_\_\_

(signature)

DATE: \_\_\_\_\_

# CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.  
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

## OFFICE USE ONLY CERTIFICATION OF FILING

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

Allgood Construction Company, Inc.  
Richmond, TX United States

Certificate Number:  
2017-242761

Date Filed:  
07/28/2017

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County Purchasing Department

Date Acknowledged:

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

17-057  
Construction of Bellaire Boulevard (Change Order No. 1)


4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.



### 6 AFFIDAVIT

I swear, or affirm, under penalty of perjury, that the above disclosure is true and correct.



*[Signature]*

Signature of authorized agent of contracting business entity

AFFIX NOTARY STAMP / SEAL ABOVE

Sworn to and subscribed before me, by the said Sterling Moore, this the 28 day of July, 2017, to certify which, witness my hand and seal of office.

*Kelsie Moore*

Signature of officer administering oath

Kelsie Moore

Printed name of officer administering oath

Accounting Manager

Title of officer administering oath