

# Po# 137087 BH

October 30, 2017 VEC 425863

Fort Bend County Toll Road Authority

Atten: Mike Stone P.O. Box 546 Richmond, TX 77406 10/31/17

Project:

**Engineering Inspection Services** 

FM 1093/Westpark Extension, Precinct 3

Phase I

Contract Amount: \$450,000

Invoice No. 20 Project No. HJC16-01

Dear Mr. Stone:

HJ Consulting, Inc. is pleased to provide you with the twentieth invoice for the service rendered for the month of October (2 October – 29 October). The services included Engineering Inspection Services by **Ricky Lewis** for this project. The hours worked are summarized below and approved timesheets are attached. Please let me know if I can be of assistance or provide you any other information. I can be reached at 832-338-3202

Regular Hours: 158.00 @ \$113 per hour = Overtime Hours: 68.00 @ \$169.50 per hour =

Fixed Monthly Reimbursable (vehicle/laptop/mobile, etc) =

Total This Invoice:

\$17,854.00

\$11.526.00

\$ 1225.00

\$ 30,605.00

Total Contract
Previous Invoice(s)
Funds Remaining (before this invoice)

\$545,000.00 \$482,034.25

\$62,965.75

We appreciate the opportunity to collaborate with the Fort Bend County and Fort Bend Toll Road Authority. I certify this invoice to be true and correct.

Sincerely,

Harish Jajoo, P.E., CFM

Harisen jo

President

Civil Engineers | Construction Managers

HJ Consulting, Inc.

4771 Sweetwater Boulevard, Suite 254

Sugar Land, Texas 77479

Employee Name: RICKY LEWIS

Manager Name: Robert Dick

Week Starting:

10/2/2017

Day of Week	Time In	Breaks (minutes)	Time Out	Total Hrs	Regular Hrs	Overtime Hrs
***************************************						
Mon 10/2	6:00 PM	30	5:30 AM	11.00	8.00	3.00
Tue 10/3	6:00 PM	30	4:30 AM	10.00	8.00	2.00
Wed 10/4	6:00 PM	0	2:30 AM	8.50	8.00	0.50
Thu 10/5	6:00 PM	0	4:30 AM	10.50	8.00	2.50
Fri 10/6	6:00 PM	30	8:00 AM	13.50	8.00	5.50
Sat 10/7	6:00 PM	30	6:30 AM	12.00	8.00	4.00
Sun 10/8				0.00	-8.00	8.00
			***************************************	0.00	0.00	0.00
				0.00	0.00	0.00
Table 1				0.00	0.00	0.00
				0.00	0.00	0.00

Total Hrs:

40.00

25.50

**Employee Signature** 

10/8/2017

10/9/2017

Date

Manager Signature

HJ Consulting, Inc.

4771 Sweetwater Boulevard, Suite 254

Sugar Land, Texas 77479

Employee Name: RICKY LEWIS

Manager Name: Robert Dick

10/9/2017 Week Starting:

Day of Week	Time	Breaks	Time	Total	Regular	Overtime
	In	(minutes)	Out	Hrs	Hrs	Hrs
Mon 10/9	6:00 PM	30	6:30 AM	12.00	8.00	4.00
Tue 10/10	6:00 PM	30	6:30 AM	12.00	8.00	4.00
Wed 10/11	6:00 PM	30	5:30 AM	11.00	8.00	3.00
Thu 10/12	6:00 PM	30	6:00 AM	11.50	8.00	3.50
Fri 10/13	6:00 PM	30	5:30 AM	11.00	8.00	3.00
Sat 10/14				0.00	0.00	0.00
Sun 10/15				0.00	0.00	0.00
				0.00	0.00	0.00
				0.00	0.00	0.00
				0.00	0.00	0.00
		000000000000000000000000000000000000000		0.00	0.00	0.00

Total Hrs: 40.00 17.50

10/15/2017

10/16/2017

**Employee Signature** 

Date

Manager Signature

HJ Consulting, Inc.

4771 Sweetwater Boulevard, Suite 254

Sugar Land, Texas 77479

Employee Name: RICKY LEWIS

Manager Name: Robert Dick

Week Starting: 10/16/2017

Day of Wook	Time	Breaks	Time	Total	Regular	Overtime
Day of Week	In	(minutes)	Out	Hrs	Hrs	Hrs
Mon 10/16	6:00 PM	30	6:30 AM	12.00	8.00	4.00
Tue 10/17	6:00 PM	30	4:00 AM	9.50	8.00	1.50
Wed 10/18	6:00 PM	30	4:30 AM	10.00	8.00	2.00
Thu 10/19	6:00 PM	30	3:30 AM	9.00	8.00	1.00
Fri 10/20	6:00 PM	30	6:00 AM	11.50	8.00	3.50
Sat 10/21	6:00 PM	30	4:30 AM	10.00	8.00	2.00
Sun 10/22				0.00	-8.00	8.00
	Manager of the cold species and the cold species are cold species and the cold species and th			0.00	0.00	0.00
				0.00	0.00	0.00
				0.00	0.00	0.00
				0.00	0.00	0.00

Total Hrs:

40.00

22.00

Employee Signature

10/22/2017

10/23/2017

Date

Manager Signature

HJ Consulting, Inc.

4771 Sweetwater Boulevard, Suite 254 Sugar Land, Texas 77479

Employee Name:	RICKY LEWIS
employee Name: _	RICKT LEVVIS

Manager Name: Robert Dick

Week Starting: 10/23/17

Day of Week	Time In	Breaks (minutes)	Time Out	Total Hrs	Regular Hrs	Overtime Hrs
Mon 10/23	6:00 PM	30	4:00 AM	9.50	8.00	1.50
Tue 10/24				0.00	0.00	0.00
Wed 10/25	6:30 AM	30	3:30 PM	8.50	8.00	0.50
Thu 10/26	6:30 AM	0	3:00 PM	8.50	8.00	0.50
Fri 10/27	6:30 AM	30	3:30 PM	8.50	8.00	0.50
Sat 10/28	6:30 AM	0	12:30 PM	6.00	6.00	0.00
Sun 10/29				0.00	0.00	0.00
				0.00	0.00	0.00
				0.00	0.00	0.00
				0.00	0.00	0.00
				0.00	0.00	0.00
				Total Ura:	20.00	2 00

Total Hrs: 38.00 3.00

	10/29/17
Employee Signature	Date
	10/20/17
	10/30/17
Manager Signature	Date

HJ Consulting, Inc.

4771 Sweetwater Boulevard, Suite 254

Sugar Land, Texas 77479

Employee Name: RICKY LEWIS

Manager Name: Robert Dick

Week Starting: 10/23/2017

Day of Week	Time In	Breaks (minutes)	Time Out	Total Hrs	Regular Hrs	Overtime Hrs
Mon 10/23	6:00 PM	30	4:00 AM	9.50	8.00	1.50
Tue 10/24				0.00	0.00	0.00
Wed 10/25	6:30 AM	30	3:30 PM	8.50	8.00	0.50
Thu 10/26	6:30 AM	0	3:00 PM	8.50	8.00	0.50
Fri 10/27	6:30 AM	30	3:30 PM	8.50	8.00	0.50
Sat 10/28	6:30 AM	0	12:30 PM	6.00	6.00	0.00
Sun 10/29				0.00	0.00	0.00
file - L				0.00	0.00	0.00
				0.00	0.00	0.00
				0.00	0.00	0.00
				0.00	0.00	0.00

Total Hrs:

38.00

3.00

**Employee Signature** 

10/29/2017

10/30/2017

Date

Manager Signature

## Weekly Time Card (Exception Reporting)

HJ Consulting, Inc.			Emp	Employee Name: RICKY LEWIS		
4771 Sweetwater Boulevard, Suite 254				-		
Sugar Land, Texas 77479			Ma	nager Name:	(Approval Not Req'd)	
			W	eek Starting:	10/23/2017	
Day of Week	Holiday [h]:mm	Vacation [h]:mm	Rain (h):mm		Comments	
Mon 10/23						
Tue 10/24						
Wed 10/25						
Thu 10/26						
Fri 10/27						
Sat 10/28						
Sun 10/29						
Total Hrs	0.00	0.00	0.00			
<b>Total Previously</b>	24.00	40.00	40.00			
Total to Date	24.00	40.00	40.00			
			10/29/2017			
Employee Signati	ure		Date			
(Approv	al Not Requi	red)				
Manager Signatu	re		Date			

#### Harris, Britten

From:

Peterson, Jillian

Sent:

Monday, October 30, 2017 8:29 AM

To:

Harris, Britten

Subject:

FW: HJ Consulting Invoice # 20

Attachments:

Fort Bend County Toll Road Invoice #20 10302017.pdf; Attachment to Invoice #20 HJ

Consulting.pdf; PastedGraphic-4.tiff

Mike's approval below.

#### Jillian Peterson

Special Projects Coordinator Fort Bend County Engineering W. 281-633-7507 Jillian.Peterson@FortBendCountyTx.gov

ENGINEERING HAS MOVED TO 301 JACKSON STREET RICHMOND, TX 77469.

From: Mike Stone [mailto:MikeStone@mikestoneassociates.com]

Sent: Monday, October 30, 2017 7:29 AM

To: Peterson, Jillian

Subject: FW: HJ Consulting Invoice # 20

The invoice from Harish is good to go.

Mike Stone, PMP, PSP, CFM

Mike Stone Associates, Inc.
PO Box 546 Richmond Texas 77406
MikeStone@MikeStoneAssociates.com

Office: 281-343-0712 Direct: 281-201-4301 Cell: 713-899-6720

"Plans are nothing; planning is everything!" General Dwight D. Eisenhower

From: Harish Jajoo [mailto:harish@hjconsultinginc.com]

Sent: Sunday, October 29, 2017 12:46 PM

To: Mike Stone < MikeStone@mikestoneassociates.com >; Jillian Peterson < iillian.peterson@fortbendcountytx.gov >

Cc: Britten Harris < Britten. Harris@fortbendcountytx.gov>

Subject: HJ Consulting Invoice # 20

Mike and Jillian - Attached is the invoice # 20 for the month of October 2017. Also attached is are approved timesheet (except week of 10/23). The last timesheet when approved will be email on Tuesday. I am requesting if possible to include this invoice on court agenda of 11/7. thank you so much. I appreciate it.

#### Harish Jajoo, P.E., CFM President

HJ Consulting, Inc.
4771 Sweetwater Boulevard, Suite 254
Sugar Land, Texas 77479
832-338-3202 mobile | 832-553-3103 fax
www.hjconsultinginc.com