

STATE OF TEXAS §
 §
COUNTY OF FORT BEND §

AMENDMENT TO PROJECT MANAGEMENT AGREEMENT

THIS AMENDMENT, is made and entered into by and between Fort Bend County (hereinafter "County"), a body corporate and politic under the laws of the State of Texas, and LJA Engineering, Inc., (hereinafter "Contractor"), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Project Management Agreement on February 23, 2016, (hereinafter "Agreement") pursuant to SOQ 14-025 for certain management and administrative support services for the 2013 Mobility Bond Project; and

WHEREAS, the parties desire to amend the Agreement to include additional project management services.

NOW, THEREFORE, the parties do mutually agree as follows:

1. Services to be rendered under the Agreement shall be amended to add additional project management services, described in LJA Engineering Proposal No. 16-00531 CO dated August 30, 2017, attached hereto as Exhibit A, and incorporated herein for purposes.
2. County shall pay Contractor an additional one hundred twenty thousand dollars and no/100 (\$120,000.00) for the additional project management services to be rendered under this Amendment.
3. The Maximum Compensation payable to Contractor for Services rendered is hereby increased to an amount not to exceed four hundred eighty thousand dollars and no/100 (\$480,000.00). In no case shall the amount paid by County for all Services under the Agreement and this Amendment exceed the Maximum Compensation without a written agreement executed by the parties.

Except as provided herein, all terms and conditions of the Agreement shall remain unchanged.

[THE REMAINDER OF THIS PAGE INTENTIONALLY LEFT BLANK.]

FORT BEND COUNTY

LJA ENGINEERING, INC

Robert E. Hebert, County Judge

Jeff P. Cannon, P.E., Vice President
Jeff P. Collins, PE Exec. VP
10/12/17

Date

Date

ATTEST:

Laura Richard, County Clerk

APPROVED:

Richard W. Stolleis, P.E., County Engineer

APPROVED AS TO LEGAL FORM:

First Assistant County Attorney

AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$_____ to accomplish and pay the obligation of Fort Bend County under this contract.

Robert Ed Sturdivant, County Auditor

I:\Marcus\Agreements\Engineering\Project Managment\Amendment - PMA.LJA.docx.10/11/2017

EXHIBIT A



2929 Briarpark Drive, Suite 600, Houston, Texas 77042
t 713.953.5200 f 713.953.5026 LJA.com TBPE F-1386 TBPLS 10110501

August 30, 2017

CHANGE ORDER

Mr. J. Stacy Slawinski, PE
Assistant County Engineer-Projects
Fort Bend County Engineering Department
301 Jackson Street
Richmond, Texas 77469

Re: LJA Engineering, Inc. 2013 Mobility Projects Management
PO No. 137088
LJA Proposal No. 16-00531 CO

Mr. Slawinski:

LJA Engineering, Inc. (LJA) was awarded a design management contract in February 2016 in the amount of \$360,000.00 for coordination and management of design engineers for 2013 Mobility Bond projects in Precinct 1. That fee was based upon an estimated duration and effort of 18 months on the project. LJA has now completed 18 months of effort in providing the coordination and design management services. To date four projects have bid and three additional projects are near the bid date.

By this letter, LJA. is requesting a contract modification extension of 12 months and an additional \$120,000.00 in funding. This amount is based on the management approximately of one half the original number of Precinct 1 projects and a duration of 12 months.

We are available to discuss at your convenience if there are questions or comments this regarding this proposal.

Sincerely,

A handwritten signature in black ink that reads 'Robert W. Barnett'.

Robert W. Barnett, PE
Vice President

RWB/pa

CC: Dan Copps, PE –LJA
Jeff Cannon, PE – LJA

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

Certificate Number:
2017-271455

Date Filed:
10/12/2017

Date Acknowledged:

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

LJA Engineering, Inc.
Houston, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.


SOQ 14-025 16-00531CO
Professional Engineering Services for the 2013 Mobility Bond Project PMC

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Ladner, Calvin T	Houston, TX United States	X	
	Moehlman, James E	Houston, TX United States	X	
	Collins, Jeff P	Houston, TX United States	X	

5 Check only if there is NO Interested Party.

6 AFFIDAVIT

I swear, or affirm, under penalty of perjury, that the above disclosure is true and correct.



Jeff P. Collins

Signature of authorized agent of contracting business entity

AFFIX NOTARY STAMP / SEAL ABOVE

Sworn to and subscribed before me, by the said Jeff P. Collins, this the 12th day of October, 2017, to certify which, witness my hand and seal of office.

Rebecca Puente Rebecca Puente Notary

Signature of officer administering oath Printed name of officer administering oath Title of officer administering oath



Fort Bend County Engineering
FORT BEND COUNTY, TEXAS

Richard W. Stolleis, P.E.
County Engineer

MEMORANDUM

November 7, 2017

TO: Members of the Commissioners Court

RE: LJA Engineering – 1st Amendment - Project Management, 2013 Mobility

The total cost of the Amendment is \$120,000. The funding will be transferred from the following projects:

No.	Project	Proposed Fee
13102	A. Myers	\$20,000
13105	Doris Road RR Overpass	\$5,000
13107	Ladonia Street	\$5,000
13109	Old Needville Fairchild Road	\$20,000
13110	Powerline Road	\$10,000
13111	Sansbury Boulevard (Seg. 2)	\$10,000
13112	South Post Oak Road	\$20,000
13113	Sycamore Road	\$5,000
13115	Willie Melton Boulevard	\$5,000
13116x	Braxton Road	\$5,000
13117x	Reading Road	\$15,000
TOTAL:		\$120,000