

PO # 152751

ams Rec 434104

AUSTIN-REED ENGINEERS, L.L.C.

GEOTECHNICAL CONSULTANTS
CONSTRUCTION MATERIALS TESTING

Page 1 of 3

Invoice No. 1605

January 2, ~~2017~~ 2018

Fort Bend County Engineering Department
301 Jackson Street, 4th Floor
Richmond, Texas 77469
Attn: Mr. Stacy Slawinski
Construction Coordinator

CONTRACT No.

Purchase Order No.

152751

Construction Material Testing
PAVING AND DRAINAGE IMPROVEMENTS
2013 Mobility Bond Project No. 13202

Project No.

2017C05

BILLING COST IN MONTH OF DECEMBER ' 2017

TOTAL AMOUNT FOR CURRENT INVOICE DUE

\$ 13,051.50

OK, JSS
01/19/18

TOTAL CONTRACT AMOUNT

\$ 116,972.00

TOTAL PREVIOUS INVOICE AMOUNT

\$ 80,900.65

TOTAL AMOUNT INVOICE UP TO DATE 80.3% of Budget


\$ 93,952.15

REMAINING BUDGET

\$ 23,019.85

I hereby certify that the amount invoiced is true and correct to the best of my knowledge.

THANK YOU FOR YOUR BUSINESS


Sydney Austin P.E.

JJR

PROJECT NAME:		PAVING AND DRAINAGE IMPROVEMENTS		Invoice No.: 1605	
		BELLAIRE BOULEVARD - from FM 1464 to San Pablo Dr.		Page 2 OF 3	
CLIENT:		Fort Bend County Engineering Department		LAB CONTRACT No.	
DATE :		1/2/2017		CONTRACT AMOUNT \$116,972.00	
				P.O. No. 152751	
		BILLING COST IN MONTH OF DECEMBER ' 2017			
DATE	CODE	FIELD INSPECTION AND LABORATORY TESTING SERVICES	HRS./EA	UNIT COST	AMOUNT
12/1/2017	10700	Tech. NICET-II (Concrete Inspection / Testing)	5.50	\$ 65.00	\$ 357.50
	30100	Compressive Strength (6x12 Cylinders; ASTM C39)	4	\$ 17.00	\$ 68.00
	15000	Vehicle Charge (Max. 8Hrs./Day)	5.50	\$ 10.00	\$ 55.00
12/2/2017	10900	Technician (Non Certified) (Cylinders Pick-up) 1 set of 4 cylinders)	2.25	\$ 43.00	\$ 96.75
	15000	Vehicle Charge (Max. 8Hrs./Day)	2.25	\$ 10.00	\$ 22.50
12/4/2017	10700	Tech. NICET-II (Concrete Inspection / Testing)	4.50	\$ 65.00	\$ 292.50
	30100	Compressive Strength (6x12 Cylinders; ASTM C39)	8	\$ 17.00	\$ 136.00
	15000	Vehicle Charge (Max. 8Hrs./Day)	4.50	\$ 10.00	\$ 45.00
12/5/2017	10700	Tech. NICET-II (Proof Rolling Obs. / Inspection; Cancelled) + CPU	4.00	\$ 65.00	\$ 260.00
	15000	Vehicle Charge (Max. 8Hrs./Day)	3.50	\$ 10.00	\$ 35.00
12/6/2017	10700	Tech. NICET-II (Concrete Inspection / Testing)	4.00	\$ 65.00	\$ 260.00
	30100	Compressive Strength (6x12 Cylinders; ASTM C39)	4	\$ 17.00	\$ 68.00
	15000	Vehicle Charge (Max. 8Hrs./Day)	4.00	\$ 10.00	\$ 40.00
12/7/2017	10900	Technician (Non Certified) (Cylinders Pick-up) 1 set of 4 cylinders)	2.50	\$ 43.00	\$ 107.50
	15000	Vehicle Charge (Max. 8Hrs./Day)	2.50	\$ 10.00	\$ 25.00
12/11/2017	10700	Tech. NICET-II (Proof Roll & Lime Application Insp. + Slurry Testing)	8.00	\$ 65.00	\$ 520.00
	10700	Technician Overtime	3.00	\$ 97.50	\$ 292.50
	92600	Percent Solids in Lime Slurry	13	\$ 43.00	\$ 559.00
	15000	Vehicle Charge (Max. 8Hrs./Day)	8.00	\$ 10.00	\$ 80.00
12/12/2017	10700	Tech. NICET-II (Concrete & Lime Application Insp. + Slurry Testing)	8.00	\$ 65.00	\$ 520.00
	30100	Compressive Strength (6x12 Cylinders; ASTM C39)	8	\$ 17.00	\$ 136.00
	15000	Vehicle Charge (Max. 8Hrs./Day)	2.50	\$ 10.00	\$ 25.00
12/13/2017	10900	Technician (Non Certified) (Cylinders Pick-up) 2 sets of 4 cylinders	2.50	\$ 43.00	\$ 107.50
	15000	Vehicle Charge (Max. 8Hrs./Day)	2.50	\$ 10.00	\$ 25.00
	10700	Tech. NICET-II (Performed Field Gradation Test); 9 Tests	8.00	\$ 65.00	\$ 520.00
	10700	Technician Overtime	1.00	\$ 97.50	\$ 97.50
	15000	Vehicle Charge (Max. 8Hrs./Day)	8.00	\$ 10.00	\$ 80.00
12/14/2017	10700	Tech. NICET-II (Performed Field Gradation Test + Concrete); 9 Tests	8.00	\$ 65.00	\$ 520.00
	30100	Compressive Strength (6x12 Cylinders; ASTM C39)	4	\$ 17.00	\$ 68.00
	15000	Vehicle Charge (Max. 8Hrs./Day)	8.00	\$ 10.00	\$ 80.00
12/14/2017	94500	OMD Standard Compaction (ASTM D698)	1	\$ 225.00	\$ 225.00
	90100	Liquid & Plastic Limits (ASTM D4318)	1	\$ 62.00	\$ 62.00
12/15/2017	10700	Tech. NICET-II (In-Place Density & Compaction Testing + Concrete)	8.00	\$ 65.00	\$ 520.00
	10700	Technician Overtime	3.00	\$ 97.50	\$ 292.50
	95100	Nuclear Density Gauge (ASTM D6938)	8.00	\$ 10.50	\$ 84.00
	15000	Vehicle Charge (Max. 8Hrs./Day)	8.00	\$ 10.00	\$ 80.00
	30100	Compressive Strength (6x12 Cylinders; ASTM C39)	8	\$ 17.00	\$ 136.00
				SUB-TOTAL	\$ 6,898.75

[illegible]

Svatek, Donna

From: Slawinski, Stacy
Sent: Friday, January 19, 2018 9:33 AM
To: Harris, Britten
Cc: Svatek, Donna; Bob Baker (rbaker@othon.com)
Subject: FW: Bellaire Testing Invoice - Austin-Reed 12/2017
Attachments: SCAN065.PDF

Britten,

Please process the attached invoice. Let me know if you have any questions.

Thanks,

Stacy Slawinski

stacy.slawinski@fortbendcountytexas.gov

281-633-7508 office

From: Robert "Bob" Baker [<mailto:rbaker@othon.com>]
Sent: Thursday, January 18, 2018 7:11 PM
To: Slawinski, Stacy
Subject: Bellaire Testing Invoice - Austin-Reed 12/2017

Stacy,

The attached Austin-Reed testing invoice for the Bellaire Project for December 2017 services agrees with Othon records and is recommended for payment. Thanks, Bob

Robert E. Baker

Othon, Inc. Consulting Engineers

Office: 713-975-8555

Cell: 281-682-7116

[Report This Message as Spam to FBCIT](#)

[Report This Message as Phishing to FBCIT](#)

Attach the message to the E-Mail

Right-Click the Spam/Phish message (not the text) copy and paste into the body of the new message. Should show as an envelope under attachments.