

PO # 166463
DMS

Re 464604

Landtech, Inc.
2525 North Loop West, Suite 300
Houston, Texas 77008
T: 713-861-7068; F: 713-861-4131
TxBPE Reg. #
TxBPLS Reg. No.

FORT BEND COUNTY ENG. DEPT.
1710 SEAMIST DRIVE
HOUSTON, TX 77008
KEVIN MINEO

INVOICE NUMBER: 55400
DATE: 09/20/2018
PROJECT ID: 1820128
CLIENT ID: 0711

FOR PROFESSIONAL SERVICES FROM AUGUST 01,2018 THROUGH AUGUST 31,2018

BRYAN RD FROM CITY OF ROSENBERG CL TO FM 2977

COUNTY PROJECT: 17118 PO # 166463

Description	Contract Amount	Percent Complete	Prior Billed	Total Billed	Current Billed
PRELIMINARY DESIGN	188,814.00	66.47	73,661.10	125,502.15	51,841.05
FINAL DESIGN	201,265.50	0.00	0.00	0.00	0.00
BID PHASE	18,418.00	0.00	0.00	0.00	0.00
CONSTRUCTION PHASE	35,886.00	0.00	0.00	0.00	0.00
Total	444,383.50	28.24	73,661.10	125,502.15	51,841.05

TOTAL INVOICE DUE 51,841.05

OK, JH
09/24/18

THANK YOU,
APPROVED BY

[Signature] for

GLENN GRAHAM, P.E.
VICE PRESIDENT



Project: Bryan Road, Project #17118
Limits: From City of Rosenberg CL to FM 2977

Landtech Project: 1820128

MONTHLY PROGRESS REPORT NO. 2 August 1, 2018 to August 31, 2018

Preliminary Design Phase Percent Complete (approximate):

50%

Project Activities This Period:

Project Management:

- Bi-weekly meetings with BBI;
- Coordinated with MUD 66 for drainage outfall options;
- Coordinated with City of Rosenberg for Bryan Road west tie-in;
- Coordinated with Pape-Dawson for Bryan Road east tie-in.

Roadway:

- Developed horizontal alignment and roadway geometry;
- Developed proposed typical sections;
- Developed preliminary vertical alignment;
- Cut preliminary cross sections.

Survey:

- Field survey completed;
- Developed topographic file and DTM files.
- Developed preliminary Parcel boundaries.

Geotechnical Services:

- Field boring and testing completed;
- Draft report completed.

Drainage Analysis:

- HouStorm runs for drainage analysis;
- Draft Drainage Report completed.



Prepared by: _____
Wade Zhao, PE

Date: September 17, 2018

Svatek, Donna

From: Kevin A. Mineo, PE <kmineo@binkleybarfield.com>
Sent: Sunday, September 23, 2018 7:09 PM
To: Svatek, Donna
Subject: RE: BRYAN RD - INVOICE 55400
Attachments: INVOICE 55400-R1.pdf

Donna-

Please find the revised invoice, (I requested a revision to the Progress report). I approve the attached invoice for further processing.

Thank you,

Kevin A. Mineo, PE | Sr. Project Manager
Binkley & Barfield, Inc. | TBPE F-257 | 713.869.3433 p | 713.907.3422 c

From: Svatek, Donna <Donna.Svatek@fortbendcountytexas.gov>
Sent: Friday, September 21, 2018 8:34 AM
To: Kevin A. Mineo, PE <kmineo@binkleybarfield.com>
Subject: FW: BRYAN RD - INVOICE 55400
Importance: High

Please review and advise.

Thank you
Donna Svatek
Fort Bend County Engineering
281-633-7504

From: Barbara A Norris <banorris@LandTech-Inc.com>
Sent: Thursday, September 20, 2018 2:18 PM
To: ENGINvoices <ENGINvoices@fortbendcountytexas.gov>
Cc: 'Kevin A. Mineo, PE' <kmineo@binkleybarfield.com>; Wade Zhao <wzhao@LandTech-Inc.com>
Subject: BRYAN RD - INVOICE 55400
Importance: High

CAUTION: This email originated from outside of the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

Good afternoon,

Please see attached invoice.

Let me know if I can be of further assistance.

Thank you,