

§

§

COUNTY OF FORT BEND

§

**AMENDMENT NO. 6 TO AGREEMENT FOR
PLANNING, ENGINEERING, ENVIRONMENTAL ANALYSIS AND DESIGN SOQ 14-027**

THIS SIXTH AMENDMENT, is made and entered into by and between Fort Bend County (hereinafter “County”), a body corporate and politic under the laws of the State of Texas, and Lockwood, Andrews & Newman, Inc., (hereinafter “Contractor”), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Planning, Engineering, Environmental Analysis and Design SOQ 14-027 on April 1, 2014, and as amended on November 13, 2015, September 6, 2016, May 2, 2017, February 13, 2018, and on June 12, 2018, (collectively known as the "Agreement") and incorporated by reference herein for all purposes; and

WHEREAS, the following changes are incorporated as if a part of the original Agreement to the same extent as if fully set forth verbatim therein:

NOW, THEREFORE, the parties do mutually agree as follows:

1. Exhibit C of the Agreement (which outlines the Contract Budget) will be replaced with Attachment A: " "New" Exhibit C LAN Contract Amendment 6."
2. Contractor expressly understands and agrees that "Construction Phase Services" include the facility and the Bamore Road. Contractor further understands and agrees that construction for the Bamore Road project will be bid separately, but will be completed and accepted in line with the proposed schedule for the facility.
3. Contractor agrees that "facility" includes the Fort Bend County Public Transportation Administrative and Operations facility which includes but is not limited to all buildings, fencing, security barriers/buildings, utilities/utility access, alternate utilities (generator power station), bus and staff parking. "Buildings" include but are not limited to the Administrative/Operations building, fuel/wash building, maintenance buildings, landscaping and access roads both upon the site and connecting to the site (Bamore Road).
4. All terms and conditions of the Agreement, including any addenda or amendments, not modified herein shall remain in full force and effect for the term of Agreement. If there is a conflict between this Sixth Amendment and the Agreement for Planning, Engineering, Environmental Analysis and Design SOQ 14-027, the provisions of this Sixth Amendment shall prevail with regard to the conflict.

Except as provided herein, all terms and conditions of the Agreement shall remain unchanged.

IN WITNESS WHEREOF, the parties put their hands to this Amendment on the dates indicated below.

FORT BEND COUNTY

**LOCKWOOD, ANDREWS &
NEWNAM, INC.**

Robert E. Hebert, County Judge



Authorized Agent- Signature




Authorized Agent- Printed Name

ATTEST:



Title

Laura Richard, County Clerk



Date

AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$_____ to accomplish and pay the obligation of Fort Bend County under this contract.

Robert Ed Sturdivant, County Auditor

ATTACHMENT A

"New" Exhibit C
LOCKWOOD, ANDREWS, NEWNAN, INC.
CONTRACT AMENDMENT 6

Lockwood, Andrews & Newnam

	Original Budget	Amended #1	Amendment #2	Amendment #3	Amendment #4	Amendment #5	Amendment #6	Total Contract Budget
CONTRACT								
Base Fee	\$479,696		\$407,335	\$8,610	\$14,000	\$27,001	\$23,800	\$960,442
Survey	\$16,000							\$16,000
Fuel System Packaged	\$25,000							\$25,000
Recycle Bus Wash Package	\$25,000							\$25,000
Oil/Water Separator	\$10,000							\$10,000
Vehicle Lifts/Comp.Air	\$20,000							\$20,000
SUBTOTAL	\$575,696	\$0	\$407,335	\$8,610	\$14,000	\$27,001	\$23,800	\$1,056,442
Site Selection - Advanced Planning	\$254,800			(\$8,610)	(\$14,000)	(\$36,701)	(\$21,789)	\$173,700
Environmental	\$106,700						(\$2,011)	\$104,689
Modify Existing Fuel Depot		\$55,000						\$55,000
Extend Bamore Road 1750		\$188,000				\$9,700		\$197,700
Obtain ROW for Bamore Extension		\$15,000						\$15,000
FFE Office Space Turnkey		\$42,680						\$42,680
FFE Maintenance Turnkey		\$3,750						\$3,750
LONP Preparation		\$8,800						\$8,800
PEER Review		\$5,000						\$5,000
	\$937,196	\$318,230	\$407,335	\$0	\$0	\$0	\$0	\$1,662,761