

LANDTECH

PO # 166463
DMS Rec 467475

Landtech, Inc.

2525 North Loop West, Suite 300

Houston, Texas 77008

T: 713-861-7068; F: 713-861-4131

TxBPE Reg. No. F-1364

TxBPLS Reg. No. 10019100

FORT BEND COUNTY ENG. DEPT.
1710 SEAMIST DRIVE
HOUSTON, TX 77008
KEVIN MINEO

INVOICE NUMBER: 55445
DATE: 10/15/2018
PROJECT ID: 1820128
CLIENT ID: 0711

FOR PROFESSIONAL SERVICES FROM SEPTEMBER 01, 2018 THROUGH SEPTEMBER 30, 2018

BRYAN RD FROM CITY OF ROSENBERG CL TO FM 2977

COUNTY PROJECT: 17118 PO # 166463


| Description | Contract Amount | Percent Complete | Prior Billed | Total Billed | Current Billed |
|--------------------|-----------------|------------------|--------------|--------------|----------------|
| PRELIMINARY DESIGN | 188,814.00 | 78.77 | 125,502.15 | 148,738.15 | 23,236.00 |
| FINAL DESIGN | 201,265.50 | 0.00 | 0.00 | 0.00 | 0.00 |
| BID PHASE | 18,418.00 | 0.00 | 0.00 | 0.00 | 0.00 |
| CONSTRUCTION PHASE | 35,886.00 | 0.00 | 0.00 | 0.00 | 0.00 |
| Total | 444,383.50 | 33.47 | 125,502.15 | 148,738.15 | 23,236.00 |

TOTAL INVOICE DUE

23,236.00

OK, JSS
10/19/18

THANK YOU,
APPROVED BY

for  .PE
GLENN GRAHAM, P.E.
VICE PRESIDENT



Fort Bend County

LANDTECH

Project: Bryan Road, Project #17118
Limits: From City of Rosenberg CL to FM 2977

Landtech Project: 1820128

MONTHLY PROGRESS REPORT NO. 3
September 1, 2018 to September 30, 2018

Preliminary Design Phase Percent Complete (approximate):

79%

Project Activities This Period:

Project Management:

- Bi-weekly meetings with BBI;
- Coordinated with City of Rosenberg for Bryan Road west tie-in;
- Coordinated with Pape-Dawson for Bryan Road east tie-in;
- Draft PER completed and submitted.

Roadway:

- Developed horizontal alignment and roadway geometry;
- Developed sight triangles and other exhibits;
- Cut preliminary cross sections.

Drainage Analysis:

- HouStorm runs for drainage analysis;
- Revised draft Drainage Report.

Prepared by: _____
Wade Zhao, PE

Date: October 15, 2018

Svatek, Donna

From: Kevin A. Mineo, PE <kmineo@binkleybarfield.com>
Sent: Wednesday, October 17, 2018 10:42 AM
To: Svatek, Donna
Subject: RE: BRYAN RD - INVOICE 55445

Donna-

I approve this invoice for further processing.

Thank you,

Kevin A. Mineo, PE | Sr. Project Manager
Binkley & Barfield, Inc. | TBPE F-257 | 713.869.3433 p | 713.907.3422 c

From: Svatek, Donna <Donna.Svatek@fortbendcountytexas.gov>
Sent: Wednesday, October 17, 2018 10:09 AM
To: Kevin A. Mineo, PE <kmineo@binkleybarfield.com>
Subject: FW: BRYAN RD - INVOICE 55445

Please review and advise.

Thank you
Donna Svatek
Fort Bend County Engineering
281-633-7504

From: Barbara A Norris <banorris@LandTech-Inc.com>
Sent: Wednesday, October 17, 2018 9:54 AM
To: ENGInvoices <ENGInvoices@fortbendcountytexas.gov>
Cc: 'Kevin A. Mineo, PE' <kmineo@binkleybarfield.com>; Wade Zhao <wzhao@LandTech-Inc.com>
Subject: BRYAN RD - INVOICE 55445

CAUTION: This email originated from outside of the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

Good morning,

Please see attached invoice.

Let me know if I can be of further assistance.

Thank you,

Barbara Norris