

TEXAS DEPARTMENT OF TRANSPORTATION

CHANGE ORDER NUMBER: 19 (Supporting Supplemental Agreement No. N/A)

Advance Funding Agreement (Third Party Funding) Information
(61.1463% of \$10,022.32) + E&C

This form is used when the subject change order involves funding by a source other than TxDOT/U.S. DOT.

1. Outside funding provided by:

Fort Bend County
 (Outside Entity's Legal Name)

CCSJ: 0912-34-144

Project: STP 2010(596)MM

Highway: CS

Limits: Project limits

City CIP No: _____

County: Fort Bend

District: Houston

Contract Number: _____

2. Type of outside funding agreement for this change: [Check one]

Existing Amended New

3. Indicate the type and amount of funding:

Fixed Price (Lump Sum) (Estimated Amount: _____)

Actual Cost (Estimated Amount: \$6,554.19)

Contract Items (Bid Items):	<u>\$6,128.28</u>	
E&C (<u>6.95%</u>)*	<u>\$425.92</u>	
Subtotal	<u>\$6,554.19</u>	
Indirect Cost (<u>0.00%</u>)**	<u>\$0.00</u>	
TOTAL	<u>\$6,554.19</u>	

I hereby approve the modifications covered by Form CO for this Change Order and agree to finance the additional costs, if any, as reflected by this form.

Advance Funding Date _____

By _____

 Typed/Printed Name

 Typed/Printed Title

* The percentage (%) for E&C (Engineering and Contingencies) charges varies from project to project from approximately 6% to 11% depending on the contract amount of the project. Projects with higher contract amount will have the lower rate of E&C charge. For a specific project, E&C rate (%) can be derived from the cost of "Engineering and Contingencies" in the "Estimated Cost" of the project.

** Use the statewide district rate as established by Finance Division each year. This line is for Service Project only, unless otherwise specified in the Advance Funding Agreement. See Stand Alone Manual Notice 98-2 for instructions.

Advance Funding for this Change Order has been arranged:

_____ Date _____

District Engineer

Typed/Printed Name: Quincy D. Allen, P.E.