

CHANGE ORDER

FORT BEND COUNTY ENGINEERING

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

301 Jackson Street
 Richmond, Texas 77471
 Phone: 281-633-7500
 Fax: 281-342-7366
 Web site: www.co.fort-bend.tx.us

PO# 120137 BH

PROJECT: Golfview Drive Ph 2
 Fort Bend Mobility Project 709

CHANGE ORDER NUMBER: 4
 DATE: 11/12/18
 PROJECT NUMBER: B14-070
 CONTRACT FOR: Paving & Drainage
 CONTRACT DATE: 11/14/14
 PURCHASE ORDER NO. 120137

CONTRACTOR: E. J. Rebecsek
 Hassell Construction Company, Inc
 116111 Hollister
 Houston, Texas 77066

The contract is changed as follows: Authorize Alternative Bid Item for Slope Paving

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)	\$ 4,421,584.00	✓
Net change by previously authorized Change orders	\$ 152,070.00	✓
The (Contract Sum) Prior to this Change Order was	\$ 4,573,654.00	✓
The (Contract Sum) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$ 49,770.00	
The new (Contract Sum) including this Change Order will be	\$ 4,623,424.00	✓
The Contract Time will be (increased) (decreased) (unchanged) by	0	
The Date of Substantial Completion as of this Change Order therefore is (changed) (unchanged) to	4/4/16	

Authorized:

Fort Bend County Engineering
 Rick J. Staigle, PE, PTOE
 301 Jackson
 Richmond, Texas 77469

CONTRACTOR

Fort Bend County Judge
 Honorable Robert E. Hebert
 301 Jackson St., #719
 Richmond, Texas 77469

By: *Rick J. Staigle, PE, PTOE*
(signature)
 DATE: 11/21/18

By: *E. J. Rebecsek*
(signature)
 DATE: 11/12/2018

By: _____
(signature)
 DATE: _____

BID FORM
GOLFVIEW DRIVE (MOBILITY PROJECT NO. 709)
AND REGIONAL DRAINAGE IMPROVEMENTS
PHASE 2 - PAVING AND DRAINAGE IMPROVEMENTS
COUNTY OF FORT BEND, TEXAS
RICHMOND, TEXAS

ITEM DESCRIPTION AND UNIT PRICE WRITTEN IN WORDS	ESTIMATED QUANTITIES	UNIT	UNIT PRICE	TOTAL PRICE BID
V. <u>ALTERNATE BID ITEM IN LIEU OF CONCRETE RIP RAP (DRAINAGE BASE BID ITEM NO. 27)</u>				
1. 5" THICK CONCRETE SLOPE PAVEMENT. COMPLETE AND IN PLACE FOR <u>SIXTY THREE</u> DOLLARS & <u>NO</u> CENTS	790 S.Y.		\$ 63.00	\$ 49,770.00