

# LANDTECH

PO # 166463  
Dms Doc 471674

Landtech, Inc.  
2525 North Loop West, Suite 300  
Houston, Texas 77008  
T: 713-861-7068; F: 713-861-4131  
TxBPE Reg. No. F-1364  
TxBPLS Reg. No. 10019100

FORT BEND COUNTY ENG. DEPT.  
1710 SEAMIST DRIVE  
HOUSTON, TX 77008  
KEVIN MINEO

INVOICE NUMBER: 55528R  
DATE: 11/16/2018  
PROJECT ID: 1820128  
CLIENT ID: 0711

FOR PROFESSIONAL SERVICES FROM OCTOBER 01, 2018 THROUGH OCTOBER 31, 2018

BRYAN RD FROM CITY OF ROSENBERG CL TO FM 2977

COUNTY PROJECT: 17118 PO # 166463

Description	Contract Amount	Percent Complete	Prior Billed	Total Billed	Current Billed
PRELIMINARY DESIGN	188,814.00	85.00	148,738.15	160,491.79	11,753.64
FINAL DESIGN	201,265.50	0.00	0.00	0.00	0.00
BID PHASE	18,418.00	0.00	0.00	0.00	0.00
CONSTRUCTION PHASE	35,886.00	0.00	0.00	0.00	0.00
Total	444,383.50	36.12	148,738.15	160,491.79	11,753.64

TOTAL INVOICE DUE 11,753.64

THANK YOU,  
APPROVED BY

GLENN GRAHAM, P.E.  
VICE PRESIDENT

OK, JSS  
11/28/18



Fort Bend County

LANDTECH

Project: Bryan Road, Project #17118  
Limits: From City of Rosenberg city limit to FM 2977

Landtech Project: 1820128

**MONTHLY PROGRESS REPORT NO. 4**  
**October 1, 2018 to October 31, 2018**

Preliminary Design Phase Percent Complete (approximate):

85%

Project Activities This Period:

Project Management:

- Bi-weekly meetings with BBI;
- Coordinated with City of Rosenberg for Bryan Road east tie-in, west tie-in, and Bryan Crossing entrance;
- Coordinated with Pape-Dawson for Bryan Road east tie-in;
- Revised Draft PER addressing comments from BBI.

Roadway:

- Developed horizontal alignment and roadway geometry;
- Revised sight triangles and other exhibits;
- Updated plan and profile sheets.

Drainage Analysis:

- Revised preliminary design by moving storm trunk from median to south side;
- Revised draft Drainage Report.

Prepared by: \_\_\_\_\_  
Wade Zhao, PE

Date: November 16, 2018

## Svatek, Donna

---

**From:** Kevin A. Mineo, PE <[kmineo@binkleybarfield.com](mailto:kmineo@binkleybarfield.com)>  
**Sent:** Tuesday, November 27, 2018 10:48 PM  
**To:** Svatek, Donna  
**Subject:** RE: BRYAN RD - INVOICE 55528R

Donna-

This invoice looks acceptable. I approve this invoice for further processing.

Kind Regards,

**Kevin A. Mineo, PE** | Sr. Project Manager  
Binkley & Barfield, Inc. | TBPE F-257 | 713.869.3433 p | 713.907.3422 c

**From:** Svatek, Donna <[Donna.Svatek@fortbendcountytexas.gov](mailto:Donna.Svatek@fortbendcountytexas.gov)>  
**Sent:** Tuesday, November 27, 2018 1:04 PM  
**To:** Kevin A. Mineo, PE <[kmineo@binkleybarfield.com](mailto:kmineo@binkleybarfield.com)>  
**Subject:** FW: BRYAN RD - INVOICE 55528R

Please review and advise.

Thank you  
Donna Svatek  
Fort Bend County Engineering  
281-633-7504

**From:** Barbara A Norris <[banorris@LandTech-Inc.com](mailto:banorris@LandTech-Inc.com)>  
**Sent:** Tuesday, November 27, 2018 12:32 PM  
**To:** ENGInvoices <[ENGInvoices@fortbendcountytexas.gov](mailto:ENGInvoices@fortbendcountytexas.gov)>  
**Cc:** Kevin A. Mineo, PE <[kmineo@binkleybarfield.com](mailto:kmineo@binkleybarfield.com)>; Kristal Jackson <[kjackson@LandTech-Inc.com](mailto:kjackson@LandTech-Inc.com)>  
**Subject:** BRYAN RD - INVOICE 55528R

CAUTION: This email originated from outside of the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

Good afternoon,

Please see attached invoice.

Let me know if I can be of further assistance.

Thank you,

**Barbara Norris**