

STATE OF TEXAS           §  
  §  
COUNTY OF FORT BEND   §

**AMENDMENT TO AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES  
DESILTING OF WILLOW FORK OF BUFFALO BAYOU  
RFQ 18-032**

**THIS AMENDMENT**, is made and entered into by and between the Fort Bend County Drainage District (hereinafter “District”), a body corporate and politic under the laws of the State of Texas, and M&E Consultants, LLC (hereinafter “Consultant”), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Professional Engineering Services for the preparation of plans and the construction management of the desilting of Willow Fork of Buffalo Bayou in Fort Bend County, Texas, on April 24, 2018 pursuant to RFQ 18-032, (hereinafter “Agreement”); and

WHEREAS, the parties desire to amend the Agreement to increase the Time of Performance to complete the Services to be provided under such Agreement.

**NOW, THEREFORE**, the parties do mutually agree as follows:

**Section 5. Time of Performance** shall hereby be deleted in its entirety and replaced with the following:

The time of performance of the Scope of Services by Consultant shall begin with receipt of the Notice to Proceed from District and end no later than four hundred ninety-two (492) calendar days thereafter. Consultant shall complete the tasks described in the Scope of Services within this time or within such additional time as may be extended by the District.

Except as provided herein, all terms and conditions of the Agreement shall remain unchanged.

IN WITNESS WHEREOF, the parties hereto have signed or have caused their respective names to be signed to multiple counterparts to be effective on the date signed by the final party.

Fort Bend County Drainage District

M&E Consultants, LLC

\_\_\_\_\_  
KP George, County Judge

*Dennis Medlin*  
Authorized Agent - Signature

\_\_\_\_\_  
Date

*Dennis Medlin*  
Authorized Agent - Printed Name

ATTEST:

*Founding Partner*  
Title

\_\_\_\_\_  
Laura Richard, County Clerk

*2/6/19*  
Date

APPROVED:

\_\_\_\_\_  
Mark Vogler, Chief Engineer

APPROVED AS TO LEGAL FORM:

\_\_\_\_\_  
Marcus D. Spencer, First Assistant County Attorney

**AUDITOR'S CERTIFICATE**

I hereby certify that funds are available in the amount of \$\_\_\_\_\_ to accomplish and pay the obligation of Fort Bend County under this contract.

\_\_\_\_\_  
Robert Ed Sturdivant, County Auditor

RECEIVED

JAN 25 2019

FBC DRAINAGE DIST.

**Request for Amendment of  
Agreement for Professional Engineering Services  
Desilting of Willow Fork of Buffalo Bayou – RFQ 18-032**

As per Section 6. Modifications and Waivers, M&E Consultants LCC request the performance time to be extended by 212 calendar days. This requested is based on the delays due to the District's obtaining permit (COE 404) to perform the work. The current contract's Purchase Order Number 165032 ends on 2/5/2019.

**Delete:**

**Section 5. Time of Performance**

The time of performance of the scope of Services by Consultant shall begin with receipt of the Notice to Proceed from District and end no later than **two hundred eighty (280)** calendar days thereafter. Consultant shall complete the tasks described in the Scope of Services within this time or within such additional time as may be extended by the District.

**Insert:**

**Section 5. Time of Performance**

The time of performance of the scope of Services by Consultant shall begin with receipt of the Notice to Proceed from District and end no later than **four hundred ninety-two (492)** calendar days thereafter. Consultant shall complete the tasks described in the Scope of Services within this time or within such additional time as may be extended by the District.