



PROJECT: BUFFALO BAYOU ABOVE BARKER RESERVOIR
CHANNEL SEDIMENT REMOVAL
PROJECT #: BID 19-048
FILE: Change Order #001

DATE: 04/16/2019

CHANGE ORDER #001

April 04, 2016

Fort Bend County Drainage District

Attention: Debbie Kaminski and Adam Wright

Reference: Bid No. 19-048 Buffalo Bayou Above Barker Reservoir Sediment Removal

Subject: Request for Change Order for Modification of Silt Fence design.

Mr. Wright

As previously discussed, Texas Dewatering LLC requests compensation for cost that will be incurred due to changes in our Sediment Fence design. Texas Dewatering request the amount of \$1,499.82

The details of these costs are outlined below:

Sediment Environmental Redesign:

1. Includes 2' section cut outs every 500' & 21 6' crescent shaped silt fencing basins.
\$71.42 / LF This include Material, Labor and Installation cost.

Total Amount: \$1,499.82

Please let me know if you require more information or need any clarifications.

Thank you,

Adrien Sarisuk

Texas Dewatering LLC
4691 FM 529
Bellville, TX 77418
832-859-2275

Info@Texasdewatering.com

Texasdewatering.com