

PO # 166463 rec 474425
 rms
 Landtech, Inc.
 2525 North Loop West, Suite 300
 Houston, Texas 77008
 T: 713-861-7068; F: 713-861-4131

FORT BEND COUNTY ENG. DEPT.
 1710 SEAMIST DRIVE
 HOUSTON, TX 77008
 KEVIN MINEO

INVOICE NUMBER: 55603
 DATE: 12/19/2018
 PROJECT ID: 1820128
 CLIENT ID: 0711

FOR PROFESSIONAL SERVICES FROM NOVEMBER 01,2018 THROUGH NOVEMBER 30,2018

BRYAN RD FROM CITY OF ROSENBERG CL TO FM 2977

COUNTY PROJECT: 17118 PO # 166463

Description	Contract Amount	Percent Complete	Prior Billed	Total Billed	Current Billed
PRELIMINARY DESIGN	188,814.00	87.09	160,491.79	164,446.95	3,955.16
FINAL DESIGN	201,265.50	2.01	0.00	4,050.00	4,050.00
BID PHASE	18,418.00	0.00	0.00	0.00	0.00
CONSTRUCTION PHASE	35,886.00	0.00	0.00	0.00	0.00
Total	444,383.50 ✓	37.92	160,491.79 ✓	168,496.95 ✓	8,005.16

TOTAL INVOICE DUE

8,005.16

OK, JSS
 12/20/18

THANK YOU,
 APPROVED BY

Mark W. Lehman, P.E.

GLENN GRAHAM, P.E.
 VICE PRESIDENT



Project: Bryan Road, Project #17118
Limits: From City of Rosenberg city limit to FM 2977

Landtech Project: 1820128

MONTHLY PROGRESS REPORT NO. 5
November 1, 2018 to November 30, 2018

Preliminary Design Phase Percent Complete (approximate): 90%

Project Management:

- Bi-weekly meetings with BBI;
- Coordinated with City of Rosenberg for Bryan Road east tie-in, west tie-in, and Bryan Crossing entrance;
- Coordinated with Rose Ranch Channel developer;
- PER review meeting Nov 2.

Roadway:

- Revised horizontal alignment and roadway geometry addressing comments from FBC;
- Revised sight triangles and other exhibits;
- Updated plan and profile sheets.

Drainage Analysis:

- Revised preliminary design to coordinate with geometry update;
- Revised draft Drainage Report.

Final Design Phase Percent Complete (approximate): 5%

ROW Mapping:

- Preliminary ROW mapping and descriptions for three (3) parcels.

Prepared by: _____
Wade Zhao, PE

Date: December 18, 2018

Svatek, Donna

From: Kevin A. Mineo, PE <kmineo@binkleybarfield.com>
Sent: Thursday, December 20, 2018 4:06 PM
To: Svatek, Donna
Subject: RE: BRYAN RD- INVOICE 55603

CAUTION: This email originated from outside of the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

Donna-

I approve this invoice to be furthered process by Fort Bend County.

Kind Regards,

Kevin A. Mineo, PE | Sr. Project Manager
Binkley & Barfield, Inc. | TBPE F-257 | 713.869.3433 p | 713.907.3422 c

From: Kristal Jackson <kjackson@LandTech-Inc.com>
Sent: Thursday, December 20, 2018 3:44 PM
To: ENGInvoices@fortbendcountytexas.gov
Cc: Barbara A Norris <banorris@LandTech-Inc.com>; Kevin A. Mineo, PE <kmineo@binkleybarfield.com>
Subject: BRYAN RD- INVOICE 55603

Good Afternoon,

Please see attached invoice.

Let me know if I can be of further assistance.

Thank you,

Kristal Jackson

LANDTECH

2525 North Loop West, Suite 300

Houston, Texas 77008

T: 713-861-7063

F: 713-861-4131

M: 346-404-5243

www.landtech-inc.com

TxBPE Reg. No. F-1364 • TxBPLS Reg No. 10019100

