

PROJECT PROGRESS REPORT
BELKNAP ROADWAY RECONSTRUCTION PROJECT
FORT BEND COUNTY

EJES Invoice No. 226-02-08
Progress Reporting Period: thru 1/31/19
Project Manager: Max Bhatti, P.E.

ITEMS ACCOMPLISHED THIS PERIOD

- Coordinate with the various entities (FBC MUD2, Renn Road MUD, Harris County, AT&T, Comcast, CenterPoint, Enterprise LLC., SBC Global, PS Lightwave, Fort Bend Consolidated, Windstream, & MCI
- Coordination with Harris County
- New Bridge- Fixed to take care of Comments
- TCPs- Attended 70% Submittal Comments
- SWPPPs- Attended 70% Submittals Comments
- Pavement Markings & Signing – 70% Completed
- 70% Plans- Revised for Comments
 - Typical Sections
 - Revised Project Layout Sheet
 - R.O.W. (Existing & Proposed)
 - Proposed R.O.W. Takings
 - Roadway Plan & Proposed Profile
 - Utility Conflict table revised and submitted
 - New Bridge
 - Signals at Old Richmond Road Intersections (by IDCUS)

ITEMS ANTICIPATED DURING NEXT MONTH

- 95% Submittals (including modifications for 70% Submittal Comments)
- 95% Plans submittal to Harris County Coordination
- 95% Plans submittal to Utilities
- 95% Plan Submittals to MUD2
- 95% Plan Submittals to Renn UD

Svatek, Donna

From: Don Durgin <Don.Durgin@rpsgroup.com>
Sent: Thursday, February 07, 2019 10:39 AM
To: Svatek, Donna
Cc: ENGInvoices
Subject: RE: [EXT] FW: 17211 Belknap – EJES Invoice 226-02-08
Attachments: 08- Invoice Belknap 226-02-08.pdf

Donna,

We recommend approval. Please process for payment. Thanks.

Don Durgin
Department Manager
T +1 281 589 7257
E don.durgin@rpsgroup.com

From: Svatek, Donna <Donna.Svatek@fortbendcountytexas.gov>
Sent: Tuesday, February 5, 2019 11:14 AM
To: Don Durgin <Don.Durgin@rpsgroup.com>
Cc: ENGInvoices <ENGInvoices@fortbendcountytexas.gov>
Subject: [EXT] FW: 17211 Belknap – EJES Invoice 226-02-08

Please review and advise.

Thank you
Donna Svatek
Fort Bend County Engineering
281-633-7504

From: Lena Peter <LPeter@ejesinc.com>
Sent: Tuesday, February 05, 2019 4:07 AM
To: Don Durgin <don.durgin@rpsgroup.com>; Svatek, Donna <Donna.Svatek@fortbendcountytexas.gov>
Cc: Raul Fung <Raul.Fung@rpsgroup.com>; Max Bhatti <mbhatti@ejesinc.com>
Subject: 17211 Belknap – EJES Invoice 226-02-08

CAUTION: This email originated from outside of the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

Attached is EJES's invoice for our efforts thru 01/31/19. Let us know if you need any additional information.

Can you please reply to let us know that you received and will be processing?

Thanks!

Lena Peter, PE