

PO # 166463 Rec 481737
 Landtech, Inc.

DMS 2525 North Loop West, Suite 300
 Houston, Texas 77008

T: 713-861-7068; F: 713-861-4131

FORT BEND COUNTY ENG. DEPT.
 1710 SEAMIST DRIVE
 HOUSTON, TX 77008
 KEVIN MINEO

INVOICE NUMBER: 55719
 DATE: 02/13/2019
 PROJECT ID: 1820128
 CLIENT ID: 0711

FOR PROFESSIONAL SERVICES FROM JANUARY 01,2019 THROUGH JANUARY 31,2019

BRYAN RD FROM CITY OF ROSENBERG CL TO FM 2977


COUNTY PROJECT: 17118 PO # 166463

Description	Contract Amount	Percent Complete	Prior Billed	Total Billed	Current Billed
PRELIMINARY DESIGN	188,814.00	95.00	179,370.85	179,370.85	0.00
FINAL DESIGN	201,265.50	15.68	10,062.31	31,566.30	21,503.99
BID PHASE	18,418.00	0.00	0.00	0.00	0.00
CONSTRUCTION PHASE	35,886.00	0.00	0.00	0.00	0.00
Total	444,383.50 ✓	47.47	189,433.16 ✓	210,937.15 ✓	21,503.99

TOTAL INVOICE DUE 21,503.99

OK, JSS
 02/20/19

THANK YOU,
 APPROVED BY

for  PE
 GLENN GRAHAM, P.E.
 VICE PRESIDENT



Project: Bryan Road, Project #17118
Limits: From City of Rosenberg city limit to FM 2977

Landtech Project: 1820128

MONTHLY PROGRESS REPORT NO. 7
January 1, 2019 to January 31, 2019

Preliminary Design Phase Percent Complete (approximate): 95%

Project Management:

- Coordinated with FBC MUD #66 and Rose Ranch Channel fee owner on drainage outfall agreement;

Final Design Phase Percent Complete (approximate): 16%

Project Management:

- Bi-weekly meetings with BBI;
- Coordinated with City of Rosenberg, Costello, and Pape-Dawson on Sanitary force main for Sunset Crossing Liftstation and Bryan Crossing entrance;

Roadway:

- Revised horizontal and vertical alignments and roadway geometry addressing comments from FBC;
- Updated plan and profile sheets.

Drainage:

- Revised preliminary design to coordinate with profile and geometry update;
- Performed drainage analysis to incorporate future condition featuring expanded impervious area.

Prepared by: _____
Wade Zhao, PE

Date: February 14, 2019

Svatek, Donna

From: Kevin A. Mineo, PE <kmineo@binkleybarfield.com>
Sent: Wednesday, February 20, 2019 8:55 AM
To: Svatek, Donna; ENGINvoices
Subject: RE: BRYAN RD- INVOICE 55666 and 55719

Donna-

I approve both of these invoices. Please process further on your side and disregard the previous invoice email sent by LandTech. Please let me know if you have any questions or if there is any confusion.

Kind Regards

Kevin A. Mineo, PE | Sr. Project Manager
Binkley & Barfield, Inc. | TBPE F-257 | 713.869.3433 p | 713.907.3422 c

From: Kristal Jackson <kjackson@LandTech-Inc.com>
Sent: Wednesday, February 20, 2019 8:53 AM
To: Kevin A. Mineo, PE <kmineo@binkleybarfield.com>; ENGINvoices@fortbendcountytexas.gov
Cc: Barbara A Norris <banorris@LandTech-Inc.com>
Subject: BRYAN RD- INVOICE 55666 and 55719

CAUTION: This email originated from outside of the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

Good Morning,

Please replace this email with previous email sent on 2/14/19.

Thank you,

Kristal Jackson

LANDTECH

2525 North Loop West, Suite 300

Houston, Texas 77008

T: 713-861-7068

F: 713-861-4131

M: 346-404-5243

www.landtech-inc.com

TxBPE Reg. No. F-1364 • TxBPLS Reg No. 10019100



The information contained in this transmission as well as all documents transmitted herewith are privileged and confidential information. This information is intended only for the use of the individual or entity to whom it was sent, and the recipient is obliged to protect this information as appropriate. If the recipient of the e-mail, and/or the