

PO# 166452  
ams

# CHANGE ORDER

## FORT BEND COUNTY ENGINEERING

- Distribution:
- FBC Engineering
  - FBC Judge
  - FBC Purchasing
  - Contractor
  - Consultant

**Address:** 301 Jackson Street  
Richmond, Texas 77469

**Phone:** 281-633-7500

**Fax:** 281-342-7366

**Web site:** www.FortBendCountyTx.gov

**PROJECT:**  
Construction of Sansbury Boulevard from Grand Estates Drive to Williams Way Boulevard

CHANGE ORDER NUMBER ..... 01  
DATE ..... Feb. 20, 2019  
PROJECT NUMBER ..... 13111  
CONTRACT FOR ..... 2,324,077.00  
CONTRACT DATE ..... July 16, 2018  
FBC PURCHASE ORDER NO ..... 166452

**CONTRACTOR:**  
Unitas Construction, Inc.  
17515 Spring Cypress #C707  
Cypress, Texas 77429

The contract is changed as follows:  
56 days to be added to the contract time for delays related to the survey control information for the project.


**Not valid until signed by Fort Bend County and Contractor.**

The Original ( <b>Contract Sum</b> ) .....	\$ 2,324,077.00 ✓
Net change by previously authorized Change Orders .....	\$ 0.00
The ( <b>Contract Sum</b> ) Prior to this Change Order was .....	\$ 2,324,077.00 ✓
The ( <b>Contract Sum</b> ) will be <input type="checkbox"/> increased <b>or</b> <input type="checkbox"/> decreased <b>or</b> <input checked="" type="checkbox"/> unchanged by this Change Order in the amount of .....	
	\$ 0.00
The new ( <b>Contract Sum</b> ) including this Change Order will be .....	\$ 2,324,077.00 ✓


The Contract Time will be  increased **or**  decreased **or**  unchanged by **56** days.  
The Date of Substantial Completion as of this Change Order therefore is  
 changed **or**  unchanged to **3/08/2019**.

Authorized:

Fort Bend County Engineering  
Stacy Slaywinski, PE  
301 Jackson  
Richmond, Texas 77469

By:   
(signature)  
DATE: 02/26/19

CONTRACTOR

By:   
(signature)  
DATE: 2/22/2019

Fort Bend County Judge  
Honorable KP George  
301 Jackson St., #719  
Richmond, Texas 77469

By: \_\_\_\_\_  
(signature)  
DATE: \_\_\_\_\_

REQUEST FOR EXTENSION OF TIME

PROJECT: Sansbury Boulevard

OWNER: Fort Bend County

ATTENTION: Stacy Slawinski

DATE: February 13, 2019

JOB NUMBER: FBC Mobility Project # 13111 (PO# 166452)

To Whom It May Concern:

We request extension of completion time on our contract in the amount of \_\_\_\_\_

Calendar Day(s) specified as follows: (Please Circle Day of the month)

Month: July 16, 2018 Thru September 21, 2018

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

Reason for Request:

See attached time extension request.

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

By: \_\_\_\_\_  
PROJECT MANAGER

Recommend Approval for extension of 56 Calendar Days.

Recommend Disapproval. ( see following comments).

Based on the time frame indicated and the exclusion of the time from the Contractor's design team to "produce a completed model", since this time would have been needed regardless of when the model was received, the addition of 56 days have been approved to be added to the contractor time. This will revised the contract completion date to March 8, 2019.

Authorized

BY: 

DATE: February 20, 2019



Unitas Construction, Inc.  
17515 Spring Cypress #C707  
Cypress, TX 77429

Please address reply attn: Chris Scruggs

TO: Fort Bend County Engineering Office  
2019  
301 Jackson, Fourth Floor  
Richmond, Texas 77469

Date: February 13,

Ref: Sansbury Blvd

Attn: Conrad Beinstingel

Sir,

Unitas Construction, Inc. respectfully request an additional 68 days be added to the contract duration.

The original start date for this project was July 16, 2018 but the original control points were no longer in existence due to area construction. We received the new control points and final elevation confirmations on September 9, 2018 from the engineer, at which point we relayed those to the model design team, who were able to produce a completed model for the project on September 21, 2018.

Therefore the 68 days from July 16, 2018 thru September 21, 2018 are the days we are respectfully requesting to be added to the contract.

Please let me know if you need any further information or have any questions or concerns.

Sincerely,

*Chris Scruggs*

Chris Scruggs  
Unitas Construction, Inc.  
281-850-0000