

LANDTECH

PO# 166463 BH
 rec 486331
 4/1/19

Landtech, Inc.
 2525 North Loop West, Suite 300
 Houston, Texas 77008
 T: 713-861-7068; F: 713-861-4131
 TxBPE Reg. No. F-1364
 TxBPLS Reg. No. 10019100

FORT BEND COUNTY ENG. DEPT.
 1710 SEAMIST DRIVE
 HOUSTON, TX 77008
 KEVIN MINEO

INVOICE NUMBER: 55809
 DATE: 03/21/2019
 PROJECT ID: 1820128
 CLIENT ID: 0711

FOR PROFESSIONAL SERVICES FROM FEBRUARY 01,2019 THROUGH FEBRUARY 28,2019

BRYAN RD FROM CITY OF ROSENBERG CL TO FM 2977


✓ COUNTY PROJECT: 17118 PO # 166463

Description	Contract Amount	Percent Complete	Prior Billed	Total Billed	Current Billed
PRELIMINARY DESIGN	188,814.00	95.00	179,370.85	179,370.85	0.00
FINAL DESIGN	175,493.50	38.00	31,566.30	66,685.52	35,119.22
BID PHASE	18,418.00	0.00	0.00	0.00	0.00
CONSTRUCTION PHASE	35,886.00	0.00	0.00	0.00	0.00
CONTINGENCY	25,772.00	0.00	0.00	0.00	0.00
Total	444,383.50 ✓	55.37	210,937.15 ✓	246,056.37 ✓	35,119.22

TOTAL INVOICE DUE 35,119.22

OK, JSS
 04/01/19

THANK YOU,
 APPROVED BY

for  PE
 GLENN GRAHAM, P.E.
 VICE PRESIDENT



Project: Bryan Road, Project #17118
Limits: From City of Rosenberg city limit to FM 2977

Landtech Project: 1820128

MONTHLY PROGRESS REPORT NO. 8
February 1, 2019 to February 30, 2019

Preliminary Design Phase Percent Complete (approximate): 95%

Project Management:

- Coordinated with FBC MUD #66 and Rose Ranch Channel fee owner on drainage outfall agreement;

Final Design Phase Percent Complete (approximate): 38%

Project Management:

- Bi-weekly meetings with BBI;
- Coordinated with City of Rosenberg, Costello, Bovay, and Pape-Dawson on Sanitary force main for Sunset Crossing Liftstation, Sanitary gravity, and Bryan Crossing entrance;

Roadway:

- Revised horizontal and vertical alignments and roadway geometry addressing comments from FBC;
- Developed plan and profile, traffic control plan, and SW3P sheets for 70% plans.

Drainage:

- Revised preliminary design to coordinate with profile and geometry update;
- Performed drainage analysis to incorporate future condition featuring expanded impervious area.
- Developed drainage area maps and drainage calculation, and signing & pavement marking sheets for 70% plans.

Prepared by: _____
Wade Zhao, PE

Date: March 26, 2019

Harris, Britten

From: Kevin A. Mineo, PE <kmineo@binkleybarfield.com>
Sent: Monday, April 01, 2019 10:31 AM
To: ENGInvoices
Cc: Svatek, Donna
Subject: RE: BRYAN RD- INVOICE 55809

Donna-

I approve this invoice to be processed by Fort Bend County.

Kind Regards,

Kevin A. Mineo, PE | Sr. Project Manager
Binkley & Barfield, Inc. | TBPE F-257 | 713.869.3433 p | 713.907.3422 c

From: Kristal Jackson <kjackson@LandTech-Inc.com>
Sent: Monday, April 1, 2019 7:57 AM
To: ENGInvoices@fortbendcountytexas.gov
Cc: Barbara A Norris <banorris@LandTech-Inc.com>; Kevin A. Mineo, PE <kmineo@binkleybarfield.com>
Subject: RE: BRYAN RD- INVOICE 55809

CAUTION: This email originated from outside of the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

Good Morning,

Please see attached invoice.

Let me know if I can be of further assistance.

Thank you,

Kristal Jackson

LANDTECH

2525 North Loop West, Suite 300

Houston, Texas 77008

T: 713-861-7068

F: 713-861-4131

M: 346-404-5243

www.landtech-inc.com

TxBPE Reg. No. F-1364 • TxBPLS Reg No. 10019100



The information contained in this transmission as well as all documents transmitted herewith are privileged and confidential information. This information is intended only for the use of the individual or entity to whom it was sent,

and the recipient is obliged to protect this information as appropriate. If the recipient of the e-mail, and/or the documents attached is not the intended recipient, you are hereby notified that any dissemination, distribution or reproduction, copy, or storage of this communication is strictly prohibited.