

STATE OF TEXAS §
 §
COUNTY OF FORT BEND §

**AMENDMENT TO AGREEMENT FOR
PROFESSIONAL CONSULTING SERVICES
DRAINAGE STUDY OF MCCRARY ROAD, BRAZOSWOOD, AND WOODS EDGE AREA**

THIS AMENDMENT, is made and entered into by and between Fort Bend County (hereinafter “County”), a body corporate and politic under the laws of the State of Texas, and Freese and Nichols, Inc., (hereinafter “Consultant”), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Professional Consulting Services on May 22, 2018, (hereinafter “Agreement”); and

WHEREAS, the parties desire to amend the Agreement to all the Consultant to provide additional Services and increase the total Maximum Compensation under the Agreement for the completion of such additional Services.

NOW, THEREFORE, the parties do mutually agree as follows:

1. County shall pay Consultant an additional twelve thousand three hundred ninety-four dollars and no/100 (\$12,394.00), for the additional Services as described in Consultant’s Request for Authorization Amendment attached hereto as Exhibit “A” and incorporated herein for all purposes.
2. The Maximum Compensation payable to Consultant for Services rendered is hereby increased to an amount not to exceed one hundred fifty-nine thousand nine hundred ninety-four dollars and no/100 (\$159,994.00), authorized as follows:
 - \$147,600.00 under the Agreement; and
 - \$12,394.00 under this Amendment.
3. In no case shall the amount paid by County for all Services under the Agreement and this Amendment exceed the Maximum Compensation without written agreement executed by both parties.
4. The Time of Performance under the Agreement is hereby extended to end no later than April 30, 2019.

Except as provided herein, all terms and conditions of the Agreement shall remain unchanged.

IN WITNESS WHEREOF, the parties hereto have signed or have caused their respective names to be signed to be effective on the dated signed by the last party hereto.

FORT BEND COUNTY

FREESE AND NICHOLS, INC

KP George, County Judge



Authorized Agent – Signature

Date

Hector E. Olmos

Authorized Agent – Printed Name

ATTEST:

Principal Vice President

Title

Laura Richard, County Clerk

April 3, 2019

Date

AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$ _____ to accomplish and pay the obligation of Fort Bend County under this contract.

Robert Ed Sturdivant, County Auditor

EXHIBIT A

March 29, 2019

Mr. Dwayne Grigar, CFM
 Project Manager
 Fort Bend County Commissioner Pct. 1 Office
 301 Jackson Street
 Richmond, TX 77469

Re: Request for Authorization Amendment – PO 166305
 Drainage Study for McCrary Road, Brazoswood, and Woods Edge Area

Dear Mr. Grigar:

Freese and Nichols, Inc. (FNI) has been engaged in the drainage study for McCrary Road, Brazoswood, and Woods Edge areas. FNI requests additional funding to cover the costs for the effort associated with the evaluation and documentation of additional alternatives that were not included in the original scope of work, as directed by the County.

Additional alternatives include evaluation of the impacts from GCWA pumping operations on Jones Creek, additional channel sections and alignments for channel improvements, additional combination of individual alternatives, and developing cost estimates.

The total effort associated with these alternatives is \$12,394.

Task	PM	EIT	GIS	QC	
Hourly Rate	\$222	\$103	\$132	\$146	
Additional Alternatives	20	64	7	3	
Total (hrs)	20	64	7	3	94
Total Effort (\$)	4,440	6,592	924	438	12,394

If you have any questions, please do not hesitate to contact me at 713.600.6856.

Sincerely,



Héctor Olmos, P.E., CFM
 Associate