


IN WITNESS WHEREOF, the parties put their hands to this Amendment on the dates indicated below.

FORT BEND COUNTY

LOCKWOOD, ANDREWS & NEWNAM, INC.

KP George, County Judge



Authorized Agent- Signature

Date

Jeffrey R. Thomas

Authorized Agent- Printed Name

ATTEST:

VP, Facilities Team Leader

Title

Laura Richard, County Clerk

4/12/2019

Date

AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$_____ to accomplish and pay the obligation of Fort Bend County under this contract.

Robert Ed Sturdivant, County Auditor

ATTACHMENT A

W/A #2 DETAIL	Original Budget	Amendment #1	Amendment			Amendment #5	Total Budget
			#2	#3	#4		
Base Fee	\$ 675,297.00	\$ 407,335.00	\$ (186,990.00)	\$ 14,000.00	\$ 45,801.00	\$ 374,667.00	\$ 1,330,109.00
Fuel System Packaged			\$ 25,000.00				\$ 25,000.00
Recycle Bus Wash Package			\$ 25,000.00				\$ 25,000.00
Oil/Water Separator			\$ 10,000.00				\$ 10,000.00
Vehicle Lifts/Comp.Air			\$ 20,000.00				\$ 20,000.00
Subtotal Facility	\$ 675,297.00	\$ 407,335.00	\$ (106,990.00)	\$ 14,000.00	\$ 45,801.00	\$ 374,667.00	\$ 1,410,109.00
Bamore Road	\$ 188,000.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 188,000.00
Subtotal Facility plus Bamore Rd	\$ 863,297.00	\$ 407,335.00	\$ (106,990.00)	\$ 14,000.00	\$ 45,801.00	\$ 374,667.00	\$ 1,598,109.00
<u>ONLY IF NEEDED</u>							
Environmental	\$ -	\$ -	\$ 22,000.00	\$ (910.00)	\$ -	\$ -	\$ 21,090.00
Modify Existing Fuel Depot	\$ 55,000.00	\$ -	\$ (55,000.00)	\$ -	\$ -	\$ -	\$ -
Obtain ROW for Bamore Extension	\$ 15,000.00	\$ -	\$ (15,000.00)	\$ -	\$ -	\$ -	\$ -
FFE Office Space Turnkey	\$ 42,680.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 42,680.00
FFE Maintenance Turnkey	\$ 3,750.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 3,750.00
PEER Review	\$ 5,000.00	\$ -	\$ (5,000.00)	\$ -	\$ -	\$ -	\$ -
LONP Prep	\$ 8,800.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 8,800.00
Total W/A	\$ 993,527.00	\$ 407,335.00	\$ (159,990.00)	\$ 13,090.00	\$ 45,801.00	\$ 374,667.00	\$ 1,674,429.00