

LANDTECH

Landtech, Inc.
2525 North Loop West, Suite 300
Houston, Texas 77008
T: 713-861-7068; F: 713-861-4131

PO # 166463
DMS Rec 493455

FORT BEND COUNTY ENG. DEPT.
1710 SEAMIST DRIVE
HOUSTON, TX 77008
KEVIN MINEO

INVOICE NUMBER: 55901
DATE: 05/19/2019
PROJECT ID: 1820128
CLIENT ID: 0711

FOR PROFESSIONAL SERVICES FROM APRIL 01,2019 THROUGH APRIL 30,2019

BRYAN RD FROM CITY OF ROSENBERG CL TO FM 2977

COUNTY PROJECT: 17118 PO # 166463

Description	Contract Amount	Percent Complete	Prior Billed	Total Billed	Current Billed
PRELIMINARY DESIGN	188,814.00	95.00	179,370.85	179,370.85	0.00
FINAL DESIGN	175,493.50	63.70	75,644.40	111,793.52	36,149.12
BID PHASE	18,418.00	0.00	0.00	0.00	0.00
CONSTRUCTION PHASE	35,886.00	0.00	0.00	0.00	0.00
CONTINGENCY	25,772.00	0.00	0.00	0.00	0.00
Total	444,383.50	65.52	255,015.25	291,164.37	36,149.12

TOTAL INVOICE DUE

36,149.12

OK, JSS
05/21/19

THANK YOU,
APPROVED BY

for *Glenn Graham* .PE
GLENN GRAHAM, P.E.
VICE PRESIDENT



Fort Bend County

LANDTECH

Project: Bryan Road, Project #17118
Limits: From City of Rosenberg city limit to FM 2977

Landtech Project: 1820128

MONTHLY PROGRESS REPORT NO. 10
March 1, 2019 to March 31, 2019

Design Phase Percent Complete (approximate):

71%

Project Management:

- Bi-weekly meetings with BBI;
- Coordinated with City of Rosenberg, Costello, Bovay, and Pape-Dawson on Sanitary force main for Sunset Crossing Liftstation, Sanitary gravity, and Bryan Crossing entrance.

Plan Development:

- Refined horizontal and vertical alignments and roadway geometry coordinating with adjacent development;
- Performed additional drainage analysis to incorporate PER comments from Fort Bend County Drainage District;
- Refined storm sewer design, traffic control plan, and SW3P sheets;
- Started addressing 70% comments.

Utility Coordination:

- Evaluated utility coordination work by Weisser Engineering;
- Contacted utility companies for utility research.

Prepared by: _____
Wade Zhao, PE

Date: May 20, 2019

Svatek, Donna

From: Kevin A. Mineo, PE <kmineo@binkleybarfield.com>
Sent: Thursday, May 30, 2019 3:48 PM
To: Svatek, Donna; ENGINvoices
Subject: RE: BRYAN RD FROM CITY OF ROSENBERG CL TO FM 2977 - 1820128 - INVOICE 55901

Donna-

I approve this invoice to be progressed by Fort Bend County.

Kind Regards,

Kevin A. Mineo, PE | Sr. Project Manager
Binkley & Barfield, Inc. | TBPE F-257 | 713.869.3433 p | 713.907.3422 c

From: Accounting <Accounting@LandTech-Inc.com>

Sent: Thursday, May 30, 2019 2:28 PM

To: ENGINVOICES@FORTBENDCOUNTYTX.GOV

Cc: Kevin A. Mineo, PE <kmineo@binkleybarfield.com>; Barbara A Norris <banorris@LandTech-Inc.com>; Wade Zhao <wzhao@LandTech-Inc.com>

Subject: BRYAN RD FROM CITY OF ROSENBERG CL TO FM 2977 - 1820128 - INVOICE 55901

CAUTION: This email originated from outside of the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

Good afternoon,

Please see attached invoice.

Let me know if I can be of further assistance.

Thank you,

Candida Sanderfer

LANDTECH

2525 North Loop West, Suite 300

Houston, Texas 77008

T: 713-861-7068

F: 713-869-6177

www.landtech-inc.com

TxBPE Reg. No. F-1364 • TxBPLS Reg No. 10019100



The information contained in this transmission as well as all documents transmitted herewith are privileged and confidential information. This information is intended only for the use of the individual or entity to whom it was sent.