

PO # 166463
DMS REC 497176

Landtech, Inc.
2525 North Loop West, Suite 300
Houston, Texas 77008
T: 713-861-7068; F: 713-861-4131

FORT BEND COUNTY ENG. DEPT.
1710 SEAMIST DRIVE
HOUSTON, TX 77008
KEVIN MINEO

INVOICE NUMBER: 55994
DATE: 06/22/2019
PROJECT ID: 1820128
CLIENT ID: 0711

FOR PROFESSIONAL SERVICES FROM MAY 01, 2019 THROUGH MAY 31, 2019


BRYAN RD FROM CITY OF ROSENBERG CL TO FM 2977
COUNTY PROJECT: 17118 PO # 166463

Description	Contract Amount	Percent Complete	Prior Billed	Total Billed	Current Billed
PRELIMINARY DESIGN	188,814.00	95.00	179,370.85	179,370.85	0.00
FINAL DESIGN	175,493.50	65.98	111,793.52	115,793.19	3,999.67
BID PHASE	18,418.00	0.00	0.00	0.00	0.00
CONSTRUCTION PHASE	35,886.00	0.00	0.00	0.00	0.00
CONTINGENCY	25,772.00	0.00	0.00	0.00	0.00
Total	444,383.50 ✓	66.42	291,164.37 ✓	295,164.04 ✓	3,999.67

TOTAL INVOICE DUE 3,999.67

OK. AIA.
6/29/2019

THANK YOU
APPROVED BY

for  P.E.
GLENN GRAHAM, P.E.
VICE PRESIDENT



Project: Bryan Road, Project #17118
Limits: From City of Rosenberg city limit to FM 2977

Landtech Project: 1820128

MONTHLY PROGRESS REPORT NO. 11
May 1, 2019 to May 31, 2019

Design Phase Percent Complete (approximate):

82%

Project Management:

- Bi-weekly meetings with BBI;
- Coordinated with City of Rosenberg, Costello, Bovay, and Pape-Dawson on Sanitary force main for Sunset Crossing Liftstation, Sanitary gravity, and Bryan Crossing entrance.

Drainage Analysis and Design:

- Revisited drainage analysis based on recently obtained previous drainage analysis reports by LJA and Jones Carter.

Plan Development:

- Refined horizontal and vertical alignments and roadway geometry coordinating with adjacent development;
- Refined storm sewer design, traffic control plan, and SW3P sheets;
- Continued addressing 70% comments.

Utility Coordination:

- Evaluated utility coordination work by Weisser Engineering;
- Continued coordination with utility companies.

Prepared by: _____
Wade Zhao, PE

Date: June 24, 2019

Svatek, Donna

From: Kevin A. Mineo, PE <kmineo@binkleybarfield.com>
Sent: Wednesday, June 26, 2019 6:28 PM
To: Svatek, Donna; ENGINvoices
Subject: RE: Bryan Rd from City of Rosenberg CL to FM 2977 - Invoice 55994

Donna-

I approve this invoice to process further by Fort Bend County.

Kind Regards

Kevin A. Mineo, PE | Sr. Project Manager
Binkley & Barfield, Inc. | TBPE F-257 | 713.869.3433 p | 713.907.3422 c

From: Accounting <Accounting@LandTech-Inc.com>
Sent: Tuesday, June 25, 2019 7:18 AM
To: ENGINVOICES@FORTBENDCOUNTYTX.GOV
Cc: Barbara A Norris <banorris@LandTech-Inc.com>; Wade Zhao <wzhao@LandTech-Inc.com>; Kevin A. Mineo, PE <kmineo@binkleybarfield.com>
Subject: Bryan Rd from City of Rosenberg CL to FM 2977 - Invoice 55994

CAUTION: This email originated from outside of the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

Good morning,

Please see attached invoice.

Let me know if I can be of further assistance.

Thank you,

Candida Sanderfer

LANDTECH

2525 North Loop West, Suite 300

Houston, Texas 77008

T: 713-861-7068

F: 713-869-6177

www.landtech-inc.com

TxBPE Reg. No. F-1364 • TxBPLS Reg No. 10019100



The information contained in this transmission as well as all documents transmitted herewith are privileged and confidential information. This information is intended only for the use of the individual or entity to whom it was sent, and the recipient is obliged to protect this information as appropriate. If the recipient of the e-mail, and/or the