



Fort Bend County Engineering
FORT BEND COUNTY, TEXAS

J. Stacy Slawinski, P.E.
County Engineer

July 2, 2019

Commissioner W. A. "Andy" Meyers
Fort Bend County Precinct 3
22333 Grand Corner Drive
Katy, Texas 77494

RE: Temporary Road Closure – Ephram Drive from Grayson Lakes Boulevard to Gaston Road (Mobility Project #13311-Gaston Road Seg. 1)

Dear Commissioner:

We are requesting temporary road closure of Ephram Drive from Grayson Lakes Boulevard to Gaston Road during construction, pursuant to Section 251.011 of the Texas Transportation Code. The request for temporary road closure date is July 15, 2019 to August 16, 2019. This is for the proposed tie-in to Gaston Road.

The request will be placed on the July 9, 2019 Commissioners Court agenda. The detour and traffic control plan is attached. Advance warning signage will be posted prior to the road closure.

Should you have any questions please do not hesitate to call me at 281-633-7509.

Sincerely,

Rick J. Staigle, PE, PTOE

Rick J. Staigle, PE, PTOE
First Assistant County Engineer

Attachment: Detour map

cc: Mr. Michael Boenig, Allgood Construction Co., Inc. michael@allgoodconstruction.com
Mr. Guillermo Gomez-Salas, AECOM Guillermo.gomezsalas@aecom.com
Mr. Clifford Halvorsen, AECOM Clifford.Halvorsen@aecom.com
Mr. Wesley Crawford, FBC Engineering
Mr. Chris Debaillon, FBC Traffic Engineer
Mr. Brian Fields, FBC Road & Bridge
File

301 Jackson St., Suite 401, Richmond, TX 77469
Phone 281-633-7500



UTILITY & PAVING CONTRACTOR

1702 SETTEGAST RANCH ROAD, RICHMOND, TX 77406

(281) 499-9621 TELEPHONE * (281) 261-5565 FAX

June 27, 2019

Fort Bend County
301 Jackson Street
Richmond, TX 77469

Michael Boenig
Allgood Construction Co. Inc.
1702 Settegast Ranch Rd
Richmond, TX 77406

Dear Mr. Crawford,


Request for Ephram Drive Road Closure, For Gaston Rd Reconstruction

Allgood Construction would like to request for the Ephram Drive to be temporary closed so that the proposed tie-in to Gaston Rd can be completed without having to complete the work in 4 phases. I would like to request that Ephram Drive to be closed for 28 days between the dates of July 15, 2019 to August 11, 2019. The requested time has 8 days of inclement weather days built into the requested 28 days. Cobb Fendley has provided a temporary detour plan for the intersection.




Sincerely,

A handwritten signature in blue ink that reads "Michael Boenig". The signature is written in a cursive, flowing style.


Michael Boenig
Project Manager
Allgood Construction Co. Inc.



- LEGEND**
- PROP CONSTRUCTION THIS PHASE
 - PROP DIRECTION OF TRAFFIC
 - EXIST DIRECTION OF TRAFFIC
 - TYPE III BARRICADE
 - TEMPORARY SIGN



EPHRAM DRIVE - DETOUR PLAN
NTS



- NOTES:**
- SIGN LOCATIONS CAN BE ADJUSTED TO FIT FIELD CONDITIONS.
 - EPHRAM DRIVE TO BE CLOSED DURING PHASE 1 STEP 2 OF CONSTRUCTION. DETOUR TRAFFIC PER THE DETOUR PLAN SHOWN. STREET CLOSURE TO BE LIMITED TO MAXIMUM FOURTEEN (14) CALENDAR DAYS. DETOUR PLAN TO BE APPROVED BY FORT BEND COUNTY PRIOR TO IMPLEMENTATION.
 - CONTRACTOR TO INSTALL PORTABLE CHANGEABLE MESSAGE SIGNS TO NOTIFY RESIDENTS OF ROADWAY CLOSURE TWO (2) WEEKS IN ADVANCE.



No.	Date	Revisions	App.



CobbFendley
 TBPE Firm Registration No. 274
 TBPLS Firm Registration No. 100467
 13430 Northwest Freeway, Suite 1100
 Houston, Texas 77040
 713.462.3242 | fax 713.462.3262
 www.cobbhendley.com

GASTON ROAD
 KATY FLEWELLEN ROAD TO
 GREENBUSCH ROAD

EPHRAM DRIVE
 DETOUR PLAN

SUBMITTED:	ES	DESIGNED BY:	ES
SCALE:	1"=50'	CC'D BY:	
DATE:	6/25/2019	SHEET NO 1 OF 1 SHEETS	
SURVEY BY:	WEISSER		
CF JOB NO:	1511-011		

6/25/2019 1:14:01 PM D:\cfo\2015\11011.Gaston+Rd+Segment+1\AUSTIN\project\1511011\EPHRAM*DETOUR.dgn