

LANDTECH

PO # 166463
oms

Landtech, Inc.
2525 North Loop West, Suite 300
Houston, Texas 77008
T: 713-861-7068; F: 713-861-4131
TxBPE Reg. No. F-1364
TxBPLS Reg. No. 10019100

FORT BEND COUNTY ENG. DEPT.
1710 SEAMIST DRIVE
HOUSTON, TX 77008
KEVIN MINEO

rec 499830
INVOICE NUMBER: 56032
DATE: 07/13/2019
PROJECT ID: 1820128
CLIENT ID: 0711

FOR PROFESSIONAL SERVICES FROM JUNE 01, 2019 THROUGH JUNE 30, 2019


BRYAN RD FROM CITY OF ROSENBERG CL TO FM 2977
COUNTY PROJECT: 17118 PO # 166463

Description	Contract Amount	Percent Complete	Prior Billed	Total Billed	Current Billed
PRELIMINARY DESIGN	188,814.00	97.87	179,370.85	184,788.60	5,417.75
FINAL DESIGN	175,493.50	69.13	115,793.19	121,311.19	5,518.00
BID PHASE	18,418.00	0.00	0.00	0.00	0.00
CONSTRUCTION PHASE	35,886.00	0.00	0.00	0.00	0.00
CONTINGENCY	25,772.00	0.00	0.00	0.00	0.00
Total	444,383.50 ✓	68.88	295,164.04 ✓	306,099.79 ✓	10,935.75

TOTAL INVOICE DUE 10,935.75

OK. AIA.
7/19/19

THANK YOU,
APPROVED BY


GLENN GRAHAM, P.E.
for VICE PRESIDENT



Project: Bryan Road, Project #17118
Limits: From City of Rosenberg city limit to FM 2977

Landtech Project: 1820128

MONTHLY PROGRESS REPORT NO. 12
June 1, 2019 to June 30, 2019

Preliminary Design Phase Percent Complete (approximate): 98%

- Attended Drainage meeting with FBC Drainage District on 6/20/2019
- Explored drainage outfall alternatives based on recently obtained previous drainage analysis reports by LJA and Jones Carter.

Design Phase Percent Complete (approximate): 85%

Project Management:

- Bi-weekly meetings with BBI;
- Coordinated with City of Rosenberg, Costello, Bovay, and Pape-Dawson on Sanitary force main for Sunset Crossing Liftstation, Sanitary gravity, and Bryan Crossing entrance.

Drainage Analysis and Design:

- Further drainage analysis based on recently obtained previous drainage analysis reports by LJA and Jones Carter and meeting with FBCDD.

Plan Development:

- Refined horizontal and vertical alignments and roadway geometry coordinating with adjacent development;
- Refined storm sewer design, traffic control plan, and SW3P sheets;
- Continued addressing 70% comments.

Utility Coordination:

- Coordination with utility companies AT&T, CenterPoint Energy, and Comcast on utility issues.

Prepared by: _____
Wade Zhao, PE

Date: July 11, 2019

Svatek, Donna

From: Kevin A. Mineo, PE <kmineo@binkleybarfield.com>
Sent: Tuesday, July 16, 2019 6:13 PM
To: Svatek, Donna
Cc: ENGINvoices
Subject: Re: BRYAN RD FROM CITY OF ROSENBERG CL TO FM 2977 - INVOICE 56032

Donna

I approve this invoice to be processed by Fort Bend County.

Kind regards

Kevin

Sent from my iPhone

On Jul 16, 2019, at 5:43 PM, Accounting <Accounting@landtech-inc.com> wrote:

CAUTION: This email originated from outside of the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

Good Afternoon,

Please see the attached invoice. Please let me know if I can be of any further assistance.

Thank you,

Candida Sanderfer

<image001.jpg>

2525 North Loop West, Suite 300
Houston, Texas 77008
T: 713-861-7068
F: 713-869-6177
www.landtech-inc.com
TxBPE Reg. No. F-1364 • TxBPLS Reg No. 10019100

<image002.png><image003.jpg>

The information contained in this transmission as well as all documents transmitted herewith are privileged and confidential information. This information is intended only for the use of the individual or entity to whom it was sent, and the recipient is obliged to protect this information as appropriate. If the recipient of the e-mail, and/or the documents attached is not the intended recipient, you are hereby notified that any dissemination, distribution or reproduction, copy, or storage of this communication is strictly prohibited.