



Fort Bend County Engineering
FORT BEND COUNTY, TEXAS

J. Stacy Slawinski, P.E.
County Engineer

MEMORANDUM

August 13, 2019

TO: Members of the Commissioners Court
RE: Hurtado Construction Company – Change Order 3

The total deficit is \$115,000. The funding will be transferred from the following project:

Project No.	Project Name	Amount
13109	Old Needville-Fairchilds	115,000