

CHANGE ORDER

FORT BEND COUNTY ENGINEERING

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

Address: 301 Jackson Street
 Richmond, Texas 77469
 Phone: 281-633-7500
 Fax: 281-342-7366
 Web site: www.FortBendCountyTx.gov

PROJECT:
 Bid 18-100
 Construction of Bamore Road Extension

CHANGE ORDER NUMBER 2
 DATE 8/5/19
 PROJECT NUMBER 2013 Mobility Bond 13406
 CONTRACT FOR Roadway
 CONTRACT DATE 11/22/2018
 FBC PURCHASE ORDER NO 171943

CONTRACTOR:
 ISI Contracting, Inc.
 5215 Fidelity Street
 Houston, TX 77029

The contract is changed as follows:
 Additional bid items not included in plan set.

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)	\$	983,730.40
Net change by previously authorized Change Orders	\$	55,589.30
The (Contract Sum) Prior to this Change Order was	\$	1,039,319.70
The (Contract Sum) will be <input checked="" type="checkbox"/> increased or <input type="checkbox"/> decreased or <input type="checkbox"/> unchanged by this Change Order in the amount of		
	\$	60,130.70
The new (Contract Sum) including this Change Order will be	\$	1,099,450.40


The Contract Time will be increased or decreased or unchanged by **64** days.
 The Date of Substantial Completion as of this Change Order therefore is
 changed or unchanged to **9/21/19**.


Authorized:

Fort Bend County Engineering
 J Stacy Slawinski, P.E.
 301 Jackson
 Richmond, Texas 77469

CONTRACTOR

Fort Bend County Judge
 Honorable KP George
 301 Jackson St., #719
 Richmond, Texas 77469

By: 
(signature)
 DATE: 8/19/19

By: 
(signature)
 DATE: 8-15-19

By: _____
(signature)
 DATE: _____