

LANDTECH

PO # 166463
 OMS Rec 503818
 Landtech, Inc.
 2525 North Loop West, Suite 300
 Houston, Texas 77008
 T: 713-861-7068; F: 713-861-4131

FORT BEND COUNTY ENG. DEPT.
 1710 SEAMIST DRIVE
 HOUSTON, TX 77008
 KEVIN MINEO

INVOICE NUMBER: 56114
 DATE: 08/20/2019
 PROJECT ID: 1820128
 CLIENT ID: 0711

FOR PROFESSIONAL SERVICES FROM JULY 01, 2019 THROUGH JULY 31, 2019

BRYAN RD FROM CITY OF ROSENBERG CL TO FM 2977

COUNTY PROJECT: 17118 PO # 166463

Description	Contract Amount	Percent Complete	Prior Billed	Total Billed	Current Billed
PRELIMINARY DESIGN	188,814.00	97.87	184,788.60	184,788.60	0.00
FINAL DESIGN	175,493.50	76.85	121,311.19	134,871.19	13,560.00
BID PHASE	18,418.00	0.00	0.00	0.00	0.00
CONSTRUCTION PHASE	35,886.00	0.00	0.00	0.00	0.00
CONTINGENCY	25,772.00	0.00	0.00	0.00	0.00
Total	444,383.50	71.93	306,099.79	319,659.79	13,560.00

TOTAL INVOICE DUE 13,560.00

OK. AIA
 8/22/19

THANK YOU,
 APPROVED BY

Glenn Graham, PE
 GLENN GRAHAM, P.E.
 for VICE PRESIDENT

8/20/2019



Project: Bryan Road, Project #17118
Limits: From City of Rosenberg city limit to FM 2977

Landtech Project: 1820128

MONTHLY PROGRESS REPORT NO. 13
July 1, 2019 to July 31, 2019

Design Phase Percent Complete (approximate):

88%

Project Management:

- Bi-weekly meetings with BBI;
- Coordinated with City of Rosenberg, Costello, Bovay, and Pape-Dawson on intersection improvement on Bryan @ FM 2977, Sanitary gravity, and Bryan Crossing entrance, and Bryan north ROW buildups.

Drainage Analysis and Design:

- Further drainage analysis based on updated information.
- Addressed BBI comments to drainage analysis report.

Plan Development:

- Refined storm sewer design, traffic control plan, and SW3P sheets;
- Continued addressing 70% comments.
- Continued 95% plan development.

Utility Coordination:

- Coordination with utility companies AT&T, CenterPoint Energy, and Comcast on utility issues.

Prepared by: _____

Wade Zhao, PE

Date: August 20, 2019

Svatek, Donna

From: Kevin A. Mineo, PE <kmineo@binkleybarfield.com>
Sent: Wednesday, August 21, 2019 3:23 PM
To: ENGINvoices
Subject: RE: Bryan Rd from City of Rosenberg CL to FM 2977 - Invoice 56114 -17118

Donna-

I approve this invoice to be approved by Fort Bend County.

Kind Regards,

Kevin A. Mineo, PE | Sr. Project Manager
Binkley & Barfield, Inc. | TBPE F-257 | 713.869.3433 p | 713.907.3422 c

From: Accounting <Accounting@LandTech-Inc.com>
Sent: Wednesday, August 21, 2019 12:11 PM
To: ENGINVOICES@FORTBENDCOUNTYTX.GOV
Cc: Wade Zhao <wzhao@LandTech-Inc.com>; Kevin A. Mineo, PE <kmineo@binkleybarfield.com>; Barbara A Norris <banorris@LandTech-Inc.com>
Subject: Bryan Rd from City of Rosenberg CL to FM 2977 - Invoice 56114

CAUTION: This email originated from outside of the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

Good Afternoon,

Please see attached invoice.

Let me know if I can be of further assistance.

Thank you,

Candida Sanderfer

LANDTECH

2525 North Loop West, Suite 300

Houston, Texas 77008

T: 713-861-7068

F: 713-869-6177

www.landtech-inc.com

TxBPE Reg. No. F-1364 • TxBPLS Reg No. 10019100



The information contained in this transmission as well as all documents transmitted herewith are privileged and confidential information. This information is intended only for the use of the individual or entity to whom it was sent, and the recipient is obliged to protect this information as appropriate. If the recipient of the e-mail, and/or the