

PO # 166567
Dms

FORT BEND COUNTY ENGINEERING

CHANGE ORDER

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

Address: 301 Jackson Street
Richmond, Texas 77469
Phone: 281-633-7500
Fax: 281-342-7366
Web site: www.FortBendCountyTx.gov

PROJECT:
Beechnut Street Pavement & Drainage
Improvements (FM1464 to Lobera Drive)

CHANGE ORDER NUMBER	2
DATE	8/16/19
PROJECT NUMBER	13201
CONTRACT FOR	\$2,324,888.89
CONTRACT DATE	6/05/2018
FBC PURCHASE ORDER NO	166567

CONTRACTOR:
Allgood Construction Co. Inc.
1702 Settegast Ranch Rd.
Richmond, Texas 77406

The contract is changed as follows:

Add payment for project signs approved by RFI #1, add yellow curb paint at median noses, add loop replacement at Beechnut & FM 1464 necessary due to increased pavement removal, add 26 calendar days to the project duration for meter installation, and reconcile the contract quantities to final quantities installed on the project.

Not valid until signed by Fort Bend County and Contractor.

The Original (**Contract Sum**)

.....	\$	2,324,888.89 ✓
Net change by previously authorized Change Orders	\$	174,298.40 ✓
The (Contract Sum) Prior to this Change Order was	\$	2,499,187.29 ✓
.....		
The (Contract Sum) will be <input type="checkbox"/> increased or <input checked="" type="checkbox"/> decreased or <input type="checkbox"/> unchanged by this Change Order in the amount of		-109,087.97
.....	\$	
The new (Contract Sum) including this Change Order will be	\$	2,390,099.32 ✓
.....	\$	

The Contract Time will be increased or decreased or unchanged by 26 days.
The Date of Substantial Completion as of this Change Order therefore is
 changed or unchanged to 6/29/2019.

Authorized:

Fort Bend County Engineering
Stacy Slawinski, P.E.
301 Jackson
Richmond, Texas 77469

CONTRACTOR

Fort Bend County Judge
Honorable KP George
301 Jackson St., #719
Richmond, Texas 77469

By: *Stacy Slawinski*
(signature) WC
DATE: 8/22/19

By: *[Signature]*
(signature)
DATE: 8/19/2019

By: _____
(signature)
DATE: _____

CHANGE ORDER #2

PROJECT: Bellaire Blvd -

OWNER: Fort Bend County

CONTRACTOR: Allgood Construction

DATE: 08/16/2019

CHANGE ORDER NO.: 2

JOB NO.: 13201

Item No.	Item Description	Unit Measure	Bid Quantity	Bid Cost	Bid Total	New Quantity	Unit Price	Total
NEW BID ITEMS								
126	Project Signs	EA	0	\$ -	\$ -	2	\$ 569.25	\$ 1,138.50
127	Median Nosing Curb Paint @ Intersections	LF	0	\$ -	\$ -	2099	\$ 0.95	\$ 1,994.05
128	Replace Loop Detectors @ FM 1464	LS	0	\$ -	\$ -	1	\$ 7,974.14	\$ 7,974.14
---	Reconcile Bid Quantities to Actual Quantities (See Attached Sheet for Detail)	N/A	N/A	N/A	N/A	N/A	N/A	\$ (120,194.66)

Change Order Total \$	(109,087.97)
-----------------------	--------------