



Fort Bend County Engineering  
FORT BEND COUNTY, TEXAS

J. Stacy Slawinski, P.E.  
County Engineer

## MEMORANDUM

September 10, 2019

**TO: Members of the Commissioners Court**  
**RE: Change Order 2**  
**Allgood Construction**  
**Gaston Road, Seg. 1, Project No. 13311**

The amount of this Change Order is \$202,635.07, which will create a deficit in the Gaston Road Project budget. The amount of **\$91,000** will be transferred from Greenbusch, 13312.

No.	Project	Proposed Fee
13312	Greenbusch	\$91,000.00
<b>TOTAL:</b>		<b>\$91,000.00</b>