

STATE OF TEXAS

§

§

COUNTY OF FORT BEND

§

**FIRST AMENDMENT TO WORK AUTHORIZATION NO. 7
AGREEMENT FOR PROFESSIONAL SERVICES PURSUANT TO RFP 15-072**

THIS FIRST AMENDMENT is made and entered into by and between Fort Bend County (hereinafter “County”), a body corporate and politic under the laws of the State of Texas, and WSP USA, Inc. formerly dba as Parsons Brinckerhoff, (the “Contractor”), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties have executed and accepted that certain Work Authorization No. 7 on or about May 7, 2019; and

WHEREAS, the following changes are incorporated as if a part of the WA No.7 incorporated by reference in the same as if fully set forth verbatim herein:

NOW, THEREFORE, the parties do mutually agree as follows:

1. The time of performance for services shall be increased for an additional period of time ending on March 31, 2020.
2. Appendix A of the Scope of Work, “Cost Proposal” shall be replaced with the new Appendix A, “Cost Proposal” attached hereto as Exhibit A.
3. The Maximum Compensation for the revised Scope of Services shall be increased by seven thousand two hundred eleven dollars and eleven cents (**\$7,211.11**) bringing the new Total Maximum Compensation to one hundred forty-four thousand one hundred ninety-four dollars and eleven cents (**\$144,194.11**). In no case shall the amount paid by County for Scope of Services exceed the Maximum Compensation without an approved Amendment in writing.

All terms and conditions of WA No. 7, including any addenda or amendments, not modified herein shall remain in full force and effect for the term of Agreement. If there is a conflict between this First Amendment and WA No. 7, the provisions of this First Amendment shall prevail with regard to the conflict.

Except as provided herein, all terms and conditions of the Agreement shall remain unchanged.

{Execution Page Follows}

IN WITNESS WHEREOF, the parties put their hands to this Amendment on the dates indicated below.

FORT BEND COUNTY

WSP USA, Inc.

KP George, County Judge



Authorized Agent- Signature

James L. Caughorn

Authorized Agent- Printed Name

ATTEST:

Area Manager

Title

Laura Richard, County Clerk

10/11/2019

Date

AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$_____ to accomplish and pay the obligation of Fort Bend County under this contract.

Robert Edward Sturdivant, County Auditor

ATTACHMENT A

Appendix A: Cost Proposal

TRANSIT FEASIBILITY STUDY: CITY OF FULSHEAR
COST PROPOSAL AMENDMENT

9/20/2019

Project Team		WSP							The Lentz Group (sub consultant)				Total Cost
Title/Position	Senior Planning Manager	Project Manager	Senior Planner	Transportation Planner	Lead Engineer	Senior Project Accountant	WSP Labor Hours	WSP Costs	Principal	Project Manager	Public involvement Coordinator	The Lentz Group Cost	
Hourly Rate	\$297.30	\$149.15	\$114.00	\$80.78	\$138.00	\$101.18			\$185.00	\$100.00	\$75.00		
Task Description													
1	Project Management and Coordination												
1.1	Kickoff Meeting	3	4	5		1	13	\$1,994	4	12		\$1,940	
1.2	Project Progress Meetings		9	3	18	1	31	\$3,240	2	10		\$1,370	
1.3	Website Content		2	1		1	4	\$513					
	Task Total	3	15	4	23	3	48	\$5,746.63	6	22		\$3,310	\$9,056.63
2	Public Involvement and Stakeholder Coordination												
2.1	Steering Committee Meeting	3	20	2	40	1	66	\$7,435					
2.2	Stakeholder Meetings	3	10	2	25	1	41	\$4,732	4	14	40	\$5,140	
2.3	Survey	1	5	0	10	1	17	\$1,952	6	22		\$3,310	
2.4	Public Meetings	9	20	0	20	1	50	\$7,375	11	111	10	\$13,885	
	Task Total	16	55	4	95	4	174	\$21,494.87	21	147	50	\$22,335	\$43,829.87
3	Data Collection												
3.1	City Profile		5	2	30	1	38	\$3,498					
3.2	Plans, Reports, and Studies		8	2	30	1	41	\$3,946					
3.3	Site Visit		1	2	4	1	8	\$801					
	Task Total		14	6	64	3	87	\$8,245.56					\$8,245.56
4	Existing Conditions and Needs Assessment												
4.1	Existing Condition Analysis	2	20	13	100	1	136	\$13,239					
4.2	Transit Need Assessment	2	10	5	35	1	53	\$5,585					
4.3	Vision Statement	1	3	0	5	1	10	\$1,250					
	Task Total	5	33	18	140	3	199	\$20,073.19					\$20,073.19

TRANSIT FEASIBILITY STUDY: CITY OF FULSHEAR
COST PROPOSAL AMENDMENT

9/20/2019

Project Team		WSP							The Lentz Group (sub consultant)				Total Cost	
Title/Position	Senior Planning Manager	Project Manager	Senior Planner	Transportation Planner	Lead Engineer	Senior Project Accountant	WSP Labor Hours	WSP Costs	Principal	Project Manager	Public involvement Coordinator	The Lentz Group Cost		
Hourly Rate	\$297.30	\$149.15	\$114.00	\$80.78	\$138.00	\$101.18			\$185.00	\$100.00	\$75.00			
Task Description														
5	Concept Development and Evaluation													
5.1	Transit Service Models and Pee		10	4	20		1	35	\$3,664					
5.2	Preliminary Concept Development	2	25	3	65		1	96	\$10,017					
5.3	Cost Estimation and Funding Scan	2	5	3	25	30	1	66	\$7,943					
5.4	Conceptual Evaluation	1	20	3	40		1	65	\$6,955					
5.5	Implementation Plan	1	10	4	20		1	36	\$3,962					
	Task Total	6	70	17	170	30	5	298	\$32,540.80				\$32,540.80	
6	Documentation													
6.1	Draft Report	4	40	30	120		1	195	\$20,370					
6.2	Final Report	4	10	15	40		1	70	\$7,723					
	Task Total	8	50	45	160		2	265	\$28,093.06				\$28,093.06	
TOTAL HOURS		38	237	94	652	30	20	1,071		27	169	50		
TOTAL LABOR COST									\$116,194				\$25,645	\$141,839
OTHER DIRECT EXPENSE									\$2,000				\$355	\$2,355
TOTAL COST									\$118,194				\$26,000	\$144,194.11