



2929 Briarpark Drive
Suite 600
Houston, TX 77042

Phone 713.953.5200
Fax 713.953.5026
www.lja.com

February 14, 2020

Invoice No: 202002109

For services through 1/31/2020

Bill To:

County Auditor
Fort Bend County Engineering
301 Jackson
Richmond, TX 77469

Remit Payment To:

LJA Engineering, Inc.
2929 Briarpark Drive, Suite 600
Houston, TX 77042

Project No: 1704-1605 Westpark Tollway Phase I

RE: P.O. Number: 137086

T&M Phase: 801 - Engineering

Professional Services	Billed Hours	Billed Rate	Current Billed
Field / Office Engineer			
Kronenberger, Rick	14.00	184.17	\$2,578.38
<i>Subtotal</i>	<i>14.00</i>		<i>\$2,578.38</i>
		Total For Phase: 801	\$2,578.38

Total Amount Due \$2,578.38

	<i>Current</i>	<i>Previous</i>	<i>Total</i>
<i>BTD for Total Project</i>	<i>\$2,578.38</i>	<i>\$1,140,144.31</i>	<i>\$1,142,722.69</i>

Contract Amount: \$1,253,718.90
Previously Billed: \$1,140,144.31
Current Billing: \$2,578.38
Remaining Contract Amount: \$110,996.21

Approved By: 
Richard Kronenberger

BILLING BACKUP

Friday, February 14, 2020 3:19:03 PM

T&M Phase: 801 - Engineering

Professional Services		Date	Billed Hours	Billed Rate	Current Billed
Field / Office Engineer					
Rick Kronenberger	T372650	01/17/20	3.0000	\$184.1700	\$552.51
Rick Kronenberger	T374840	01/27/20	4.0000	\$184.1700	\$736.68
Change Order					
Rick Kronenberger	T374840	01/28/20	2.0000	\$184.1700	\$368.34
Change Order Approval					
Rick Kronenberger	T374840	01/29/20	3.0000	\$184.1700	\$552.51
Pay Estimates					
Rick Kronenberger	T374840	01/30/20	2.0000	\$184.1700	\$368.34
Pay Estimate					

Total For Phase: 801 \$2,578.38

Total Time and Material Fees \$2,578.38

Total Amount Due \$2,578.38

TIMESHEET

Rick Kronenberger (1090)

From: 1/11/2020 To: 1/17/2020

Submitted By: Rick Kronenberger Date: 1/20/2020 7:25:33 AM
Approved By: John Shackett Date: 1/20/2020

Project	Job Title	Sat 11	Sun 12	Mon 13	Tue 14	Wed 15	Thu 16	Fri 17	Total
1704-1605.801	Field / Office Engineer							3	3
Westpark Tollway Phase I.Engineering									
Total:								3	3

Comments

TIMESHEET**Rick Kronenberger (1090)**Submitted By: Rick KronenbergerDate: 2/3/2020 7:23:58 AMFrom: **1/25/2020** To: **1/31/2020**Approved By: John ShackettDate: 2/3/2020

Project	Job Title	Sat 25	Sun 26	Mon 27	Tue 28	Wed 29	Thu 30	Fri 31	Total
1704-1605.801	Field / Office Engineer			4	2	3	2		11
Westpark Tollway Phase I.Engineering									
Total:				4	2	3	2		11

Comments

1704-1605.801 - Westpark Tollway Phase I.Engineering

1/27/2020 Change Order

1/28/2020 Change Order Approval

1/29/2020 Pay Estimates

1/30/2020 Pay Estimate

FM 1093/Westpark Tollway Project, Phase 1

Progress Report 37

1/1/2020 – 1/31/2020

Work Performed This Period

Engineering

- Assisted final change order processing with Fort Bend County
- Prepared and processed Final Estimate

Field Inspection

- None

Project Status

- LIA Earned to Date: \$1,142,722.69 out of \$1,253,718.90 (91.15%)

Outstanding Issues - None