



CHANGE ORDER FORM

FORT BEND COUNTY
ENGINEERING

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

Address: 301 Jackson Street
Richmond, Texas 77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:
Bellaire Boulevard & Westmoor Drive (17209)
CONTRACTOR:
Allgood Construction
1702 Settegast Ranch, Richmond, TX 77406

CHANGE ORDER NUMBER 2
DATE 04/03/2020
PROJECT NUMBER 17209-12
BID NUMBER 19-074
CONTRACT DATE 07/23/2019
FBC PURCHASE ORDER NO.. 179958

The contract is changed as follows:
Adjust Paving Quantity

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 1,389,478.58
The (**Contract Sum**) Prior to this Change Order was..... \$ 1,463,303.63
The (**Contract Sum**) will be ☒ increased or ☐ decreased or ☐ unchanged
by this Change Order in the amount of \$ 92,167.20
The new (**Contract Sum**) including this Change Order will be \$ 1,555,470.83
The Contract Time will be ☐ increased or ☐ decreased or ☒ unchanged by..... 0 Days
The Contract End Date as of this Change Order therefore is
☐ changed or ☒ unchanged to..... 04/11/2020

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: _____
(Signature)

DATE: _____

Project: Bellaire Blvd. & Westmoor Dr. Paving & Drainage Improvements
 Project No.: 17209
 Contractor: Allgood
 Re: Change Order No. 2

Date: 5/21/2020
 Contract Days: 180
 Change Order Days: 40
 Total Contract Days: 220

Original Contract Amount: \$1,389,478.58
 Change Order #1 Amount: \$ 73,825.05
 Change Order #2 Amount: \$ 92,167.20
 Revised Contract Amount: \$ 1,555,470.83

Bid Item No.	Added Bid Item No.	Item Description	As-Bid				Change Order		
			Unit Measure	Bid Quantity	Unit Price	Bid Total	Quantity Change	Unit Price Change	Change Order Total
14		Concrete Pavement & Driveways	SY	15,374	\$ 45.18	\$ 694,597.32	2,040	\$ 45.18	\$ 92,167.20

Change Order #2 Total \$ 92,167.20