

FORT BEND COUNTY TOLL ROAD AUTHORITY
FORT BEND PARKWAY TOLL ROAD AND FORT BEND WESTPARK TOLLWAY
PAINTING RAIL, CONCRETE TRAFFIC BARRIER, AND SOUND WALL (101-1038)(FSP38 (Old Code: FSP12))
CONSTRUCTION CONTRACT CHANGE ORDER NUMBER : 04

PAGE 1 OF 3

- 1) **CONTRACTOR:** ISI Contracting, Inc.
- 2) **CHANGE ORDER WORK STATION LIMITS:** Fort Bend Westpark Tollway (entire limits)
- 3) **DESCRIPTION OF CHANGE:**
Paint existing retaining walls along Fort Bend Westpark Tollway
- 4) **NEW OR REVISED PLAN SHEET(S) / SKETCHES ARE ATTACHED AND NUMBERED:**
Attached list

CONTRACTOR: ISI Contracting, Inc.		RECOMMENDED FOR EXECUTION:	
Signed <u></u>		<u>Gary Gehbauer</u>	
DATE <u>5/13/20</u>		05-13-2020	
Printed Name <u>MARK BROWNE</u>		FBCTRA CONSTRUCTION MANAGER	
Printed Title <u>CHIEF ESTIMATOR</u>		<u>Bobbie Tallas</u>	
Time Ext #: <u>1</u>		DATE <u>May 21, 2020</u>	
Days added on this C.O.: <u>60</u>		FBCTRA REPRESENTATIVE	
Amount added by this change order: <u>\$99,974.94</u>		<u></u>	
		DATE <u>5/14/2020</u>	
		FBCTRA REPRESENTATIVE	
		Approved	

FORT BEND COUNTY TOLL ROAD AUTHORITY

CONSTRUCTION CONTRACT CHANGE ORDER NUMBER : 04

PAGE 2 OF 3

Date: 5/12/2020

Item	Code	Description	Unit	Quantity Provided in Original Contract	Total Quantity Including Previous Change Order(s)	Quantity Adjustment by This Change Order	TOTAL CONTRACT QUANTITY AS REVISED BY THIS CHANGE ORDER	Unit Price	Amount Provided in Original Contract	Total Amount as Adjusted by Previous Change Order(s)	TOTAL CONTRACT AMOUNT AS REVISED BY THIS CHANGE ORDER	Amount Adjustment by This Change Order
427	9901	CONCRETE PAINT FINISH - RETAINING WALLS (WESTPARK)	LF	0.00	0.00	460.00	256,346.00	\$0.39	\$0.00	\$0.00	\$99,974.94	\$99,974.94

AMOUNT ADDED BY THIS CHANGE ORDER = \$99,974.94											
--	--	--	--	--	--	--	--	--	--	--	--

CHANGE ORDER NO. 4 – Fort Bend Westpark Toll Road: Retaining Wall Painting
PAINTING RAIL, CONCRETE TRAFFIC BARRIER, AND SOUND WALL (101-1038)

Location	Description	As-Built Plans Designation Retaining Wall	Length	Sq. Ft.
Direct Connectors				
along SH 99 Northwest		7-2	570.4	5,535
along SH 99 Northside - Abutment		7-3	28.42	221
along SH 99 Northeast		7-1	316.43	2,140
along FM 1093 Southeast		7-4	385.7	2,757
along FM 1093 Southside - Abutment		7-6	42.42	340
along FM 1093 Southwest		7-5	678.27	3,915
	Subtotal			14,908
SH 99 (Sec 1)				
	Westside North Wall	1-1	402.35	4,382
	Westside Abutment	1-2	91.25	1,200
	Westside South Wall	1-3	402.35	5,015
	Eastside North Wall	1-4	355.62	3,970
	Eastside Abutment	1-5	91.25	1,140
	Eastside South Wall	1-6	355.62	4,429
	Westside old RR Wall	1-7	500	9,081
	Eastside Old RR South Wall	1-8	500	8,686
	Subtotal			37,863
PEEK RD (Sec 2)				
	Westside North Wall	2-A	1100.54	16,344
	Westside South Wall	2-B	993.4	14,007
	Westside Abutment	2-E	80.91	1,250
	Eastside North Wall	2-C	1341.72	18,068
	Eastside Abutment	2-F	80.91	1,417
	Eastside South Wall	2-D	1147.89	17,825
	Subtotal			68,911

Location	Description	As-Built Plans Designation Retaining Wall	Length	Sq. Ft.
S. MASON RD (SEC 3)				
	Westside South Wall	3-A	915.53	12,053
	Westside Abutment	3-C	80.68	1,310
	Westside North Wall	3-B	945.53	12,665
	Eastside South Wall	3-D	1093.74	14,742
	Eastside Abutment	3-E	80.68	1,208
	Eastside North Wall	3-F	1043.74	13,411
	Subtotal			55,389
Grand Mission Blvd (SEC 4)				
	Westside North Wall	4-A	1040.67	11,047
	Westside Abutment	4-C	80.66	1,065
	Westside South Wall	4-B	1040.67	11,570
	Eastside North Wall	4-E	1150.59	12,513
	Eastside Abutment	4-D	80.66	1,084
	Eastside South Wall	4-F	1150.59	12,987
	Subtotal			50,266
1464/Clodine Rd (SEC 6)				
	Westside North Wall	6-A	871	7,905
	Westside South Wall	6-B	871	7,929
	Westside Abutment	6-E	80.66	1,161
	Eastside North Wall	6-C	669.62	5,538
	Eastside South Wall	6-D	669.62	5,551
	Eastside Abutment	6-F	80.66	925
	Subtotal			29,009
	TOTAL			256,346