



PAS Property Acquisition Services, LLC

May 31, 2020
Invoice #7337

Bill to:
Fort Bend County Engineering
Jillian Hernandez
301 Jackson
Richmond TX 77469

Remit to: PAS Property Acquisition Services, LLC.
19855 Southwest Freeway, Suite 200
Sugar Land, TX 77479
(281) 343-7171

Project Name: Fort Bend County
PO #167431

Project:	Estimate	Prev. Billed	Current	Amount Remaining
Bamore Rd.--Segment 2	\$ 51,300.00	74,537.50	\$ 1,206.25	\$ (24,443.75)
Old Needville Fairchilds Rd.	\$ 216,650.00	89,522.50	\$ 1,925.00	\$ 125,202.50
Benton Rd.--Segment 1	\$ 59,850.00	86,347.50	\$ 2,843.75	\$ (29,341.25)
Sims Rd.	\$ 42,750.00	14,687.50	\$ -	\$ 28,062.50
Williams School Rd.	\$ 34,200.00	-	\$ -	\$ 34,200.00
Bryan Rd.	\$ 25,650.00	40,445.00	\$ 2,406.25	\$ (17,201.25)
Mason Rd. (401)	\$ 76,950.00	79,122.50	\$ 2,143.75	\$ (4,316.25)
Harlem Rd.	\$ 51,300.00	-	\$ -	\$ 51,300.00
Voss Rd.	\$ 51,300.00	-	\$ -	\$ 51,300.00
Mason Rd. (405)	\$ 17,100.00	3,335.00	\$ -	\$ 13,765.00
Owens Rd.	\$ 59,850.00	-	\$ -	\$ 59,850.00
Beechnut St.	\$ 68,400.00	46,245.00	\$ 3,450.00	\$ 18,705.00
Madden Rd.	\$ 25,650.00	11,700.00	\$ -	\$ 13,950.00
Clodine Rd.	\$ 17,100.00	30,856.25	\$ 743.75	\$ (14,500.00)
Rohan Rd	\$ 34,200.00	38,080.00	\$ 962.50	\$ (4,842.50)
John Sharp	\$ 42,750.00	33,260.00	\$ 1,508.75	\$ 7,981.25
FM 521	\$ 189,600.00	8,093.75	\$ 1,558.75	\$ 179,947.50
Land Planning, Demo & Est.	\$ 42,000.00	-	\$ -	\$ 42,000.00
	\$ 944,150.00	556,232.50	\$ 18,748.75	\$ 369,168.75

Work Requested:		Performed Right-of-Way Services for Fort Bend County		
Acquisition	Rate (\$)	Hours	Amount (\$)	
Mark Heidaker	175.00	93.50	16,362.50	
Mark Davis	150.00	-	0.00	
Tim Compton	115.00	20.75	2,386.25	
Randy Parasilliti	115.00	-	0.00	
Mike Mahar	115.00	-	0.00	
Lisa Cisneros	115.00	-	0.00	
Courtney Hippler	80.00	-	0.00	
Totals		114.25	\$ 18,748.75	
Expense			Amount (\$)	
Whitney & Assoc	1.00	\$ -	0.00	
Whitney & Assoc	1.00	\$ -	0.00	
	1.00	\$ -	0.00	
	1.00	\$ -	0.00	
	1.00	\$ -	0.00	
Total Expenses			\$ -	
Total			\$ 18,748.75	

Okay - 06/04/2020

PAS Property Acquisition Services, LLC.

Job Detail

Location: Old Needville

Work Requested: Acquire Right-of-Way for Road Realignment

Acquisition	Rate (\$)	Hours	Amount (\$)
Principal	175.00	11.00	1,925.00
Sr. Project Manager	150.00	-	0.00
Right of Way Agent	115.00	-	0.00
Right of Way Agent	115.00	-	0.00
Right of Way Agent	115.00	-	0.00
Right of Way Agent	115.00	-	0.00
Relocation Agent	115.00	-	0.00
Data Analyst	80.00	-	0.00
Totals		11.00	\$ 1,925.00

Expenses			Amount (\$)
Whitney & Associates	1.00	-	0.00
	-	-	0.00
Total Expenses			\$ -

Total \$ 1,925.00

PAS Property Acquisition Services, LLC.

Job Detail

Location: Benton

Work Requested: Acquire Right-of-Way for Road Realignment

Acquisition	Rate (\$)	Hours	Amount (\$)
Principal	175.00	16.25	2,843.75
Sr. Project Manager	150.00		0.00
Right of Way Agent	115.00		0.00
Right of Way Agent	115.00	-	0.00
Right of Way Agent	115.00	-	0.00
Right of Way Agent	115.00	-	0.00
Relocation Agent	115.00	-	0.00
Data Analyst	80.00	-	0.00
Totals		16.25	\$ 2,843.75

Expenses			Amount (\$)
Whitney & Associates	1.00	-	0.00
	-	-	0.00
Total Expenses			\$ -

Total \$ 2,843.75

PAS Property Acquisition Services, LLC.

Job Detail

Location: Bryan Rd

Work Requested: Acquire Right-of-Way for Road Realignment

Acquisition	Rate (\$)	Hours	Amount (\$)
Principal	175.00	13.75	2,406.25
Sr. Project Manager	150.00		0.00
Right of Way Agent	115.00		0.00
Right of Way Agent	115.00	-	0.00
Right of Way Agent	115.00	-	0.00
Right of Way Agent	115.00	-	0.00
Relocation Agent	115.00	-	0.00
Data Analyst	80.00	-	0.00
Totals		13.75	\$ 2,406.25

Expenses			Amount (\$)
Whitney	2,500.00	-	0.00
	-	-	0.00
Total Expenses			\$ -

Total \$ 2,406.25

PAS Property Acquisition Services, LLC.

Job Detail

Location: Mason Rd (401)

Work Requested: Acquire Right-of-Way for Road Realignment

Acquisition	Rate (\$)	Hours	Amount (\$)
Principal	175.00	12.25	2,143.75
Sr. Project Manager	150.00	-	0.00
Right of Way Agent	115.00	-	0.00
Right of Way Agent	115.00	-	0.00
Right of Way Agent	115.00	-	0.00
Right of Way Agent	115.00	-	0.00
Relocation Agent	115.00	-	0.00
Data Analyst	80.00	-	0.00
Totals		12.25	\$ 2,143.75

Expenses			Amount (\$)
Whitney	1.00	-	0.00
	-	-	0.00
Total Expenses			\$ -

Total \$ 2,143.75

PAS Property Acquisition Services, LLC.

Job Detail

Location: Rohan

Work Requested: Acquire Right-of-Way for Road Realignment

Acquisition	Rate (\$)	Hours	Amount (\$)
Principal	175.00	5.50	962.50
Sr. Project Manager	150.00	-	0.00
Right of Way Agent	115.00	-	0.00
Right of Way Agent	115.00	-	0.00
Right of Way Agent	115.00	-	0.00
Right of Way Agent	115.00	-	0.00
Relocation Agent	115.00	-	0.00
Data Analyst	80.00	-	0.00
Totals		5.50	\$ 962.50

Expenses			Amount (\$)
Whitney	1.00	-	0.00
	-	-	0.00
Total Expenses			\$ -

Total \$ 962.50

PAS Property Acquisition Services, LLC.

Job Detail

Location: Beechnut

Work Requested: Acquire Right-of-Way for Road Realignment

Acquisition	Rate (\$)	Hours	Amount (\$)
Principal	175.00	11.50	2,012.50
Sr. Project Manager	150.00	-	0.00
Right of Way Agent	115.00	12.50	1,437.50
Right of Way Agent	115.00	-	0.00
Right of Way Agent	115.00	-	0.00
Right of Way Agent	115.00	-	0.00
Relocation Agent	115.00	-	0.00
Data Analyst	80.00	-	0.00
Totals		24.00	\$ 3,450.00

Expenses			Amount (\$)
Whitney	1.00	-	0.00
	-	-	0.00
Total Expenses			\$ -

Total \$ 3,450.00

PAS Property Acquisition Services, LLC.

Job Detail

Location: Bamore

Work Requested: Acquire Right-of-Way for Road Realignment

Acquisition	Rate (\$)	Hours	Amount (\$)
Principal	175.00	5.25	918.75
Sr. Project Manager	150.00	-	0.00
Right of Way Agent	115.00	2.50	287.50
Right of Way Agent	115.00	-	0.00
Right of Way Agent	115.00	-	0.00
Right of Way Agent	115.00	-	0.00
Relocation Agent	115.00	-	0.00
Data Analyst	80.00	-	0.00
Totals		7.75	\$ 1,206.25

Expenses			Amount (\$)
Whitney	1.00	-	0.00
	-	-	0.00
Total Expenses			\$ -

Total \$ 1,206.25

PAS Property Acquisition Services, LLC.

Job Detail

Location: FM 521

Work Requested: Acquire Right-of-Way for Road Realignment

Acquisition	Rate (\$)	Hours	Amount (\$)
Principal	175.00	8.25	1,443.75
Sr. Project Manager	150.00	-	0.00
Right of Way Agent	115.00	1.00	115.00
Right of Way Agent	115.00	-	0.00
Right of Way Agent	115.00	-	0.00
Right of Way Agent	115.00	-	0.00
Relocation Agent	115.00	-	0.00
Data Analyst	80.00	-	0.00
Totals		9.25	\$ 1,558.75

Expenses			Amount (\$)
Whitney	1.00	-	0.00
	-	-	0.00
Total Expenses			\$ -

Total \$ 1,558.75

PAS Property Acquisition Services, LLC.

Job Detail

Location: John Sharp

Work Requested: Acquire Right-of-Way for Road Realignment

Acquisition	Rate (\$)	Hours	Amount (\$)
Principal	175.00	5.50	962.50
Sr. Project Manager	150.00	-	0.00
Right of Way Agent	115.00	4.75	546.25
Right of Way Agent	115.00	-	0.00
Right of Way Agent	115.00	-	0.00
Right of Way Agent	115.00	-	0.00
Relocation Agent	115.00	-	0.00
Data Analyst	80.00	-	0.00
Totals		10.25	\$ 1,508.75

Expenses			Amount (\$)
Whitney	1.00	-	0.00
	-	-	0.00
Total Expenses			\$ -

Total \$ 1,508.75

PAS Property Acquisition Services, LLC.

Job Detail

Location: Clodine

Work Requested: Acquire Right-of-Way for Road Realignment

Acquisition	Rate (\$)	Hours	Amount (\$)
Principal	175.00	4.25	743.75
Sr. Project Manager	150.00	-	0.00
Right of Way Agent	115.00	-	0.00
Right of Way Agent	115.00	-	0.00
Right of Way Agent	115.00	-	0.00
Right of Way Agent	115.00	-	0.00
Relocation Agent	115.00	-	0.00
Data Analyst	80.00	-	0.00
Totals		4.25	\$ 743.75

Expenses			Amount (\$)
Whitney	1.00	-	0.00
	-	-	0.00
Total Expenses			\$ -

Total \$ 743.75

Mark Heidaker
 NAME: (please print)

5/31/2020
 Date

Project Name/Description	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	Total Hours
OID Needville				0.50		1.25	1.00			1.00			2.25	2.00				0.75	1.00	0.75	0.50											11.00
Benton Road				0.75	1.25	1.00	0.75	1.25				1.50		1.00	2.00			1.00	0.50	0.25		1.25										16.25
Bryan Road					0.75		1.25					0.50	0.75	1.25				1.50	1.00	0.50		0.25										13.75
Mason Road (401)						1.25		1.00	0.50		1.50	0.50	1.00		1.25			0.50		1.25	1.50											12.25
Rohan Rd						0.50				0.75		0.50							0.50	0.25						1.00	0.75	0.25				5.50
Beechnut Rd				0.75			1.25	0.75	0.50	0.25				1.25	0.50	0.50		1.25	0.75	1.00	0.50	1.00										11.50
Banore Rd						0.75	0.50				0.75		0.50					0.50				0.50										5.25
FM 521				0.50			0.25		1.25			0.50		0.75				1.00		0.25	1.50											8.25
John Sharp							1.25			0.50				0.50				0.75			0.50											5.50
Cicline						1.00														0.75		0.50										4.25
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00
																																0.00

