



CHANGE ORDER FORM
FORT BEND COUNTY ENGINEERING

PO 188060
DMS

Distribution:

- FBC Engineering
FBC Judge
FBC Purchasing
Contractor
Consultant

Address: 301 Jackson Street Richmond, Texas 77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

Mason Rd (17405)

CONTRACTOR:

Allgood Construction

1702 Settegast Ranch, Richmond, TX 77406

The contract is changed as follows:

Balancing Change Order

CHANGE ORDER NUMBER 1

DATE 08/27/2020

PROJECT NUMBER 17405

BID NUMBER 20-062

CONTRACT DATE 03/10/2020

FBC PURCHASE ORDER NO.. 188060

Not valid until signed by Fort Bend County.

The Original (Contract Sum) \$ 1,226,755.44

The (Contract Sum) Prior to this Change Order was..... \$ 1,226,755.44

The (Contract Sum) will be [] increased or [x] decreased or [] unchanged

by this Change Order in the amount of \$ -42,137.85

The new (Contract Sum) including this Change Order will be \$ 1,184,617.59

The Contract Time will be [] increased or [] decreased or [x] unchanged by..... 0 Days

The Contract End Date as of this Change Order therefore is

[] changed or [x] unchanged to..... 11/02/2020

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: _____

(Signature)

DATE: _____



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Project Code	17405	Report Run Date	09/02/2020
Project Name	Mason Rd (17405)	Change Order Date	08/27/2020
Contract Number	CN-1	Original Contract Amount	1,226,755.44
Contractor	Allgood Construction	Current Contract Amount	1,226,755.44
Change Order Number	1	Net Change This Order	-42,137.85
Short Description	Balancing Change Order	Contract Amount After Change	1,184,617.59

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	Construction					
	11	Hot Mix Asphalt Concrete Base Course (Black Base) (6" Depth)	TON	74.7600	122.85	9,184.27
	12	Prime Coat/Sealer	GAL	-5.5000	5.85	-32.18
	13	Hot Mix - Hot Laid Asphalt Concrete (2" Depth)	TON	24.1000	122.85	2,960.69
	16	4-1/2" Concrete Sidewalk	SY	-8.0000	52.65	-421.20
	17	Concrete ADA Ramp (all types including truncated domes)	SY	-10.0000	81.90	-819.00
	18	Medians and Directional Islands	SY	-50.0000	70.20	-3,510.00
	19	Coloring Concrete For Median Noses	SY	-20.0000	11.70	-234.00
	20	Sodding for Erosion Control (various widths) Complete in Place	SY	-495.9300	3.80	-1,884.53
	21	Hydro-mulch Seeding	AC	-0.1800	1,872.00	-336.96
	22	TPDES General Permit No. TXR 150000, Notice of Intent (NOI) Application Fees (Contractor's NOI Fee & Harris County's NOI Fee, Each Fee shall be set price of \$325.00)	EA	-1.0000	497.25	-497.25
	23	Reinforced Filter Fabric Barrier (60% of unit cost for furnish and installation and 40% of unit cost for removal)	LF	-4500.0000	1.46	-6,570.00
	27	Inlet Protection Barrier (For Stage II Inlets, Gravel Bags; 60% of unit cost for furnish and installation, and 40% of unit cost removal)	EA	-12.0000	11.70	-140.40
	28	SWPPP Inspection and Maintenance (Min. Bid - Required.)	MONTHS	-5.0000	585.00	-2,925.00
	29	Trench Safety Systems, 5' to 10' Depth Install and Maintain Trench Safety System.	LF	-2100.0000	0.12	-252.00
	3	Tree Protection & Trimming	LS	-1.0000	1.17	-1.17
	30	Reinforced Concrete Pipe, C76, Class III, Rubber Gasket (24")	LF	20.2700	65.67	1,331.13
	31	Reinforced Concrete Pipe, C76, Class III, Rubber Gasket (30")	LF	-25.6400	81.99	-2,102.22
	32	Reinforced Concrete Pipe, C76, Class III, Rubber Gasket (36")	LF	-8.0000	110.57	-884.56
	36	Brick and Mortar Plug (24")	EA	-2.0000	175.50	-351.00
	39	CCTV Inspection of Storm Sewer	LS	-1.0000	2,925.00	-2,925.00
	41	Reflectorized Pavement Markings Type I (Thermoplastic) 4" White/Dashed - Furnish & Applied	LF	943.3000	0.76	716.91



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	Construction					
	42	Reflectorized Pavement Markings Type I (Thermoplastic) 8" White/Solid - Furnish & Applied	LF	302.0000	2.34	706.68
	43	Reflectorized Pavement Markings Type I (Thermoplastic) 24" White/Solid - Furnish & Applied	LF	-545.0000	6.55	-3,569.75
	44	12" Yellow Curb Paint For Medians	LF	30.2000	2.34	70.67
	45	Reflectorized Pavement Markings Type I (Thermoplastic) Single Arrow-LEFT - Furnish & Applied	EA	1.0000	169.65	169.65
	46	Reflectorized Pavement Markings Type I (Thermoplastic) Word "ONLY" - Furnish & Applied	EA	1.0000	169.65	169.65
	47	Reflectorized Pavement Markers Type II-C-R - Furnish & Install	EA	-144.0000	4.10	-590.40
	48	Barricades	EA	-4.0000	994.50	-3,978.00
	49	Traffic Control - Furnish-Install & Remove	MONTHS	-5.0000	585.00	-2,925.00
	5	Road Excavation Removal And Reinstallation At 3.0' Depth Under Proposed Roadway Limits Prior To Proposed Roadway Pavement Structure Construction (Density Controlled)	CY	-650.2600	5.27	-3,426.87
	50	Traffic Control - Furnish-Install & Remove Portable Changeable Message Signs (Two Signs) For Advance Warning And Traffic Direction Switch	MONTHS	-2.0000	1,755.00	-3,510.00
	51	6-inch Non Reinforced Seal Slab	SY	-100.0000	1.17	-117.00
	52	Well Pointing System Well Pointing (Min Bid. \$15/LF)	LF	-500.0000	17.55	-8,775.00
	53	Construction Safety Fence	LF	-1000.0000	1.17	-1,170.00
	54	Maintenance and Cleanup of the Project Site Include Mowing	MONTHS	-7.0000	292.50	-2,047.50
	55	Uniform Peace Officer (Minimum: \$25./HR)	HRS	-80.0000	29.25	-2,340.00
	7	Removal and Disposal of Manholes (All Depths)	EA	-1.0000	526.50	-526.50
	8	Remove and Relocate Traffic Signs, Mail Boxes, Roadway Signs	LS	-1.0000	585.00	-585.00
	Container Total					-42,137.85
	Grand Total					-42,137.85